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2022 Capital Improvement Plan 

Executive Summary 
 

 

 
Introduction 
This Executive Summary highlights the updates to the City’s 2022 Capital Improvement Plan (CIP). The City’s CIP is 
updated annually per Section 3 of City Council Resolution No. 8788-R14.  This resolution also outlines funding 
policies for various types of capital improvement and maintenance projects and directs implementation through the 
budget process.   

 
What is the CIP? 
The CIP outlines planned projects for the subsequent five fiscal years (currently for FY 23-27) for capital 
improvements for City infrastructure assets. The City organizes its capital assets into eight categories: 1. Bridges 2. 
Public Facilities 3. Lights, Signals, & Signs 4. Road Pavement 5. Sidewalks and Pathways 6. Sanitary Sewers 7. 
Stormwater Facilities and 8. Arbor/Canopy.  
 
The CIP is comprised of five major funds. 
 
Capital Replacement and Improvement Fund (CR&I) 
The CR&I Fund is replenished by transfers from the General Fund. The CR&I Fund supports transportation 
projects, facilities projects, and other capital projects that require unrestricted funds. 
 
Local Motor Fuel Tax Fund 
Revenue for the Local MFT Fund comes from the local gas tax ordinance, last updated July 1, 2011. Funds are used 
for transportation capital projects and maintenance.  
 
State Motor Fuel Tax Fund 
The State MFT Fund receives revenue from the State of Illinois’ motor fuel tax. Transportation projects that utilize 
State funds have extra restrictions and reporting requirements and are typically reserved for larger projects. Periodic 
transportation grants also support this fund.  
 
Sewer Benefit Tax Fund 
The Sewer Benefit Tax Fund derives its revenue from the sewer tax and is reserved for sanitary sewer improvements. 
 
Stormwater Utility Fee Fund 
The Stormwater Utility Fee Fund derives its revenue from the stormwater utility fee and is reserved for storm sewers 
and stormwater-related improvements. 
 
In addition to the dedicated CIP funds, many operational and maintenance activities are supported by the City’s 
General Fund. Other funds will occasionally support capital improvement projects, but in an ancillary capacity to their 
primary purpose; these include: TIF funds, parking fund, and CDBG funds.  
 
CIP Document  
The CIP is composed of several sections: 
 
Section 1. Executive Summary 
The Executive Summary provides a high-level overview of the Capital Improvement Plan and its associated funds. 
 
Section 2. Capital Asset Summary 
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The Capital Asset Summary provides a detailed financial analysis of the CIP. The Asset Summary section takes a 
holistic view of infrastructure assets, inclusive not only of the large capital projects reflected in CIP fund statements, 
but also the operational and maintenance activities required to keep infrastructure assets functional. Section 2 includes 
information on asset valuation, capital expenditures, operation and maintenance costs, revenue streams, and a 
summary fact sheet for each asset class. 
 
Section 3. Transportation Project Book 
The Transportation Project Book provides a summary for transportation projects and maintenance programs in the 
CIP. Transportation Assets includes: Road Pavement; Bridges; Lights, Signals, & Signs; and Sidewalks & Pathways. 
 
Section 4. Facility Project Book 
The Facility Project Book provides a summary of facility projects in the CIP as well as future projects identified from 
the Facilities Master Plan. 
 
Section 5. Sewer Systems Project Book 
The Sewer Systems Project Book provides a summary of projects and maintenance programs for stormwater 
infrastructure and sanitary sewers. 
 
Section 6. Fund Reports 
This section shows the anticipated revenues and expenditures for each of the major CIP funds. The Fund Reports are 
incorporated in the FY 2022-2023 Budget.  
 
 
CIP Planning Process 
The CIP planning process begins in earnest in January. The CIP is updated and refined using the process below and 
presented to Council during the budget review process.  The CIP is adopted with a resolution and the proposed 
expenditures for the upcoming fiscal year are incorporated in, and approved by, the Budget Ordinance. The CIP is 
drafted with the help of an interdisciplinary team. 
 
The general CIP planning process is as follows: 
 

1. Partner Outreach: Engage City departments and other governmental partners to share CIP projects and gather 
information that may inform the scope, size, or timing of projects. 

2. Review Capital Projects List: Existing projects are analyzed and new potential projects are added based on input 
from Operations staff, Engineering staff, a review of Master Plans, and in response to public concerns. For 
new projects, back of the envelope (BOE) costs are used.  

3. Review of Maintenance Programs: Expenditures for recurring maintenance line items are reviewed to ensure that 
there is an appropriate amount of funds to cover prioritized expenditures. 

4. Prioritize Projects: Information is gathered for potential projects and then prospective projects are evaluated for 
priority based off the data.  

5. Financial Projections: Revenue projections and fund balances are updated each year. Grant opportunities are 
evaluated and considered. 

6. Asset Summary Review: Staff update asset valuations and data to inform existing conditions and funding targets 
for capital replacement and investment as well as operations and maintenance. 

7. Schedule Projects for CIP: Based off the availability of funds, the amount of expenditures on maintenance, and 
project prioritization, projects are added into the 5-year CIP.  

8. Review Fund Balances: After projects are added into the CIP, the fund balances and trends are analyzed to 
ensure that implementation of the CIP is feasible.  

 
CIP Team 

Tim Cowan, Public Works Director 
Vince Gustafson, Deputy Director of Operations 
John Zeman, City Engineer 
Carmen Franks, Assistant City Engineer 
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Andy Murphy, Operations Supervisor 
Ben Holzhausen, Operations Supervisor 
Troy Richmond, Public Facilities Supervisor 
Kevin Sanderson, Arbor Supervisor 
Scott Tess, Sustainability and Resilience Officer 
Carol Mitten, City Administrator  
William Kolschowsky, Management Analyst 
Elizabeth Hannan, HRF Director 
Shaennon Clark, Deputy Finance Director 
Kris Francisco, Financial Services Manager 
Aly Robinson, Financial Analyst 
 

 
Major Highlights for the 2022 Capital Improvement Plan 
 
Mayor / City Council Strategic Goals for 2022-2023 
The City Council recently passed several strategic goals related to the CIP. Strategic Area #3: Infrastructure – Strategy 
1. Improve quality of current infrastructure assets. Action Step A under this strategy was to “Develop asset 
management plans of existing infrastructure (lighting, traffic signals, sanitary systems and bridges)”. The CIP as 
proposed includes resources dedicated to developing the plans and data need to complete this action step. The results 
of these asset management plans will inform Action Step B “Develop plan for funding, level of service, and to 
replace/repair/build infrastructure (based on assessment)”.  
 
The 2022 CIP also addresses action steps for Strategy 2 – Increase investment in infrastructure equity. Action Step A, 
“Solicit community input for use of EQL funding” is underway and the CIP expects to complete Action Step B 
“Implement EQL selected projects in FY 23”. Furthermore, the CIP begins to start to address Action Step C 
“Incorporate an equity lens into priorities evaluation by using CDBG funds (with their location restrictions) for 
sidewalk improvements. Further progress on Action Step C can be made following the completion of Goal 3.1.B.  
 
Lastly, the two new fire stations included in the CIP will allow the City to compete 3.3.B “Evaluate options to 
enhance sustainability and climate resiliency on City-owned property and facilities” in a comprehensive way. It should 
be noted that the facility project costs in the CIP are preliminary estimates based on a strict replacement of facilities 
in-kind. Sustainability upgrades will likely result in increased project costs above and beyond figures currently in CIP. 
The City is currently engaged with FGM Architects in fire station design. As part of this process, fire station 
component options, such as sustainability upgrades, will be developed under an essential, enhanced, or amplified 
framework where the costs and benefits of options can be evaluated.  
 
Inflation 
Inflation has had a substantial negative impact on the CIP. The previous year’s National Construction Cost Index 
increased by 21%. Projects with pre-engineering budgets have generally increased by 21%. Future year costs are 
typically projected to increase at the 10-year average rate of 2.9%. Not reflected in this increase is ‘value engineering’, 
where project scopes have been reduced to accommodate cost increases. No CIP revenue source has increased by a 
similar amount and many revenue streams are still below pre-pandemic projections. Therefore, the CIP’s capacity to 
improve infrastructure quality has been reduced in the past year. 
 
Equity and Quality of Life Project (EQL) 
The FY 21-22 budget allocated $2 million in funding for a new Equity and Quality of Life project. The City is in the 
midst of scoring project applications and anticipates funding projects in the upcoming fiscal year. 
 
Facilities Master Plan Implementation – The Need to Borrow 
The bulk of implementing the Facilities Master Plan will occur during the next two calendar years, with an expected 
$12 million of expenditures on City facilities. The largest projects include a City Building lobby redesign, two new fire 
stations, a new storage building, and a rehabilitation of Public Work facilities. For practical and financial reasons, it 
makes sense to undertake these projects in tight succession. However, this creates a short-term cash flow issue. In 
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order to undertake these facilities improvements, the City will need to borrow. City staff will evaluate the costs and 
benefits between intra-fund borrowing and issuing debt. Overall, the City has very little debt and has significant 
capacity to borrow more.  
 
Current Transportation Projects 
Transportation is an urgent focus of the CIP. The city-wide average pavement rating score is 56. Scores below 55 are 
considered poor. Fiscal Year 23 is an ambitious year for Transportation projects in the CIP. There are several projects 
that are set to conclude in FY 23, notably, Race Street from Washington Street to California Street and the Lincoln 
and Springfield Avenues intersection. These projects are currently underway, and will be completed in the 2022 
construction season1. A project not reflected in the current CIP is Fairlawn Avenue, which has been deprioritized out 
of the CIP due to the reevaluation of other transportation projects. Currently, there are five major project set to begin 
construction in FY 23: 

• Washington Street: Bridge over Sunny Estates Ditch 
• Florida Avenue: James Cherry to Curtiss 
• Philo, Colorado and Andersen: Windsor to Colorado 
• Windsor: Race to West Boundary 
• Savannah Green: Alleys & Smith Rd 

 
In addition, several large, grant funded projects will begin planning or engineering in FY 23 – Florida Avenue from 
Wright Street to Hillcrest Avenue and Lincoln Avenue from Florida Avenue to Green Street. The Florida Avenue 
project is the largest project in the CIP, with a current estimated budget of $12M, most of which will come from 
federal grants. 
 

Transportation Projects Beginning, Continuing, or Ending in FY 23 

Project FY22 
Est. 

FY23 
Plan 

FY24 
Plan 

FY25 
Plan 

FY26 
Plan 

RACE STREET: WASHINGTON TO CALIFORNIA 545,000 - - - - 
LINCOLN & SPRINGFIELD 2,583,164 145,405 - - - 
EQUITY AND QUALITY OF LIFE PROJECTS - 2,000,000 - - - 
WASHINGTON ST: BRIDGE OVER SUNNY ESTATES 
DITCH 36,500 652,000 - - - 

FLORIDA AVE: JAMES CHERRY TO CURTISS - 600,000 - - - 
PHILO, COLORADO, ANDERSON: WINDSOR TO 
COLORADO 162,505 1,870,000 - - - 

WINDSOR: RACE TO WEST BOUNDARY 109,781 1,650,000 - - - 
SAVANNAH GREEN: ALLEYS & SMITH RD 51,700 1,950,000 - - - 
WINDSOR ROAD DEBT SERVICE 302,568 305,966 303,750 - - 
SPRINGFIELD AVE: WRIGHT TO MCCULLOUGH - 70,000 770,000 - - 

BONEYARD CREEK BRIDGE REPAIR - 55,000 280,000 - - 
PENN W/ ORCHARD: RACE TO LINCOLN - - 617,150 - - 
FLORIDA: WRIGHT - E VINE 40,000 946,000 - 11,049,000 - 

LINCOLN: GREEN - FLORIDA - 200,000 150,000 400,000 5,500,000 

 
    
Financial Impact 
 
To operate, maintain, and improve its infrastructure assets, the City will spend $30M in FY 23 and $107M over the life 
of the CIP. This includes both capital investment in the major CIP funds as well as operational expense incurred by 
the General Fund and small capital expense incurred by CDBG and TIF funds. These expenses are paired with an 
associated $96M in revenue through the life of the CIP; revenues include motor fuel taxes, state and federal grants, 

                                                           
1 Projects appear in the fiscal year in which the construction contract is signed and funds are encumbered. A typical transportation 
project will begin in the spring and continue through the summer into a new fiscal year. 
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and General Fund revenue allocated to the CR&I Fund and for operations. The 2022 CIP calls for spending down 
existing fund balances in the major capital funds.  
 

CIP Summary Total Spending and Associated Revenue for Capital Assets 
 Capital Investment in CIP Funds and Operational Expenses in General Fund 

Asset Class 
FY22  
EST. 

FY23 
Budget FY24 Plan FY25 Plan FY26 Plan FY27 Plan Total FY23-

27 Average 
% of 
Expenses 

Bridges $139,983 $835,984 $389,572 $135,249 $276,019 $1,021,883 $2,658,707 $531,741 2.5% 

Facilities $5,819,995 $8,884,001 $2,541,909 $2,572,385 $2,604,078 $2,636,992 $19,753,425 $3,950,685 18.3% 
Lights, Signals, & 
Signs $2,217,649 $2,787,414 $2,661,419 $1,606,700 $1,903,295 $1,701,240 $10,660,069 $2,132,014 9.9% 

Road Pavement $6,923,932 $11,139,312 $5,598,644 $17,250,024 $9,260,602 $5,018,200 $48,266,781 $9,653,356 44.6% 
Sidewalks and 
Pathways $111,311 $1,415,119 $441,937 $448,953 $456,173 $463,601 $3,225,783 $645,157 3.0% 

Sanitary Sewers $1,433,146 $2,587,864 $1,579,075 $2,091,796 $2,136,066 $1,712,462 $10,107,263 $2,021,453 9.3% 
Stormwater 
Facilities $2,117,260 $2,595,458 $2,044,515 $1,706,241 $2,454,230 $1,732,838 $10,533,282 $2,106,656 9.7% 

Arbor/Canopy $542,274 $558,000 $574,182 $590,833 $607,968 $625,599 $2,956,582 $591,316 2.7% 

Total Spending $19,305,549 $30,948,151 $15,831,253 $26,402,181 $19,698,431 $14,912,816 $107,647,832 $21,529,566 100.0% 

Total Revenue $16,261,027 $26,298,578 $13,220,047 $24,602,208 $18,347,427 $14,137,829 $96,604,433 $19,320,887 89.7% 

ALL CIP 
Beginning 

Balance 
FY23 Net 

Change 
FY24 Net 

Change 
FY25 Net 

Change 
FY26 Net 

Change 
FY27 Net 

Change 
Ending 
Balance Net  

Change in Fund 
Balances $10,157,257 $(4,700,228) $(2,556,206) $(1,799,973) $(1,351,004) $(574,987) $(728,355) $(14,358,139)   

 
 
 
 
Capital Replacement and Improvement Fund (CR&I) 
The CR&I Fund will support the ongoing Facility Master Plan project implementation. Between FY 22 and FY 23 
facility projects are estimated to cost roughly $12M, which will be funded by debt. The CR&I also funds several other 
infrastructure projects that require unrestricted funds. With debt service payments, future years have expenses 
exceeding revenues, with the result of a drawing down of the fund balance by FY 27. At that point, either revenue will 
need to be increased or future projects reduced in scope.  
 

 
 
Local Motor Fuel Tax Fund (Local MFT) 
The Local MFT is used to pay for maintenance programs and smaller transportation projects as funds allow. FY 23 
expenses are $2.1M and the fund balance is projected to fluctuate, ending at $170,000 in FY 26. Local motor fuel 
taxes are expected to be roughly $806,000. The MFT fund is also budgeted to receive $115,000 in revenue 
replacement from the ARPA fund via the ‘Standard Allowance’. Given the current slate of planned projects, the Local 
MFT fund balance is projected to be negative by FY 24. However, the Local MFT may receive future ‘Standard 
Allowance’ assistance or may benefit from a local motor fuel tax increase.  
 
 

FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

TOTAL REVENUE 3,830,599$        12,898,722$       927,059$           949,536$         945,766$           972,760$           
TOTAL EXPENSE 5,775,193$        10,313,670$       2,959,819$        1,807,904$       2,066,558$        1,825,763$        
Net Revenue / (Expense) (1,994,153)$      2,585,052$        (2,032,760)$      (858,368)$       (1,120,792)$      (853,003)$         
Beginning Fund Balance 3,543,247$        1,549,094$         4,134,146$        2,101,386$       1,243,018$        122,226$           
Ending Fund Balance 1,549,094$        4,134,146$         2,101,386$        1,243,018$       122,226$           (730,777)$          

CR&I Fund
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State Motor Fuel Tax Fund (State MFT) 
The State MFT has several revenue sources in the CIP and is projected to be $2.9M in FY 23, inclusive of the last 
Rebuild Illinois Capital payment of $453,000. Future year revenues also contemplate receiving grants for two major 
projects, Florida Avenue from Wright Street to Hillcrest Avenue in FY 25 and Lincoln Avenue from Green Street to 
Florida Avenue in FY 26. If the City does not secure these grants, implementation of the projects would be delayed, 
or come at the expense of other projects. The fund balance is high at the beginning of the CIP and gradually reduced 
through FY 26. 
 

 
 
Stormwater Utility Fund  
In addition to annual programmatic expenses such as cleaning, televising and spot repairs, the Stormwater Utility Fund 
has planned projects for improvements at Boneyard Creek Crossing and Phillips Rec Center. The Stormwater Master 
Plan and supplemental GIS data work is expected to inform project prioritization going forward. As currently planned, 
the fund’s revenues are stable and are $1.9M in FY 23. Expenses range between $1.7M and $2.5M.  The fund balance 
begins and ends over $1M. 
 

 
 
Sanitary Sewer Fund 
Like the Stormwater Utility Fund, much of the Sanitary Sewer Fund’s major expenses include programmatic activity 
such as cleaning, televising, and repairs. In the upcoming year, staff hopes to further evaluate what the appropriate level 
of revenues and expense are required. The CIP currently shows fund balance becoming negative by the end of FY 24. 
 

 

FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

TOTAL REVENUE $789,892 $921,915 $826,036 $849,190 $873,817 $899,158
TOTAL EXPENSE $769,873 $2,110,715 $1,465,900 $905,000 $625,000 $965,000
Net Revenue / (Expense) $20,019 ($1,188,800) ($639,864) ($55,810) $248,817 ($65,842)
Beginning Fund Balance $1,488,511 $1,508,530 $319,730 ($320,134) ($375,944) ($127,127)
Ending Fund Balance $1,508,530 $319,730 ($320,134) ($375,944) ($127,127) ($192,969)

Local MFT

FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

TOTAL REVENUE $2,191,423 $2,936,263 $1,676,285 $12,731,021 $6,164,592 $1,825,624
TOTAL EXPENSE $3,390,786 $6,908,905 $1,370,000 $13,402,050 $5,745,000 $1,817,500
Net Revenue / (Expense) ($1,199,363) ($3,972,642) $306,285 ($671,029) $419,592 $8,124
Beginning Fund Balance $5,452,407 $4,253,044 $280,401 $586,686 ($84,343) $335,249
Ending Fund Balance $4,253,044 $280,401 $586,686 ($84,343) $335,249 $343,373

State MFT

FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

TOTAL REVENUE $1,831,534 $1,906,418 $1,959,744 $2,021,085 $2,084,287 $2,130,633
TOTAL EXPENSE $2,092,260 $2,575,458 $2,089,515 $1,706,241 $2,454,230 $1,732,838
Net Revenue / (Expense) ($260,726) ($669,040) ($129,771) $314,844 ($369,943) $397,795
Beginning Fund Balance $1,922,772 $1,662,046 $993,006 $863,235 $1,178,079 $808,136
Ending Fund Balance $1,662,046 $993,006 $863,235 $1,178,079 $808,136 $1,205,931

Stormwater Utility

FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

TOTAL REVENUE $1,342,344 $1,495,568 $1,518,979 $1,562,186 $1,607,388 $1,650,401
TOTAL EXPENSE $1,433,146 $2,587,864 $1,579,075 $2,091,796 $2,136,066 $1,712,462
Net Revenue / (Expense) ($90,802) ($1,092,296) ($60,096) ($529,610) ($528,678) ($62,061)
Beginning Fund Balance $1,222,847 $1,132,045 $39,749 ($20,347) ($549,957) ($1,078,635)
Ending Fund Balance $1,132,045 $39,749 ($20,347) ($549,957) ($1,078,635) ($1,140,696)

Sanitary Sewer
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Looking Ahead 
The upcoming year looks to be an intensive planning period. Lights, Signals, & Signs; Sanitary Sewers; and 
Stormwater Infrastructure will all be working towards creating asset management plans. These plans will also help in 
the exploration of possible rate increases. 
 
 
 
Remaining Sections of the CIP 
Section 2. Capital Asset Summary 
Section 3. Transportation Project Book 
Section 4. Facilities Project Book 
Section 5. Sewer Systems Project Book 
Section 6. Fund Reports 
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CAPITAL IMPROVEMENT PLAN 

FISCAL YEARS 2023-2027 

Capital Asset Summary 

CITYWIDE ASSET SUMMARIES 
Asset Valuations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
Capital Replacement and Investment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 
Operations and Maintenance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
Revenue Summary . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5 
Funding Gap Analysis . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7 

ASSET SUMMARIES BY ASSET CLASS 
Bridges . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9 
Public Facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10 
Lights, Signals, & Signs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11 
Road Pavement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12 
Sidewalks and Pathways . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13 
Sanitary Sewers . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14 
Stormwater Facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15 
Arbor/Canopy . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 16 
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Asset Valuation 
Summary 
The City of Urbana classifies its capital assets into eight categories. The assets are valued by the total 
current reconstruction value (CRV). By far, the City’s largest asset by valuation is pavement, 
comprising 44% of the asset value. Together with bridges, lights, signals, and signs, and sidewalks, all 
transportation-related assets represent 62% of asset value. Sanitary Sewers and Stormwater 
infrastructure represent 13% and 23% of assets, respectively.  

Figure 1. Percentage of Current Reconstruction Value by Asset Class 

To get CRV estimates, the assets are valued using rough metrics that rely heavily on assumptions. 
For example, the CRV for Road Pavement was calculated by taking the square yards of pavement 
multiplied by regional averages for reconstruction by type of pavement. This is a rudimentary 
valuation, but provides a workable estimate. In general, CRV provides a straightforward estimate 
that is easy to calculate. The tradeoff with this method is that it does not reflect all of the nuances 
that affect depreciation of assets. A more robust method of valuation, such as life cycle assessment 
requires more time, expertise, cost, and data than currently available.  The City is working on a 
number of asset management plans that will be useful in refining these estimates in the future.  
Relatedly, given that valuations are for the reconstruction value, infrastructure can also be thought 
of as a liability for the City, given that they represent future expenses that the City will need to incur. 

Bridges
4%

Facilities
4%

Lights, Signals, & Signs
5%

Pavement
44%

Sidewalks/Paths
5%

Sanitary Sewers
13%

Stormwater 
Facilities

23%

Arbor & Landscaping
2%
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Figure 2. 2020 Estimates for City-Owned Asset Valuations 

ASSET CLASS ASSET 
COMPONENT 

ESTIMATED 
AVERAGE UNIT 

PRICE 

AVERAGE 
ESTIMATED 

LIFE 
EXPECTANCY 

TOTAL CURRENT 
RECONSTRUCTION 

VALUE (CRV) 

Bridges 
Bridges and 
Culverts 

$1 - 2 Million per 
Bridge 75 $40,300,000 

Facilities 
Fire Stations, PW & 
City Buildings 

Between $5- 20 
Million 50 $43,200,000 

Lights, Signals, 
& Signs 

Controllers, Mast 
Arms, Poles, Wire 

$6,000/Light Pole &  
$140,000 /Signalized 

Intersection  40 $49,800,000 

Pavement 

Concrete, Asphalt, 
treated & Brick 
Streets 

$160-180/square 
yard 60 $445,500,000 

Sidewalks/Paths 

Sidewalks & 
Bike/Multi-use 
Paths $12/square foot 100 $50,000,000 

Sanitary Sewers Sewer Pipes $250/foot 100 $136,600,000 
Stormwater 
Facilities 

Sewer Pipes & 
Pumping Station $310/foot 100 $239,600,000 

Arbor/Canopy Parkway Trees $2,000/mature tree 60 $21,400,000 
Total Current Reconstruction Value: $1,026,400,000 

Capital Replacement and Investment 
Capital Replacement and Investment (CR&I) Spending Target 
By using the asset valuation and average lifecycle, a baseline target for anticipated capital 
replacement and investment expenditures can be calculated. For the 2022 CIP, the CRV was also 
adjusted based on the Construction Cost Index, which was 21% in 2021. On the whole, the City of 
Urbana would to need to commit $17.7M a year on CR&I to replace its infrastructure with in-kind 
quality replacement in order to maintain current conditions.  

Figure 3. Estimated Annual CR&I Cost to Maintain Infrastructure Quality 

ASSET CLASS 2020 RECON. VALUE 
ESTIMATES (CRV) 

TOTAL CURRENT 
RECONSTRUCTION 

VALUE (CRV)1 
Annual CR&I Target 

Bridges  $40,300,000  $50,000,000  $666,667 
Facilities  $43,200,000  $50,000,000  $1,000,000 
Lights, Signals, & Signs  $49,800,000  $60,000,000  $1,500,000 
Road Pavement  $445,500,000  $540,000,000  $9,000,000 
Sidewalks and Pathways  $50,000,000  $60,000,000  $600,000 
Sanitary Sewers  $136,600,000  $165,000,000  $1,650,000 
Stormwater Facilities  $239,600,000  $290,000,000  $2,900,000 
Arbor/Canopy  $21,400,000  $25,000,000  $416,667 
Totals  $1,026,400,000  $1,240,000,000  $17,733,333 

1. 2020 values were adjusted for inflation using 2021-construction cost index and rounded to reflect lower precision. Detailed
calculations for ‘City-Owned Assets and Valuations’ reviewed on a multiyear cycle.
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The $17.7M figure represents a best-case scenario, where that amount has been accrued annually as 
a reserve for future replacement. In practice, Urbana has habitually under-committed funds for 
future capital replacement. To illustrate this point, if the City had been accruing reserves for future 
facilities projects since the most recent capital investments in these assets, the City would have $21M 
in reserved funds to undertake the Facility Master Plan. Instead, the City will need to borrow funds 
and is only proposing to spend $12M in Facility capital improvements at this time, suggesting that 
the average quality of our facility assets will continue to decline over time.  

Capital Replacement and Investment in CIP 
Urbana will not meet this level of desired investment, since the City only averages $11.5M in capital 
investment over the life of the CIP, inclusive of over $14 million in prospective grants. This will 
ultimately lead to using assets beyond their life expectancy, deteriorating conditions, and higher 
operating and maintenance costs.  

Figure 4. Capital Replacement Investment Expenditures in CIP 

Asset Class 
FY23 

Budget FY24 Plan FY25 Plan FY26 Plan FY27 Plan Average 

Bridges $707,000 $280,000 $0 $160,000 $880,000 $405,400 

Facilities $8,527,149 $1,479,816 $1,479,491 $1,479,490 $1,479,791 $2,889,147 

Lights, Signals, & Signs $1,270,000 $1,100,000 $0 $250,000 $0 $524,000 

Road Pavement $7,791,966 $2,010,900 $13,739,550 $5,665,000 $1,335,000 $6,108,483 

Sidewalks and Pathways $1,100,000 $200,000 $200,000 $200,000 $200,000 $380,000 

Sanitary Sewers $1,158,250 $249,018 $725,763 $733,193 $271,317 $627,508 

Stormwater Facilities $810,000 $655,800 $281,768 $937,909 $224,229 $581,941 

Arbor/Canopy $0 $0 $0 $0 $0 $0 

Total CR&I Spending $21,364,365 $5,975,534 $16,426,572 $9,425,592 $4,390,337 $11,516,480

Operation and Maintenance 
Operation and Maintenance (O&M) Spending Target 
In addition to replacement at the end of an asset’s life-cycle, there are also interim operational and 
maintenance activities that are required to maintain functional condition and life expectancy of an 
asset. For example, while a road may not need a total replacement for 60 years, over its life there will 
be ongoing O&M costs of pot-hole filling, crack sealing, pavement patching, etc. that are still 
required to achieve the desired life expectancy. Figure 5 below outlines a rudimentary calculation for 
establishing a baseline O&M spending target. While there is likely more gradation in the 
maintenance requirements than currently used in the calculations below, the varied type of assets 
within a class, local nuances, and past deferred maintenance make further refinement more 
complicated. Further refinement is not expected to provide greater insight since the target figures 
are representational and would still reflect broad-based averages and assumptions. 
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Figure 5. Estimated Annual O&M Cost to Maintain Asset Life Expectancy 

ASSET CLASS TOTAL CURRENT 
RECONSTRUCTION 

VALUE (CRV)2 

ESTIMATED 
OPERATION AND 
MAINTENANCE 
REQUIREMENT 

Annual 
O&M 

Bridges  $50,000,000 1.0%  $500,000 
Facilities  $50,000,000 1.0%  $500,000 
Lights, Signals, & Signs  $60,000,000 1.0%  $600,000 
Road Pavement  $540,000,000 1.0%  $5,400,000 
Sidewalks and Pathways  $60,000,000 1.0%  $600,000 
Sanitary Sewers  $165,000,000 1.0%  $1,650,000 
Stormwater Facilities  $290,000,000 1.0%  $2,900,000 
Arbor/Canopy  $25,000,000 1.0%  $250,000 

Totals  $1,240,000,000 1.0%  $12,400,000 
2. Using inflation adjusted values from Figure 3.

Operation and Maintenance in CIP 
Throughout the CIP, the City spending is below the O&M target, but is generally close to the target, 
spending an average of $10.1M a year on O&M for the City’s capital assets. While this is close to the 
hypothetical target, the target does not incorporate past deferred CR&I and maintenance into the 
funding goal. The result is that the City is not meeting this target on an ongoing basis, which will 
result in deteriorating conditions and shorter life expectancies. 

Figure 6. Operation and Maintenance Expenditures by City 

Asset Class 
FY23 

Budget FY24 Plan FY25 Plan FY26 Plan FY27 Plan Average 

Bridges $128,984 $109,572 $135,249 $116,019 $141,883 $126,341 

Facilities $870,911 $1,062,093 $1,092,894 $1,124,588 $1,157,201 $1,061,538 

Lights, Signals, & Signs $1,517,414 $1,561,419 $1,606,700 $1,653,295 $1,701,240 $1,608,014 

Road Pavement $3,347,346 $3,587,744 $3,510,474 $3,595,602 $3,683,200 $3,544,873 
Sidewalks and 
Pathways $315,119 $241,937 $248,953 $256,173 $263,601 $265,157 
Sanitary Sewers $1,429,614 $1,330,057 $1,366,033 $1,402,873 $1,441,145 $1,393,944 

Stormwater Facilities $1,785,458 $1,388,715 $1,424,473 $1,516,321 $1,508,609 $1,524,715 
Arbor/Canopy $558,000 $574,182 $590,833 $607,968 $625,599 $591,316 
Total O &M 
Spending $9,952,845 $9,855,719 $9,975,609 $10,272,839 $10,522,479 $10,115,898 

Double Jeopardy 
Urbana is below the annual targets for both CR&I and O&M investment. For CR&I, the 
consequence is infrastructure use well beyond our assets’ reasonably functional lives to a point of 
critical failure. The consequences for deferred O&M is quicker deterioration of our assets ultimately 
resulting in shorter life expectancies.  The combination of underfunding both of these together 
exponentially increases the potential for catastrophic failures; in these instances, our options become 
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restricted to abandonment, costly, unplanned emergency expenditures, or acceptance and use of 
‘failed’ assets. 

Revenue Summary 

Revenue 
Capital replacement and investment and operation and maintenance have diversified revenue 
streams. Stormwater Facilities and Sanitary Sewers have their own funds that are supported by 
dedicated taxes and user fees; these fees fund both CR&I and O&M expenses. Transportation 
projects are funded by a combination of local motor fuel tax, state motor fuel tax, and state/federal 
transportation grants. Large transportation capital projects are primarily directed to road pavement 
but often include other assets in the right-of-way. Motor fuel and transportation grants generally 
have restrictions on what they can be used for and can have extensive documentation requirements. 
 
The remaining funds for CIP projects come from the City of Urbana General Fund. O&M expenses 
such as staff time, vehicles, engineering, upkeep, etc. for each asset are typically part of the Public 
Works Department and are included in the annual budget. The General Fund also transfers money 
to the CR&I Fund (Fund 200), which can be used on specific capital projects or programs.  
 
Over the long term, the average amount of revenue equals the average amount of expenditures. In 
the short term, there is variation based on project timing, grants, and fund balance. Each revenue 
stream has its own respective long term outlook. 
 
Motor Fuel Taxes 
Revenue for Local MFT comes from the local gas tax ordinance, last updated July 1, 2011. Funds are 
used for transportation capital projects and maintenance. State MFT come from three individual 
sources: state motor fuel tax, the transportation renewal fund, and the Rebuild Illinois capital 
program. The City will receive of Rebuild Illinois funds of $453,000 in FY 23, the last year of the 
program.   

In the past few years, the MFT funds have been negatively impacted by the pandemic and the 
resulting implications. Previous years accrued less revenue compared to pre-pandemic expectations 
and the long-term impact of a lower Census count is a reduction in revenue of $115,000 per year. 
Furthermore, future year revenue estimates are less certain due to the increasing size of the electric 
vehicle market.  In recent years, comparable metropolitan areas, like Danville and Bloomington-
Normal have increased their local gas taxes to help close the funding gap for transportation needs; 
all of their rates are currently 1.6 to 1.8 times Urbana’s current rate of $0.05/gallon.  Similar to the 
local gas tax increases, in 2019, the State of Illinois implemented a substantial adjustment by 
doubling its base gas tax rate from $0.19/gallon to $0.38/gallon.  The City should seriously consider 
reviewing and adjusting its local gas tax in the coming fiscal year with an overwhelming amount of 
unfunded transportation improvement needs.   

Grants 
Grants are highly volatile and unpredictable. The proposed CIP assumes that the City will receive 
grants for two major projects: Florida Avenue (Wright Street to Hillcrest Street) and Lincoln Avenue 
(Green Street to Florida Avenue).  The projects that may receive grants are high priority projects. If 
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the City does not receive these grants, the projects are still likely to occur, but on a delayed schedule, 
reduced in scope, and at the cost of other potential projects.  
 
Bond Issuance 
The CIP incorporates $12M of debt issuance for implementation of Facility Master Plan projects. 
Currently, the City is nearly debt free; the Windsor Road Reconstruction debt will retire in FY 24. 
The lack of debt provides the City the fiscal flexibility to issue significant amount of debt to meet its 
infrastructure needs. Neighboring central Illinois communities have general obligation debts 
between $48M and $166M, or between $550 and $1,900 per capita. The proposed $12M in debt for 
Urbana would equate to $313 per capita.  
 
Sewer Benefit Tax 
The Sanitary Sewer Fund derives its revenue from the sewer tax, which is reserved for sewer 
improvements and is stable.  Planning and GIS improvements along with an enhanced cleaning, 
inspection, and review program being implemented in FY 2023 should better identify sanitary sewer 
needs.  

Stormwater Utility Fee 
The Stormwater Utility Fund derives its revenue from the stormwater utility fee, which is reserved 
for storm sewers and stormwater-related improvements and is stable.  Completion of the 
Stormwater Management Plan, other planning and GIS improvements, and an enhanced cleaning, 
inspection, and review program being implemented in FY 23 will help the City better identify needs. 

General Fund 
In addition to O&M expenses paid directly out of the General Fund, the CR&I Fund is replenished 
by transfers from the General Fund. The CR&I Fund supports transportation projects, facilities 
projects, and other capital projects that may require unrestricted funds. Historically, the amount of 
transfers has fluctuated. In FY 22 there was a one-time increase of $2,000,000 to fund Equity and 
Quality of Life projects. Towards the later years of the 5-Year CIP, the General Fund will need 
allocate additional funds for capital projects in order to support ongoing debt service payments. 

Figure 7. Revenue Sources for Capital Improvements 

Asset Class FY23 Budget FY24 Plan FY25 Plan FY26 Plan FY27 Plan Average 

General Fund Operations $5,939,693 $6,111,944 $6,289,190 $6,471,577 $6,659,253 $6,294,331 

Unrestricted CR&I3 $12,898,722 $927,059 $949,536 $945,766 $972,760 $3,338,769 

Motor Fuel Taxes $3,101,378 $2,502,321 $2,580,211 $2,638,409 $2,724,782 $2,709,420 

Grants $956,800 $200,000 $11,200,000 $4,600,000 $0 $3,391,360 

Sanitary Sewers $1,493,911 $1,518,979 $1,562,186 $1,607,388 $1,650,401 $1,566,573 

Stormwater Facilities $1,906,418 $1,959,744 $2,021,085 $2,084,287 $2,130,633 $2,020,433 

Total Revenue $26,296,921 $13,220,047 $24,602,208 $18,347,427 $14,137,829 $19,320,887 

3. Includes $12M in General Obligation Bond Revenue.  



8 
 

Funding Gap Analysis 

Funding Gaps 
A quick comparison of funding targets and current revenues shows that current revenues are 
substantially less than the funding targets for CR&I or O&M. In the long term, this will lead to a 
deterioration of the average asset condition and shortening of life expectancy. Altogether, current 
revenues are approximately $13.7M less than the total combined funding target of $30M.  
 

Figure 8. Funding Gaps  

Asset Class 
CR&I 

Target 
O&M 

Target 
Total 

Target 

 Revenue (Less 
Debt, Grants 

Averaged) 

Annual 
Funding 

Gap 
Revenue 

Source 

Major Road $9,000,000 $5,400,000 $14,400,000 $8,794,994 ($5,605,006) 
MFT 
taxes 

Other/Unrestricted. $4,183,333 $2,450,000 $6,633,333 $4,016,851 ($2,616,482) 
Misc 
Taxes.  

Sanitary Sewer $1,650,000 $1,650,000 $3,300,000 $1,566,573 ($1,733,427) 
Benefit 
Tax 

Stormwater $2,900,000 $2,900,000 $5,800,000 $2,020,433 ($3,779,567) User Fee 

Total $17,733,333 $12,400,000 $30,133,333 $16,398,851 ($13,734,482)   

 

Sustainable Rates 
It should be noted again, that the asset valuations and funding targets are developed using 
benchmark industry standards, which have an inherent degree of imprecision. However, this analysis 
can be used to begin to identify what new, sustainable tax rates are needed in order for revenue to 
sufficiently to fund the targeted amount of expenditures. For a hypothetical two-car, two-and-a-half 
person, single-family household, the projected effect would be an increase in taxes and fees of 
$410/year. In the upcoming fiscal year, staff plan on exploring this issue in more detail to inform a 
discussion of sustainable tax rates for the local motor fuel tax, stormwater utility fee, and sewer 
benefit fee. 
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Figure 9. Hypothetical/Illustrative Sustainable Rates 

Asset Class 
Current 

Rate 

Needed 
Rate 

Increase 
New 
Rate 

Average 
Annual  New 

Revenue/User Calculations Notes 

Pavement/Major 
Road $0.05 64% $0.09 $26 Per Driver (650 a year) 

Other/Unrestricted. 
 

7% $0.00 $68 
Total GF Revenue, Per 2.5 
person household 

Sanitary Sewer $0.15 111% $0.32 $62 
Rate per 100, assume 100 per 
day per household 

Stormwater $5.60 187% $16.08 $126 Per single-family home (year) 

Total       $410 Per household 
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Bridges 
 

Description: Bridges and Box Culverts in the City of Urbana used either for pedestrian or vehicular 
traffic and stormwater conveyance. 
 

Asset Summary Table 

Quantity 25 Bridges 

Value 
 
$40,300,000  

Replacement 
Value (2020) 

Life Expectancy 75 Years 

Capital Replacement and Investment 
Target CR&I / 
Year  $666,667  

Straight Line 
Depreciation 

Target CR&I 
/CIP $3,333,333  5-Year CIP 
CIP Planned 
CR&I  $ 2,063,500    
Deferred CR&I 
in CIP ($1,269,833)   

Operations and Maintenance Cost 

Annual O&M 
Target  $500,000  

Rudimentary 
1% 

Current Annual 
Maintenance 
Cost  $128,984   
Annual Deficit  $371,016  

 
 
 
Notes: Washington Street Bridge was load restricted to 12 tons and added in FY 23 as an 
emergency repair as it is currently causing MTD buses and other heavy vehicles to reroute. Annual 
bridge inspection and maintenance programs have been added to CIP to better identify and 
anticipate future bridgework needs. 
 
 
Asset Plan Documents: Bridge Survey 
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https://urbanaillinois.us/sites/default/files/attachments/2020%20BRIDGE%20REPORT.pdf
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Public Facilities 
 

Description: Public facilities: four fire stations, pump house, LRC, City Building, Civic Center, 
Public Works buildings, storage shed, and landfill.  
 

Asset Summary Table 

Quantity 12 
Major Public 
Facilities 

Value 
 
$43,200,000 

Replacement 
Value 

Life Expectancy 50 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $1,000,000  Straight Line 
Depreciation 

Target CR&I /CIP 
$5,000,000  

5-Year CIP,  
CIP Planned 
CR&I 

$19,753,425 Debt 
Payments 

Deferred CR&I in 
CIP 

$14,753,425  Implementing 
Facilities Plan 

Operations and Maintenance Cost 
Annual O&M 
Target  $500,000  

Rudimentary 
1% 

Current Annual 
Maintenance Cost  $870,911  

EST. using 
operations 
data 

Annual Deficit  $ (370,911) 

O&M costs 
includes 
utilities and 
other 
incidentals 

 
Notes: The City is implementing the vast majority of the Facilities Master Plan. Most of the facility 
improvements will begin in FY 23 and be funded with debt financing. The surplus capital spending 
in the CIP reflects years of deferred investment. After the completion of the plan, most facilities 
would not need major CR&I improvements for several years, with the possible exception of a City 
Building expansion. Since facilities improvements are occurring in rapid succession, it is important 
to understand the limitations of the straight line depreciation on replacement value for financial 
planning. The CR&I expenditures reflect annual debt service payments as they occur.  
 
 
Asset Plan Documents: Facilities Master Plan 
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https://www.urbanaillinois.us/sites/default/files/attachments/2.%20Final%20Recommendations%20with%20Executive%20Summary%20-%2007.07.2019.pdf
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Lights, Signals, Signs 
 

Description:  48 traffic signal controllers, 96 traffic signal mast arms, 96 traffic signal poles, 98 
street light controllers, 4,073 street light poles/luminaires, 512,181 feet of conduit and wiring and 
4,516 signs.  
 

Asset Summary Table 
Quantity 4,073 Light Poles  

Value  $ 49,810,000  
Replacement 
Value 

Life Expectancy 40 Years 

Capital Replacement and Investment 

Target CR&I / Year 
 $1,500,000  Straight Line 

Depreciation 

Target CR&I /CIP 
$7,500,000  

5-Year CIP 

CIP Planned CR&I 
 $2,620,000  

(some work 
included in 
Projects) 

Deferred CR&I in CIP 
($4,880,000) 

  
Operations and Maintenance Cost 

Annual O&M Target 
 $600,000  Rudimentary 

1% 

Current Annual 
Maintenance Cost 

 $1,517,414  
EST. using 
operations 
budget 

Annual Deficit 
 $(917,414) 

(surplus due 
to past 
deferrals) 

 
 
 
Notes: Goal in this CIP is to develop long-term proactive maintenance and capital investment 
strategies. FY 22 Budget has funds set aside to develop a plan for signal replacement and 
maintenance and the FY 23 Budget earmarks funds for street lighting planning. 
 
 
Asset Plan Documents: No current plan documents. 
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Road Pavement 

Description: 2,557,508 square yards of pavement. 

Asset Summary Table 

Quantity 2,557,508 

Square 
Yards of 
Pavement 

Value $445,500,000 
Replacement 
Value 

Life Expectancy 60 Years 
Capital Replacement and Investment 

Target CR&I / Year 
 $9,000,000 Straight Line 

Depreciation 

Target CR&I /CIP 
$45,000,000 

5-Year CIP

CIP Planned CR&I 
 $ 30,542,416 

Deferred CR&I in 
CIP 

$(14,457,584) 

Operations and Maintenance Cost 

Annual O&M Target 
 $5,400,000 Rudimentary 

1% 

Current Annual 
Maintenance Cost 

 $3,347,346 
EST. using 
operations 
data 

Annual Deficit 
 $2,052,654 

Notes: The City recently completed its pavement condition assessment and is using that to scope 
and prioritize transportation capital improvement projects. More detail on the transportation 
prioritization method can be seen in the Transportation Project Book section of the CIP. Regarding 
life expectancy, 60 years is the estimated best case scenario right now; for reference IDOT 
benchmarks roads at a 45-year life expectancy. Currently, the construction standards in City code 
allow for roads that may not last beyond 20 years, a problem the City is currently experiencing with 
several subdivision built in the early 2000’s, including the Savannah Green area, which is slated for 
rehabilitation in FY 23 in the CIP. 

Asset Plan Documents: Pavement Condition Assessment Study 
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https://apps.appliedpavement.com/hosting/urbana_2019/
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Sidewalk and Paths 

Description: 4.1 million square feet of pavement for sidewalks and pathways in the City rights-of-
way. 

Asset Summary Table 

Quantity 4,165,040 Square feet 

Value $50,000,000 
Replacement 
Value 

Life Expectancy 100 Years 
Capital Replacement and Investment 

Target CR&I / 
Year  $600,000 

Straight Line 
Depreciation 

Target CR&I /CIP $3,000,000 5-Year CIP

CIP Planned CR&I  $1,900,000 
Included in other 
projects 

Deferred CR&I in 
CIP ($1,100,000) 

Operations and Maintenance Cost 

Annual O&M 
Target  $600,000 Rudimentary 1% 
Current Annual 
Maintenance Cost  $120,000 

Sidewalk and 
Paths Project 

Annual Deficit 
 $480,000 

Notes: The Champaign County Regional Planning Commission has a Sidewalk Network Inventory 
and Assessment. This has not been translated to an annual CR&I implementation plan but staff is 
working on it. The CIP includes CDBG funds for sidewalk projects. While there are not typically 
sidewalk specific CR&I projects in the CIP, sidewalks and paths are typically improved in large 
transportation projects. FY 23 figures include an estimate for the Equity and Quality of Life (EQL) 
project based off the types of projects submitted; figures may change as EQL funding is allocated. 

Asset Plan Documents: RPC Sidewalk Inventory 
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https://ccrpc.org/news/2016/sidewalk-network-inventory-and-assessment-approved/
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Sanitary Sewers 

Description: 542,208 feet of pipe (102 miles) of various diameters as well as 2,315 manholes. 

Asset Summary Table 
Quantity 542,208 Feet of Pipe 

Value $136,600,000 
Replacement 
Value 

Life Expectancy 100 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $1,650,000 Straight Line 
Depreciation 

Target CR&I 
/CIP 

$8,250,000 
5-Year CIP

CIP Planned 
CR&I 

$3,137,541 

Deferred CR&I in 
CIP 

($5,112,459) 

Operations and Maintenance Cost 

Annual O&M 
Target 

 $1,650,000 Rudimentary 
1% 

Current Annual 
Maintenance Cost 

 $1,168,146 EST. using 
operations data 

Annual Deficit 
 $481,854 

Notes: The City shares ownership of the sanitary sewer system with the Urbana Champaign Sanitary 
District, which owns their own pipes and the Wastewater Treatment Plant. The Urbana Sewer Use 
rate is $0.1540 per 100 gallons.  

Asset Plan Documents: https://www.urbanaillinois.us/Sanitary_Sewer_System 
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Stormwater Facilities 

Description: Stormwater facilities include 763,702 feet (144 miles) of stormwater pipes, wet bottom 
retention basis, dry bottom detention basins, 8,000 manholes, and the Vine Street pump station.  

Notes: A Stormwater Management Plan that began in recent years is targeted for completion and 
implementation in FY 2023. The City implemented a dedicated Stormwater utility fee ($5.60 per 
Equivalent Residential Unit (ERU); ERU = 3,100 square feet of impervious area) in 2011 to fund 
the management of our stormwater facilities and National Pollutant Discharge Elimination System 
(NPDES MS4) permit compliance. 

Asset Plan Documents: Final Stormwater Asset Management Plan forthcoming in FY 2023 
https://www.urbanaillinois.us/Stormwater_Utility_Fee  

Asset Summary Table 

Quantity 763,702 Feet of Pipe 

Value $239,600,000 
Replacement 
Value 

Life Expectancy 100 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $2,900,000 Straight Line 
Depreciation 

Target CR&I 
/CIP 

$14,500,000 
5-Year CIP

CIP Planned 
CR&I 

 $2,909,706 

Deferred CR&I in 
CIP 

($11,590,294) 

Operations and Maintenance Costs 
Annual O&M 
Target  $2,900,000 

Rudimentary 
1% 

Current Annual 
Maintenance Cost 

 $1,757,260 using operations 
data 

Annual Deficit  $1,142,740 
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Urban Canopy 

Description: Parkway trees, in City owned rights-of-way and City-owned properties. 

Asset Summary Table 

Quantity 10,935 City Trees 

Value $21,400,000 
Replacement 
Value 

Life Expectancy 60 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $416,667 Straight Line 
Depreciation 

Target CR&I /CIP 
$2,083,333 

5-Year CIP

CIP Planned CR&I 
0 

Deferred CR&I in 
CIP 

($2,083,333) 

Operations and Maintenance Costs 
Annual 
Maintenance Target 

 $250,000 
Rudimentary 1% 

Current Annual 
Maintenance Cost 

 $542,274 EST. using 
operations data 

Annual Deficit 
 $ (292,274) 

Notes: The City has over 10,000 parkway trees planted. In addition to reactive maintenance from 
wear and weather, trees are proactively trimmed on a multi-year cycle. Ideally, parkway trees should 
be trimmed on a 7-year cycle; staff time currently allows for maintaining trees on an 11+ year cycle. 
The annual CR&I figure is the replacement cost of a mature tree. In practice, a 60-year old tree 
would not be replaced in kind. This figure does not include the cost of adding new trees to vacant 
sites. It should be noted that planting new trees would come with a corresponding increase in 
maintenance requirements; without an increase in staff and equipment, the proactive trimming cycle 
would lengthen, impacting the health of the trees.  

Asset Plan: The City is currently reviewing its long-term plans for managing its Urban Canopy. Past 
practice has been to replace trees as they die. However, this practice, in conjunction with budget 
constraints, has led to a geographically unequitable distribution of City trees. The City recently 
received a $100,000 donation from a private donor to promote a more equitable allocation of street 
trees. 
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SECTION 3: TRANSPORTATION PROJECT BOOK 

  



CAPITAL IMPROVEMENT PLAN 

FISCAL YEARS 2023-2027 

Transportation Project Book 
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SIGNALS, LIGHTING & PATHS 
Sidewalk Maintenance 
Bike Lanes and Side Paths 
Misc. Traffic Studies 
Traffic Signal Maintenance 
Annual Signal Program 
Annual Street Light Program 

ANNUAL ROAD PROGRAMS 
Pavement Management
Annual Street Patching 
Oil, Chip, and Seal Program 
Joint, Seal, and Crack Program 
Pavement Marking Program 
Bridge Inspection Program 

MAJOR STREET PROJECTS 
Project Prioritization Summary 
Major Street Project Map 
Lincoln & Springfield 
Race: Washington to California 
Windsor: Race to West Boundary 
Philo, Colorado, Andersen . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .19 
Washington St. at Sunny Estates Ditch . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .20 
Savannah Green: Smith/Alley . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .21 
Florida: James Cherry to Curtiss . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .22 
Springfield: Wright to McCullough . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .23 
Pennsylvania: Orchard to Race . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .24 
Lincoln: Wascher to Killarney . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .25 
Florida: Wright to Hillcrest . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .26 
Country Club Rd over Saline Branch . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .27 
Lincoln: Green to Florida . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .28 
Vine & Illinois . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .29 
Coler: Green to Main . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .30 
Goodwin: Springfield to University . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .31 



40101 - SIDEWALK MAINTENANCE

Associated Master Plan 

Pedestrian Master Plan

ADA Transition Plan

Critical Milestones

Pedestrian Master Plan

FY23
Budget

FY24
Plan

FY25
Plan

FY26
Plan

Project Description

Annual maintenance of sidewalks.

Project Justification

Improves segments needing work.

Changes from Prior CIP
Developed prioritization scoring system for 
sidewalk improvements. Identified CDBG 
funding source.

Neighborhood(s)

City-wide

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 180,000 102,900 105,884 108,955

331 - COMMUNITY DEV GRANTS FUND     500,000 200,000 200,000 200,000

680,000 302,900 305,885 308,955

FY27
Plan

112,114

200,000

312,114



40113 - BIKE LANES & SIDEPATHS

Associated Master Plan

Pedestrian Master Plan
Bicycle Master Plan

Critical Milestones

FY23
Budget

FY24
Plan

FY25
Plan

FY26
Plan

Project Description

Improvement of bike lanes and side/multi-use paths.

Project Justification

To improve bicycle and pedestrian transportation.

Changes from Prior CIP

Neighborhood(s)

City-wide

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 20,580 21,177 21,791 22,423

20,580 21,177 21,791 22,423

FY27
Plan

23,073

23,073



40120 - MISC. TRAFFIC STUDIES

Project Description
Traffic Impact Studies as the need arises.

Project Justification
Responsive to incidents or developments.

Changes from Prior CIP Associated Master Plan

Neighborhood(s) Critical Milestones

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 10,000 10,000 10,000 10,000 10,000

10,000 10,000 10,000 10,000 10,000



40141 - TRAFFIC SIGNAL MAINTENANCE

Project Description

Maintenance of traffic signals as the needs for repairs arise.

Project Justification

Maintains asset functionality.

Changes from Prior CIP Associated Master Plan

City-wide

Neighborhood(s) Critical Milestones

FY23
Budget 

FY24
Plan

FY25
Plan

FY26
Plan Plan

REVENUE

200 - CAPITAL REPLACMT & IMPROV FUND 15,000 15,000 15,000 15,000 15,000

15,000 15,000 15,000 15,000 15,000

Plan

15,000

15,000

FY27



40604 - ANNUAL SIGNAL CR&I

Project Description

Systematic improvement of  traffic signals and components thereof.

Project Justification

Regular improvement schedule to maintain infrastructure quality.

Changes from Prior CIP Associated Master Plan

Pedestrian Master Plan
Bike Master Plan
Bike Wayfinding Plan

Neighborhood(s) Critical Milestones

City-wide FY22 Create Plan
FY23 Begin Improvement Cycle

FY22 
Projected 

FY24
Plan

FY26
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 95,000 250,000 250,000

95,000 250,000 250,000



40606 - ANNUAL STREET LIGHTING CR&I

Associated Master Plan

Critical Milestones

FY 23 Create Plan
FY 24 Begin Improvements

FY23
Budget

FY24
Plan

Project Description

Annual lighting improvements and components thereof.

Project Justification

Scheduled, cyclical improvements of street lights.

Changes from Prior CIP

Delayed one year

Neighborhood(s)

City-wide

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 70,000 750,000

70,000 750,000



40112 - PAVEMENT MANAGEMENT

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

Project Description

Obtaining pavement condition information and 

periodic creating of pavement improvement 

plans.The City's average pavement score is 56, 

which is considered fair (scores between 55-70).

Project Justification

Informs CIP project creation.

Changes from Prior CIP

Neighborhood(s)

Critical Milestones 

Update PAVER data FY 24

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 20,000 180,000 20,000 20,000

20,000 180,000 20,000 20,000

20,000

20,000



40108 - ANNUAL STREET PATCHING

Project Description

Annual patching program to maintain City-streets.

Project Justification
Part of annual pavement maintenance and improvement programs that try to most effectively balance technique 

and cost.

Associated Master Plan

Critical Milestones

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

Changes from Prior CIP

Neighborhood(s)

City-wide

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     250,000 250,000 250,000 250,000 250,000

250,000 250,000 250,000 250,000 250,000



40114 - OIL & CHIP, SEAL, PRESERVATION

Project Description

Annual oil, chip and seal preservation program.

Project Justification
Part of annual pavement maintenance and improvement programs that try to most effectively balance technique 

and cost.

Changes from Prior CIP Associated Master Plan

Neighborhood(s) Critical Milestones

City-wide

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     125,000 125,000 125,000 125,000 125,000

125,000 125,000 125,000 125,000 125,000



40159 - ANNUAL JOINT SEAL AND CRACK PROGRAM

Project Description

Annual street maintenance program to improve the longevity and life of City streets between major 
reconstruction projects.

Project Justification

Part of annual pavement maintenance and improvement programs that try to most effectively balance 
technique and cost. Full street cycle plan being developed using PAVER data.

Associated Master Plan

Critical Milestones

FY23
Budget

FY24
Plan

FY25
Plan

FY26
Plan

Changes from Prior CIP 

Neighborhood(s)

City-wide

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     140,000 140,000 140,000 140,000

140,000 140,000 140,000 140,000

FY27
Plan

140,000

140,000



40160 - ANNUAL PAVEMENT MARKING PROGRAM

Project Description

Annual Pavement Marking program for upkeep of City streets to acceptable driving standards.

Project Justification
Part of annual pavement maintenance and improvement programs that try to most effectively balance 

technique and cost. Annual cycle being developed.

Associated Master Plan

Critical Milestones

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

Changes from Prior CIP 

Neighborhood(s)

City-wide

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     30,000 30,000 30,000 30,000 30,000

30,000 30,000 30,000 30,000 30,000



40171 - ANNUAL BRIDGE INSPECTION PROGRAM

Associated Master Plan

Critical Milestones

FY23
Budget

FY25
Plan

Project Description 

Bi-annual inspection of bridges and culverts.

Project Justification 

Regular inspection identifies needed repairs.

Changes from Prior CIP

Funding Source of State MFT added.

Neighborhood(s)
City-wide

EXPENSE

203 - MOTOR FUEL TAX FUND           22,500 22,500

22,500 22,500

FY27
Plan

22,500

22,500



Category Weight
MAJOR SAFETY ISSUES 25%
ROAD CLASSIFICATION 22%
PAVEMENT CONDITION 17%
FUNDING ASSISTANCE 13%
PROJECT LINKING 12%
BUS ROUTE 8%
AGE 3%

PROJECT
INITIAL 
SCORE

2022 COST 
ESTIMATE

2292 12,000,000$  
1975 6,250,000$    
1687 1,000,000$    
1597 2,101,000$    
1491 600,000$       
1398 1,040,000$    
1357 2,033,000$    
1343 2,584,000$    
1228 500,000$       
1213 840,000$       
1211 1,760,000$    
1040 545,000$       
844 360,000$       
787 2,000,000$    
770 617,000$       
644 689,000$       

1683 750,000$       
1225 1,750,000$    
1219 700,000$       
1219 1,100,000$    
1204 1,300,000$    
1019 285,000$       
741 250,000$       

Projects Selected for Inclusion into CIP 
FLORIDA AVENUE: Wright to Hillcrest
LINCOLN AVENUE: Florida to Green
VINE & ILLINOIS: Main to California
LINCOLN AVENUE: Wascher to Killarney
FLORIDA AVENUE: James Cherry to Curtiss
COLER AVENUE: Green to Main
PHILO, COLORADO, & ANDERSON: Windsor to Colorado
LINCOLN & SPRINGFIELD: Green to University
GOODWIN: Springfield to University
SPRINGFIELD AVENUE: Wright to McCullough 
WINDSOR ROAD: West Boundary to Race
RACE STREET: Washington to California
COUNTRY CLUB ROAD: East of Bridge over Saline Branch
SAVANNAH GREEN: Smith Road and Alleys
PENNSYLVANIA & ORCHARD: Orchard to Race
WASHINGTON STREET: Bridge over Sunny Estates Ditch

Projects To be Included in Future CIP's as Funds Allow 
LINCOLN AVENUE: Somer Drive to Saline Branch Creek
PHILO & PENNSYLVANIA: Cottage Grove to Colorado
BROADWAY AVENUE: Oakland to Country Club
ILLINOIS STREET: Goodwin to Lincoln
FLORIDA & COTTAGE GROVE: Hillcrest to Philo
RACE STREET: Windsor to Florida
FAIRLAWN: Vine to Anderson

Transportation Project Prioritization 

Prioritization Criteria Prioritization Process

Potential Projects are generated by a combination of a review of road 
class, safety issues, and pavement condition from the AP-Tech 

PAVER information. Generally speaking, at this point only arterial 
roads or major safety issues result in the creation of proposed 

projects. Proposed projects are then evaluated on the criteria in the 
table to the left. The scoring is used as a guideline for inclusion into 
the CIP. After the initial scoring, non-routine factors such as project 

cost, timing,  subjective analysis, maintenance schedules, cost, and 
available techniques all enter the discussion.

Prioritization Ranking



Major Street Project Map 

      Major Transportation Project 

N 



40144 - LINCOLN & SPRINGFIELD

Project Description

Asphalt resurfacing and roadway rehabilitation for Lincoln from University to Green and Springfield 
from Gregory to Coler, inclusive of Main St. intersection.

Project Justification

Priority given pavement condition and road classification. Carryover project from previous CIP.

Changes from Prior CIP Associated Master Plan
ADA Transition Plan

Added deck waterproofing and repairs to the 
bridge carrying Lincoln Ave over Boneyard 
Creek.

Neighborhood(s)

University of Illinois / West Urbana

Critical Milestones 

Allocated FY 22, Complete CY 22

FY22 
Projected 

EXPENSE

201 - STORMWATER UTILITY FUND       -

202 - LOCAL MOTOR FUEL TAX FUND     1,915

203 - MOTOR FUEL TAX FUND           2,573,500

2,575,415

FY23 
Budget

-

7,749

145,405

153,154



40142 - RACE: WASHINGTON TO CALIFORNIA

Project Description

Asphalt resurfacing with roadway rehabilitation from Washington to California.

Project Justification

This minor collector street and bus route is in serious need of repair.

Changes from Prior CIP

Minor cost revisions

Neighborhood(s)

West Urbana

Associated Master Plan

Bike Masterplan 
Pedestrian Masterplan 
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Engineering FY 22 
Construction FY 22
Complete CY 22

FY22 
Projected 

EXPENSE

203 - MOTOR FUEL TAX FUND           545,000

545,000



40150 - WINDSOR: RACE TO WEST BOUNDARY

Project Description

Asphalt resurfacing of Windsor Road from Race Street to west boundary with Champaign.

Project Justification

Windsor Road is a minor arterial route with one of the highest traffic counts in the City. The road is in poor 
condition now and without improvement the road will quickly deteriorate into unsafe condition.

Changes from Prior CIP

Neighborhood(s)

South Urbana

Associated Master Plan

Bike Masterplan
Bike Wayfinding Plan

Critical Milestones

Engineering FY 22 
Construction CY 22

FY22 
Projected 

FY23
Budget

EXPENSE

203 - MOTOR FUEL TAX FUND           109,781 1,650,000

109,781 1,650,000



40133 - PHILO, COLORADO, ANDERSON RESURFACE

Project Description

Asphalt resurfacing with roadway rehabilitation for Philo from Windsor to Colorado, then Colorado to 
Anderson and then Anderson to Florida Ave.

Project Justification

Priority based off of pavement condition, project linking, bus route status, and road class.

Changes from Prior CIP

Was previously slated for 2024 construction. 
Philo, Colorado, and Anderson segments all 
combined into single project

Neighborhood(s)

East Urbana / South Urbana

Associated Master Plan

Bike Masterplan 
Pedestrian Masterplan 
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Engineering FY 22 
Construction FY 23

FY22 
Projected 

FY23
Budget

EXPENSE

203 - MOTOR FUEL TAX FUND           162,505 1,870,000

162,505 1,870,000



40109 - WASHINGTON ST BRIDGE RECONSTRUCTION

Project Description

Replace the existing bridge (Structure Number 010-6134) carrying Washington Street over Sunny Estates 
Ditch, with a short length of roadway reconstruction.  The bridge is located 0.5 mile west of High Cross Road / 
IL 130.

Project Justification

The existing bridge is in poor condition.  It was load rated by IDOT in 2021 and given a weight restriction of 12 
tons.  This weight restriction requires Champaign-Urbana MTD to reroute their Green and Gray buses 
through residential streets in the Scottswood Subdivision.  The roadway on Washington Street is not a high 
priority for improvement, so improvements will be limited to replacing the existing bridge.

Changes from Prior CIP Associated Master Plan

New to CIP. Bike Master Plan, Bike Wayfinding Plan

Neighborhood(s) Critical Milestones

Lierman / Scottswood Preliminary Study FY 22
Engineering FY 23
Construction FY 23

FY22 
Projected 

FY23
Budget

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     36,500 652,000

36,500 652,000



40148 - SAVANNAH GREEN: ALLEYS & SMITH RD

Project Description

Pavement improvements for Smith Road from Michigan to Florida and all of the alleys in the subdivision.

Project Justification

The current condition of the pavement throughout the subdivision is substandard and deteriorating further, 
rapidly approaching  an unusable state if uncorrected. Smith is the main roadway in the subdivision and is a 
bus route. The condition and construction type of the alleys make continuing maintenance unsustainable.

Changes from Prior CIP Associated Master Plan

Timing updated with Planning and Engineering 
delayed.

Bike Masterplan (Smith Rd)
Pedestrian Masterplan

Neighborhood(s) Critical Milestones

East Urbana / Savannah Green Preliminary Study in FY22
Engineering FY23
Construction FY23

FY22 
Projected 

FY23
Budget

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     51,700 -

203 - MOTOR FUEL TAX FUND           - 1,950,000

51,700 1,950,000



40164 - FLORIDA: JAMES CHERRY TO CURTISS

Project Description

Pavement reconstruction on the asphalt pavement section of Florida Avenue, from west of James Cherry Drive 
to west of Curtiss Drive.

Project Justification

This section of Florida Avenue scores as a high priority for improvement due to its poor pavement condition, its 
functional classification as a Minor Arterial, its recent history of above-average crash frequency, and its role as 
a bus route.

Changes from Prior CIP Associated Master Plan

New to CIP. Bike Master Plan
 Bike Wayfinding Plan

Neighborhood(s) Critical Milestones

Lierman / East Urbana Engineering FY 23
Construction FY 23

FY23
Budget

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     600,000

600,000



40134 - SPRINGFIELD: WRIGHT TO MCCULLOUGH

Project Description

Asphalt resurfacing with roadway rehabilitation for of Springfield Ave from Wright to McCullough excluding 
Gregory to Coler.

Project Justification

Priority due to road class, pavement condition, and bus route status.

Changes from Prior CIP

Moved up from FY 25.

Neighborhood(s)

University of Illinois / West Urbana

Associated Master Plan

Bike Master Plan
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Engineering FY 23 
Construction FY 24

FY23
Budget

FY24
Plan

EXPENSE

203 - MOTOR FUEL TAX FUND           70,000 770,000

70,000 770,000



40125 - PENNSYLVANIA: ORCHARD TO RACE

Project Description

Asphalt resurfacing with roadway rehabilitation for Pennsylvania from Orchard to Race and Orchard from Penn 
to Michigan.

Project Justification

Pavement is in deteriorating condition and will need resurfacing in the near future. Safety improvements 
needed to address status of Pennsylvania/Orchard intersection in SCIL report not included in scope.

Changes from Prior CIP

Moved up to FY24 for Construction

Neighborhood(s)

West Urbana

Associated Master Plan

Bike Masterplan 
Pedestrian Masterplan 
SCIL 2011-2015
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Engineering FY24 
Construction FY24

FY24
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     617,150

617,150



40124 - LINCOLN: WASCHER TO KILLARNEY

Project Description

Safety Study and asphalt resurfacing with roadway rehabilitation for Lincoln from Wascher to Killarney.

Project Justification

Lincoln is a major arterial road that needs resurfacing. The safety study is needed as there are several large 
student apartments on the west side of the street. However, a major bus stop is on the east side of the street 
and many people cross the street without going to the controlled intersection on Bradley.

Changes from Prior CIP

Moved back one Fiscal Year.

Neighborhood(s)

North Urbana / King Park

Associated Master Plan

Bike Masterplan 
Pedestrian Masterplan 
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Engineering FY 25 
Construction FY 25

FY24
Plan

FY25
Plan

EXPENSE

203 - MOTOR FUEL TAX FUND           170,000 1,930,550

170,000 1,930,550



40135 - FLORIDA: WRIGHT TO HILLCREST

Project Description

Reconstruction of Florida Avenue from Wright to Hillcrest with CUMTD transit enhancements, a new shared 
use path from Race to Lincoln, new signalized intersections at four primary crossroads.

Project Justification

Florida is a minor arterial road that connects the City of Urbana with the University of Illinois and the City of 
Champaign. The condition of this important road is inadequate. The Scoping study will help determine the 
scope of construction. The un-signalized intersection of Race and Florida was rated as "High" priority in SCIL 
report.

Changes from Prior CIP

Costs updated in the 2021 CIP Amendment to 
reflect the most up to date estimates of 
current project scope and prices.

Neighborhood(s)

West Urbana / University of Illinois

Associated Master Plan

Bike Masterplan, Pedestrian Masterplan, SCIL 
Report 2011-2015 Bike, Wayfinding Plan, ADA 
Transition Plan

Critical Milestones

Corridor Study FY 22
Engineering FY 23 
Construction FY 24

FY22 
Projected 

FY23
Budget

FY25
Plan

REVENUE

203 - MOTOR FUEL TAX FUND           - 756,800 11,000,000

0 756,800 11,000,000

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 40,000 - -

203 - MOTOR FUEL TAX FUND           - 946,000 11,049,000

40,000 946,000 11,049,000



40165 - COUNTRY CLUB RD: EAST OF BRIDGE OVER SALINE

Project Description

Reconstruction of roadway segment owned by City of Urbana, in coordination with replacement of the bridge 
(Structure Number 010-4150) carrying Country Club Road over Saline Branch Creek, owned by Urbana 
Township.  The City of Urbana segment extends from the east end of the bridge over Saline Branch Creek to 
Broadway Avenue.

Project Justification

The existing bridge is in poor condition, and the existing curve west of the bridge is hazardous.  Urbana 
Township and Champaign County will pursue federal funding to replace the bridge and improve traffic safety, 
and these improvements require work on the section of Country Club Road owned by City of Urbana.  The 
City’s segment of Country Club Road is not a high priority for improvement when considered by itself.

Changes from Prior CIP Associated Master Plan

New to CIP. Bike Master Plan
Bike Wayfinding Plan

Neighborhood(s) Critical Milestones

East Crystal Lake Engineering FY 25
Construction FY 25

FY25
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     360,000

360,000



40149 - LINCOLN: GREEN TO FLORIDA

Project Description

Roadway reconstruction and safety improvements for Lincoln Avenue between Green and Florida.

Project Justification

This stretch of Lincoln Avenue is a high traffic area, both in terms of vehicle traffic (15,000 ADT) and pedestrian 
and bicycle traffic to and from the University of Illinois. There have been severe traffic incidents in the past. The 
intersection of Lincoln and Ohio Street was rated "High" priority in the SCIL report.

Changes from Prior CIP

Neighborhood(s)

West Urbana / University of Illinois

Associated Master Plan

Bike Masterplan 
Pedestrian Masterplan 
SCIL Report 2011-2015 
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Corridor Study FY 23 
Engineering FY24/25 
Construction FY26

FY23
Budget

FY24
Plan

FY25
Plan

FY26
Plan

REVENUE

203 - MOTOR FUEL TAX FUND           - - - 4,400,000

0 0 0 4,400,000

EXPENSE

203 - MOTOR FUEL TAX FUND           200,000 150,000 400,000 5,500,000

200,000 150,000 400,000 5,500,000



40168 - VINE AND ILLINOS

Project Description

Asphalt resurfacing with roadway rehabilitation.  Limits of work include Vine Street from Main Street to 
California Street and Illinois Street from Race Street to Urbana Avenue.

Project Justification

This section of Vine Street scores as a high priority for improvement due to its poor pavement condition, its 
functional classification as a Minor Arterial, its recent history of above-average crash frequency, its role as a 
bus route, and the age of the roadway.  This section of Illinois Street also scores as a high priority due to its 
poor pavement condition, its functional classification as a Major Collector, and its role as a bus route.  Linking 
Vine and Illinois into a single project also raised the priority score.

Changes from Prior CIP

New to CIP.

Neighborhood(s)

Downtown

Associated Master Plan

Bike Master Plan
Bike Wayfinding Plan 
Pedestrian Master Plan
ADA Transition Plan

Critical Milestones

Engineering FY 26 
Construction FY 27

FY26
Plan

EXPENSE

203 - MOTOR FUEL TAX FUND           85,000

85,000

FY27
Plan

915,000

915,000



40166 - COLER AVE: GREEN TO MAIN

Project Description

Rehabilitation of the existing bridge (Structure Number 010-6109) carrying Coler Avenue over Boneyard Creek, 
including superstructure replacement, and asphalt resurfacing with roadway rehabilitation from Green Street to 
Main Street.

Project Justification

The superstructure of the bridge is in poor condition, and it has a weight restriction. Additionally, this section of 
Coler Avenue scores as a high priority for improvement due to its poor pavement condition, its recent history of 
above-average crash frequency, and the linking of bridge and roadway improvements in a single project.

Changes from Prior CIP

New to CIP.

Neighborhood(s)

University of Illinois / West Urbana

Associated Master Plan

Bike Master Plan
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Engineering FY 26 
Construction FY 27

FY26
Plan

EXPENSE

203 - MOTOR FUEL TAX FUND           160,000

160,000

FY27
Plan

880,000

880,000



40163 - GOODWIN: SPRINGFIELD TO UNIVERSITY

Project Description

Asphalt resurfacing with roadway rehabilitation from Springfield Avenue to University Avenue.

Project Justification

This section of Goodwin Avenue scores as a high priority for improvement due to its poor pavement condition, 
its functional classification as a Major Collector, and its role as a bus route.

Changes from Prior CIP

New to CIP.

Neighborhood(s)

University of Illinois.

Associated Master Plan

Bike Master Plan
Bike Wayfinding Plan
ADA Transition Plan

Critical Milestones

Engineering FY 26 
Construction FY 27

FY26
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     80,000

80,000

FY27
Plan

420,000

420,000



 

 

 

 

 

 

 

 

 

 

SECTION 4: FACILITIES PROJECT BOOK 

  



CAPITAL IMPROVEMENT PLAN 

FISCAL YEARS 2023-2027 

Facilities Project Book 

FACILITIES MASTER PLAN IMPLEMENTATION 
Implementation Schedule . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
ADA Life Safety Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 
Facility Security Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
City Building Reconfiguration . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5 
New Fire Station #2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6 
New Fire Station #3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7 
New Storage Facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8 
Interim Arbor Relocation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9 
Fleet Services Remodel/Relocate . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10 
Arbor LRC Facility Rehab . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11 
Public Works Reconstruction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12 

FUTURE FACILITIES PROJECTS 
Civic Center Divestment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13 
City Building Addition . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14 
New Fire Station #1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15 

OTHER FACILITIES PROJECTS 
General Rehab . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 16 
Landfill Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 17 

1



Contingent Pathways
City Building
Fire Stations
Public Works

Changes

FY 22 BUDGET FY 23 PLAN FY 24 PLAN
90,750$               

220,000$  
1,139,000$  

278,000$  2,710,400$          
274,000$  2,652,320$          

2,000,000$  100,000$             
414,100$             
853,340$             
96,000$               

844,930$             
125,000$  151,250$             155,636$             

4,036,000$                7,913,090$         155,636$            
12,000,000$        

1,479,491$          

Station #3 Design / Build
Citywide Storage Facility Design/Build 
Interim Arbor  Relocation 
Fleet Service Remodel 
Arbor LRC Facility Rehab

Facilities Master Plan Implementation

Facilities Plan Implementation Schedule

Station #2 Design / Build

Project
ADA Life Safety Implementation
City-Wide Security Improvements
City Building Interim Reconfiguration

Implementation Scheduling
The implementation schedule reflects a few key factors. First, the Facilities Master Plan 
shows that for the facilities below, their condition warrants immediate improvements. 

Second, there are a few dependent pathways that require implementing certain projects in 
succession. This is especially relevant for Public Works facilities improvements where 
people and equipment will be relocated. Third, given that debt financing is required to 

complete the plan, it is beneficial to complete as many projects as practical concurrently 
to reduce the time and cost of borrowing. 

Public Works Reconstruction
General Rehab
Total Construction  Cost in CIP
Bond Revenue
Debt Service (10-Years)



40803 - ADA LIFE SAFETY IMPROVEMENTS

Project Description

Remediation of high priority ADA and health/life safety concerns in City facilities. Most significantly: 
improvements to fire alarm system coverage at  the City Building  (400 South Vine) including strobes, horns, 
and pull stations. Relevant work also includes installation of ADA door actuators, closers, exit signage, and 
emergency lighting. Primarily City Building. Cost Estimate of $75,000.

Project Justification

Priority 1 action item identified project in 2019 Phase 1- Facilities Condition Assessment. The City contracted 
with Bailey Edwards Architecture to perform a full analysis of City facilities. These items were identified as year 
1 objectives.

Changes from Prior CIP 

Moved to FY 23

Neighborhood(s)

Associated Master Plan 
Facilities Master Plan
ADA Transition Plan

Critical Milestones 

Completion FY 23

FY23
Budget

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 90,750

90,750
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40804 - FACILITIES SECURITY IMPROVEMENTS

Project Description

Install card readers linked with door controllers to restrict access. This system will allow for greater flexibility 
and control over who can access the facility, as well as monitor who has entered the facility. Estimated cost of 
$220,000 (50 doors).

Project Justification

Priority 1 action item identified project in 2019 Phase 1- Facilities Condition Assessment. Key Finding #4 from 
2020 Phase II- Space and Programming Needs Assessment: Limited delineation between public and private 
space affects both employee and citizen experience.

Associated Master Plan 

Facilities Master Plan

Critical Milestones 

Began in FY 22

FY22

Changes from Prior CIP 

Neighborhood(s)

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND

4

Projected

$220,000



40807 - CITY BUILDING RECONFIGURATION

Project Description

Interim renovations to the City Building will include a lobby ‘welcome station’ that will serve as a first-stop for 
citizens seeking information or service, and to assist in wayfinding. Also included is new/improved signage and 
wayfinding. Also considered is a redesign of Police reporting area for situations that are sensitive in nature. 
Estimated Cost: Design $142,000 / Construction: $ 1,139,000.

Project Justification

Key Finding #4 from 2020 Phase II- Space and Programming Needs Assessment: Limited delineation between 
public and private space affects both employee and citizen experience. Key Finding #3 from 2020 Phase II- 
Space and Programming Needs Assessment: Unsafe and unenjoyable working conditions impact employee 
morale. Experience from COVID-19 has also demonstrated a more immediate need.

Associated Master Plan 

Facilities Master Plan

Critical Milestones 
Design FY 22 Construction 
Begin FY 22

FY22

Changes from Prior CIP 

Neighborhood(s) 
Downtown

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND

5

Projected

$1,139,000



40805 - NEW FIRE STATION #2

Project Description

New fire station to be constructed across Philo Road from the existing station. Analysis needed to determine 
scoping of new facility. The target scoping completion date is end of FY 22 or early FY23. New station will 
ideally be a 3-bay drive-through Estimated Cost: Design- $278,000 / Construction: $2,741,400 based on 
replacement in-kind. A larger station anticipated to increase costs post scoping.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of poor. Key Finding #3 from 2020 Phase II- Space and Programming Needs 
Assessment: Unsafe and unenjoyable working conditions impact employee morale.

Associated Master Plan 

Facilities Master Plan

Critical Milestones 
Scope/Design FY 22 
Construction FY 23

FY23

Changes from Prior CIP 
Costs updated for 
inflation 

Neighborhood(s)
Philo Road / Southeast 
Urbana

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 2,710,400

2,710,400

6

Budget



40806 - NEW FIRE STATION #3

Project Description

Land adjacent to building previously acquired. New fire station to be constructed. Scoping needed to 
determine adequacy of existing site. The target scoping completion date is end of FY 22 or early FY23. New 
station will ideally be a 3-bay drive-through Estimated Cost: Design- $274,000 / Construction: $2,652,320 
based on replacement in-kind. A larger station anticipated to increase costs post scoping.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of poor and trending to a recommendation of divestment. Key Finding #3 from 
2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable working conditions 
impact employee morale.

Associated Master Plan 

Facilities Master Plan

Critical Milestones 
Scoping/Design FY 22 
Construction FY23

FY23

Changes from Prior CIP 
Costs updated for 
inflation 

Neighborhood(s) 
North Urbana

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 2,652,320

2,653,320

7

Budget



40808 - NEW STORAGE FACILITY

Project Description

Located at existing Public Works site. Construction underway of a facility with dedicated space for multiple City 
departments will act as a centralized, organized space for storage of vehicle fleets, trailers, and related 
equipment. Also incorporated in the concept is an area for long-term document and file storage. This facility 
will be secured with restricted access.  Estimated Cost $2,100,000.

Project Justification

Key Finding #5 from 2020 Phase II- Space and Programming Needs Assessment: Poorly maintained storage 
causes the work environment to feel crowded. This will allow for the repurposing of the existing storage facility 
(704 Glover) for City Fleet maintenance.

Associated Master Plan 

Facilities Master Plan

Critical Milestones 

Design/Build FY 22

FY23

Changes from Prior CIP
Size decreased in FY 22 in order to meet 
existing budget and take advantage of 
purchasing opportunity. Additional funds 
needed in FY 23 to up-fit storage space. 

Neighborhood(s)
East Urbana

EXPENSE
200 - CAPITAL REPLACMT & IMPROV FUND 100,000

100,000

8

Budget



40809 - INTERIM ARBOR RELOCATION

Project Description

To eliminate the physical disconnect between Arbor Division employees and the rest of Public Works, Arbor 
Division locker rooms and office facilities will move to the Public Works Building. Arbor Division vehicles 
will move to the future fleet maintenance and storage facility. Estimated Cost: Design $39,000/Construction: 
$ 375,100.

Project Justification

The existing Arbor Division shop was identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition 
Assessment. This facility is rated with a Facilities Condition Index of poor. Key Finding #3 from 2020 Phase II- 
Space and Programming Needs Assessment: Unsafe and unenjoyable working conditions impact employee 
morale. Key Finding #2 from 2020 Phase II- Space and Programming Needs Assessment: Current facilities 
hinder collaboration efforts.

Changes from Prior CIP
Design delayed to FY 23, construction 
costs updated for inflation. 

Neighborhood(s)

Associated Master Plan

Facilities Master Plan

Critical Milestones

Dependent on STORAGE FACILITY 
Design/ Construction FY 23

FY23

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 414,100

414,000

9

Budget



40810 - FLEET SERVICES REMODEL/RELOCATE

Project Description

Renovation of existing storage facility to accommodate relocation of fleet maintenance activities and storage 
from existing area in 706 Glover. Vehicle maintenance area is currently undersized and inefficient. Estimated 
Cost: Design $83,000/Construction: $770,340.

Project Justification

Key Finding #3 from 2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable 
working conditions impact employee morale. Key Finding #5 from 2020 Phase II- Space and Programming 
Needs Assessment: Poorly maintained storage crowds the work environment . Key Finding #1 from 2020 
Phase II- Space and Programming Needs Assessment: Distractions detract from time spent on defined 
responsibilities.

Changes from Prior CIP
Design delayed to FY 23, construction 
costs updated for inflation.  

Neighborhood(s)
East Urbana

Associated Master Plan

Facilities Master Plan

Critical Milestones

Dependent on STORAGE FACILITY 
Design / Construction FY 23

FY23

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 853,340

853,340

10

Budget



40811 - ARBOR LRC FACILITY REHAB

Project Description

Considering relocation of Arbor and Landscaping section crews to renovated Public Works space.  Existing 
space will be rehabilitated for Landscape Recycling Center staff and equipment to remain on site. Estimated 
Cost: $96,000.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of poor. Key Finding #3 from 2020 Phase II- Space and Programming Needs 
Assessment: Unsafe and unenjoyable working conditions impact employee morale.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP 

Neighborhood(s)

Critical Milestones

Dependent on ARBOR REHAB/RELOCATE 
Construction FY 23

FY23

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 96,000

96,000

11

Budget



40812 - PUBLIC WORKS IMPROVEMENTS

Project Description

The flexible floorplan of the Public Works Building would allow for renovation of the building to meet updated 
workplace standards. Assume furniture, fixtures, and equipment improvements to Public Works Building. 
Estimated Cost: Design $79,000/Construction: $765,930.

Project Justification

Key Finding #3 from 2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable 
working conditions impact employee morale. Key Finding #2 from 2020 Phase II- Space and Programming 
Needs Assessment: Current facilities hinder collaboration efforts. Key Finding #5 from 2020 Phase II- Space 
and Programming Needs Assessment: Poorly maintained storage crowds the work environment.

Changes from Prior CIP
Design delayed to FY 23, 
construction costs updated for 
inflation. 

Neighborhood(s)
East Urbana

Associated Master Plan 

Facilities Master Plan

Critical Milestones 
Design FY 22/ FY 23

FY23

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 844,930

844,930

12

Budget



40813 - CIVIC CENTER DIVESTMENT

Project Description

Pursue divestment of site from City ownership.  Considerations for possible public/private redevelopment in 
conjunction with one or more sites. No cost estimate at this time.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of critical and trending to divestment. Cost of repairs and upgrades needed to 
bring the Civic Center up to date greatly exceeds the current replacement value.

Associated Master Plan

Facilities Master Plan
Downtown Plan
Central TIF Plan

Changes from Prior CIP 

To be incorporated in CIP as funds and project 

priorities allow.

Neighborhood(s)
Downtown

Critical Milestones

TBD

13



40814 - CITY BUILDING ADDITION

Project Description

Major renovations within the City Building will reprogram entire space and enable most staff workspaces to be 
on floors 1-2, storage spaces will be relocated to the basement, departments will be co-located between 2 
floors with less subdivided spaces (e.g. open workspaces, fewer private offices, shared amenity spaces). 
Project considers a new building addition to accommodate new public service and City Council chambers 
space built adjacent to the existing Council Chambers space. Estimated Cost: Design $2,202,000/
Construction: $ 17,620,000 (2020 cost figures not adjusted for inflation).

Project Justification

Recommendation in alignment with Key Findings #1-#5 from 2020 Phase II- Space and Programming Needs 
Assessment.

Changes from Prior CIP

To be incorporated in CIP as funds and 
project priorities allow.

Neighborhood(s)
Downtown

Associated Master Plan

Facilities Master Plan

Critical Milestones
TBD -  dependent on debt service schedule from 
other facilities projects.
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40815 - NEW FIRE STATION #1

Project Description

Fire Station #1 potentially relocates out of the City Building to a new TBD location. The scope of the City 
Building Major Reconstruction + Building Addition would be altered such that out of City Building, a new 
addition to the City Building could be added to the east (rear) of current Fire Station #1 structure. In this 
scenario, City Council Chambers could relocate into new addition space, and space formerly occupied by 
Council Chambers could be renovated into a city-wide training and support space. Estimated Cost: Design 
$1,275,000/Construction: $ 1,913,000 (2020 cost figures not adjusted for inflation).

Project Justification

Key Finding #3 from 2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable 
working conditions impact employee morale. Key Finding #5 from 2020 Phase II- Space and Programming 
Needs Assessment: Poorly maintained storage crowds the work environment. This project is to be considered 
as an option in the City Building Major Reconstruction+ Building addition project planning and is dependent 
upon funding strategies. In the absence of this project, facilities concerns will be prioritized by the Facilities 
Conditions Assessment recommendation and funded through General Facilities Rehabilitation project.

Changes from Prior CIP

To be incorporated in CIP as funds and 
project priorities allow.

Neighborhood(s)
Downtown

Associated Master Plan

Facilities Master Plan

Critical Milestones
TBD - Dependent on debt service schedule of 
other facilities projects.
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40802 - GENERAL REHAB

Project Description

Discretionary funding for small/medium scope facilities projects.

Project Justification

Projects to be identified and prioritized from findings of 2019 Phase 1- Facilities Condition Assessment. Funds 
will be focused to areas identified not to receive rehabilitation in near term capital improvement planning and for 
emergency facility conditions.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP

FY 23 budget adjusted for inflation with 
anticipated inflation reflected in future 
years.

Neighborhood(s) Critical Milestones

Annual Expense

EXPENSE

16

200 - CAPITAL REPLACMT & IMPROV FUND 151,250 165,926 170,738 175,690 180,785

151,250 165,926 170,738 175,690 180,785

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan



40908 - LANDFILL MANAGEMENT

Critical Milestones

FY23 
Budget 

Project Description
Miscellaneous improvements to Landfill site. Leachate collection and pumping systems are currently under 
review by an engineering consultant and will likely require rehabilitation or replacement in FY 23.

Project Justification 

Required to maintain integrity of closed landfill to ensure long-term environmental risk mitigation.

Changes from Prior CIP Associated Master Plan

FY 22 cost decreased slightly

Neighborhood(s)

LRC / Northeast Urbana

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 100,000

100,000
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SECTION 5: SEWER SYSTEMS PROJECT BOOK 

  



CAPITAL IMPROVEMENT PLAN 

FISCAL YEARS 2023-2027 

Sewer Systems Project Book 

STORMWATER SYSTEMS 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9 

Master Planning 
Storm Sewer Cleaning and Televising 
Storm Sewer Miscellaneous Repairs 
Storm Sewer Reconstruction 
Boneyard Creek Maintenance 
Bridge Maintenance 
Vine Street Pump Station
Boneyard Creek Crossing Improvements 
Phillips Rec Center Daylight . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10 

SANITARY SEWER SYSTEMS 
Sanitary Sewer Planning/GIS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .11 
Sanitary Sewer Televising . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .12 
Sanitary Sewer Lining . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .13 
Sanitary Sewer Miscellaneous Repairs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .14 
Sanitary Sewer Reconstruction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .15 
Carle Sanitary Sewer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .16 



40412 - STORMWATER MANAGEMENT PLANNING

Project Description

Stormwater Master Plan and other stormwater planning efforts.

Project Justification

Required for sustainable asset management. Although there are decent maps of the system, less than 3% of 

the structures have been inspected to provided condition data or invert elevations. This info is critical to asset 

Associated Master Plan

Stormwater Master Plan

Critical Milestones

FY23 
Budget 

management.
Changes from Prior CIP

New expenses in FY 22 and FY 23 for 
GIS planning activities.

Neighborhood(s)

City-wide

EXPENSE

201 - STORMWATER UTILITY FUND       375,000

375,000



40402 - STORM SEWER CLEANING & TELEVISING

Project Description

Routine maintenance of stormwater system.

Project Justification

Essential to maintaining infrastructure life span and to informing future reconstruction projects. Historically, the 

City has only inspected about 3% of storm sewers annually.  The goal is 10% per year, so that network is on a 10-

year cycle. 

Changes from Prior CIP Associated Master Plan

Annual funding between years leveled out. Stormwater Master Plan

Neighborhood(s) Critical Milestones

City-wide

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

EXPENSE

201 - STORMWATER UTILITY FUND       459,800 473,134 486,855 500,974

459,800 473,134 486,855 500,974

515,502

515,502



40400 - STORMWATER SEWER MISC. REPAIRS

Project Description

Reactive, unscheduled improvements to stormwater infrastructure.

Project Justification
Necessary to maintain stormwater standards at basic levels of functionality. A more robust systematic plan is 

expected to be developed based on the Stormwater Master Plan.

Associated Master Plan

Stormwater Master Plan

Critical Milestones

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

Changes from Prior CIP

Repairs and reconstruction delineate into 

separate projects.

Neighborhood(s)

City-wide

EXPENSE

201 - STORMWATER UTILITY FUND       200,000 205,800 211,768 217,909

200,000 205,800 211,768 217,909

224,229

224,229



40417 - STORM SEWER RECONSTRUCTION

Project Description
Systematic improvements to stormwater infrastructure, including lining, spot repairs, and reconstruction based on 
inspection data from cleaning and televising. 

Project Justification
Necessary to maintain stormwater 
standards.

Changes from Prior CIP
New to CIP

Associated Master Plan
Stormwater Master Plan

Neighborhood(s)
City-wide

Critical Milestones

FY23
Plan

EXPENSE

201 - STORMWATER UTILITY FUND       500,000

500,000



40405 - BONEYARD CREEK MAINTENANCE

Associated Master Plan

Stormwater Master Plan
Boneyard Creek Master Plan

Critical Milestones

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

Project Description

Maintenance of the Boneyard Creek.

Project Justification

Necessary to maintain functionality, water quality, and mitigate urban flooding.

Changes from Prior CIP

Neighborhood(s)

Downtown

EXPENSE

201 - STORMWATER UTILITY FUND       52,531 54,054 55,622 57,235

52,531 54,054 55,622 57,235

58,895

58,895



40401 - BRIDGE MAINTENANCE PROJECTS

Project Description

Bank Stabilization for Perkins Road over Tributary to Saline Branch (SN 010-4272).  Restore west bank of 
creek at bridge with stone riprap. Concrete Deck Sealing.  Clean bare concrete decks and apply a penetrating 
sealant.  Locations include Lincoln Avenue over Saline Branch Creek South (SN 010-4541), Olympian Drive 
over Illinois Central Railroad (SN 010-4556), Lincoln Avenue over Saline Branch Creek North (SN 010-6130), 
Race Street over Boneyard Creek (SN 010-6136), and High Cross Road Pedestrian Bridge over St. Joseph 
Drainage Ditch (SN 010-PED12). Pier Repairs for Broadway Avenue over Saline Branch Creek (SN 010-6128).  
Protect metal shell piles from further corrosion and repair pier caps.

Project Justification

The west bank at the Perkins Road bridge is significantly scoured.  The bank should be restored and stabilized 
before the scour undermines the bridge foundation. Sealing bare concrete decks every five years reduces the 
amount of chlorides and moisture that penetrate the deck and superstructure and would deteriorate 
reinforcement and structural steel. The metal shell piles on the Broadway Avenue bridge are heavily corroded, 
and new corrosion protection, such as concrete encasement, should be constructed.  The piles have reinforced 
concrete cores, so the corrosion of the metal shell is not affecting the load carrying capacity.  

Associated Master PlanChanges from Prior CIP

Previously used this account for bridge 
inspections. State MFT funds will now be 
used for bridge inspections and Stormwater 
Utility Fund will pay for small bridge 
maintenance projects.

Neighborhood(s)

City-wide

Critical Milestones

Bank Stabilization for Perkins Road over Tributary to 
Saline Branch FY 23
Concrete Deck Sealing FY 24
Pier Repairs for Broadway Avenue over Saline Branch 
Creek FY 26

FY23
Budget

FY24
Plan

FY26
Plan

EXPENSE

201 - STORMWATER UTILITY FUND       25,000 45,000 50,000

25,000 45,000 50,000



40416 - Vine Street Pump Station Communication System

Project Description

Upgrade the communication systems for the existing pump station located where Boneyard Creek crosses 
under Vine Street, south of University Avenue.

Project Justification

The existing pump station is critical for conveying stormwater drainage on Vine St. at this low point without 
allowing water on Vine Street pavement.  Currently, the pump controls have no functioning communication 
system to alert the City of pump failures or other warnings.  The objective of this project is to install a 
communication system that provides real-time alerts and allows for rapid response to maintain functionality 
of the roadway.

Changes from Prior CIP Associated Master Plan

New to CIP. Boneyard Creek Master Plan
Urbana KRT Extension Study

Neighborhood(s) Critical Milestones

Downtown Construction FY 23

FY23
Budget

EXPENSE

201 - STORMWATER UTILITY FUND       15,000

15,000



40414 - BONEYARD CREEK CROSSING IMPROVEMENTS

Project Description

Various repairs and improvements to the existing infrastructure at Boneyard Creek Crossing, located along 
Boneyard Creek from Griggs Street to Broadway Avenue.  Electrical work includes repairs to existing lights and 
expansion of electrical facilities to accommodate events and activities.  Boneyard Creek maintenance work 
includes bank stabilization on the north bank between Race Street and Broadway Avenue, and sediment 
control measures to mitigate deposition on the pedestrian paths along the creek.  Bridge repairs at Race Street 
over Boneyard Creek (SN 010-6136) include repairing stone masonry attached to the substructure and 
repairing sidewalk on top of the bridge.  Site work includes surface drainage improvements and repairs to an 
existing soil bag retaining wall. Projects 40167/40169 are a component of the Boneyard Creek Crossing 
Improvements.

Project Justification

Boneyard Creek Crossing was constructed in 2014 at a cost of $8 million.  The north bank of Boneyard Creek, 
west of Broadway Avenue, is eroding and requires stabilization.  The City desires to increase and improve the 
utilization of Boneyard Creek Crossing for events and activities by expanding electrical facilities and mitigating 
sediment deposition on pedestrian pathways along the creek.  Concurrent with these improvements, repairs 
can be made to the Race Street bridge and to other site features to maintain Boneyard Creek Crossing in good 
condition.

Changes from Prior CIP

New to CIP.

Neighborhood(s)

Downtown

Associated Master Plan

Boneyard Creek Master Plan Bike Master Plan
Bike Wayfinding Plan Urbana KRT Extension Study

Critical Milestones

Preliminary Study FY 22 Engineering FY 23 
Construction FY 24

EXPENSE FY23
Budget

FY24
Plan

201 - STORMWATER UTILITY FUND       55,000 450,000

110,000 830,000

203 - MOTOR FUEL TAX FUND       55,000 280,000

334- CENTRAL TIF FUND 100,000



40415 - PHILLIPS REC CENTER CREEK DAYLIGHT

Project Description

In partnership with the Urbana Park District, daylight Boneyard Creek across the Phillips Recreation Center 
property, from Springfield Avenue to McCullough Street, by partial or complete removal of the existing bridge 
and culvert structures (SN 010-6111).  Includes site improvements to maintain pedestrian access over the 
creek.  The Urbana Park District owns the Phillips Recreation Center property, and the City of Urbana 
maintains the Boneyard Creek waterway. Feasibility and scoping study in FY 23 to better inform long-term 
decisions for this structure.

Project Justification

The existing bridge and culvert structures are in poor condition.  Daylighting the creek rather than replacing the 
existing structures would result in lower life cycle costs for this segment of Boneyard Creek, and provide an 
opportunity for beautification at this site.

Changes from Prior CIP Associated Master Plan

New to CIP. Bike Master Plan
Bike Wayfinding Plan

Neighborhood(s) Critical Milestones

West Urbana Preliminary Study FY 23
Engineering FY 25
Construction FY 26

FY23
Budget

FY25
Plan

FY26
Plan

EXPENSE

201 - STORMWATER UTILITY FUND       40,000 70,000 720,000

40,000 70,000 720,000



40514 - SANITARY PLANNING AND GIS

Critical Milestones

FY23
Budget

Project Description 

Data collection and development of sanitary sewer network in GIS.

Project Justification 

Although there are decent maps of the system, only 20% of the structures have been inpscted 
to provide condition data or invert elevations.

Neighborhood(s)

EXPENSE

204 - SANITARY SEWER FUND 135,000

135,000

Critical MilestonesChanges from Prior CIP
New to CIP



40510 - SANITARY SEWER TELEVISING

Critical Milestones

FY22 
Projected 

Project Description

Annual televising of sanitary sewers. Beginning FY 23, PW operations staff will operate 

the City's annual sanitary sewer televising program.

Project Justification

Necessary for routine maintenance. Our target moving forward is 10% inorder to work 

through network on a 10-year cycle.

Changes from Prior CIP Associated Master Plan

Bringing in house starting 

FY 23

Neighborhood(s)

City-wide

EXPENSE

204 - SANITARY SEWER FUND           130,000

130,000



40511 - SANITARY SEWER LINING

Critical Milestones

Project to begin in FY23

FY23
Budget

FY24
Plan

FY25
Plan

FY26
Plan

Project Description

Annual sewer lining program. City has lined approximately 24% of its sewer network at this point. Sewer rehab 

is about 20% of the cost of reconstruction, if identified in time. 

Project Justification

Necessary for maintaining sewers. With enhanced systematic inspection beginning in FY 23, we will be better 

informed to identify capital needs proactively.

Changes from Prior CIP Associated Master Plan

Neighborhood(s) 

City-wide

EXPENSE

204 - SANITARY SEWER FUND           258,000 265,482 273,181 281,103

258,000 265,482 273,181 281,103

FY27
Plan

289,225

289,225



40500 - SANITARY SEWER MISC. REPAIRS

Associated Master Plan

Critical Milestones

FY23 
Budget 

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

Project Description

Reactive improvements to sanitary sewer infrastructure.

Project Justification

Necessary to maintain basic functionality of sanitary sewer system.

SANITARY SEWER FUND           242,000 249,018 256,240 263,670

242,000 249,018 256,240 263,670

271,317

271,317

Changes from Prior CIP 
Reconstruction, Televising and Lining 

delineated into separate projects

Neighborhood(s)

City-wide

EXPENSE



40512 - SANITARY SEWER RECONSTRUCTION EXTENSIONS

Project Description

Reconstruction and extension of sanitary sewers.

Project Justification

Reconstruction of obsolete sanitary sewers and extension of public sanitary sewers with special circumstances. 

A more detailed plan in development for FY 23.

Changes from Prior CIP Associated Master Plan 

New

Critical MilestonesNeighborhood(s) 

City-wide Begin developing replacement plan in FY 22

FY23
Budget

FY25
Plan

FY26
Plan

EXPENSE

204 - SANITARY SEWER FUND           151,250 469,523 469,523

151,250 469,523 469,523



40513 - CARLE SANITARY SEWER

Project Description

Evaluation of alternatives and anticipated construction costs to relocate existing public sanitary 
sewer currently running beneath Carle Foundation Hospital.

Project Justification

Mitigation of a potential sewer failure in a location that would result in major consequences.

Changes from Prior CIP Associated Master Plan

Urbana KRT Extension Study

Neighborhood(s) Critical Milestones

King Park / University Avenue Preliminary Study FY 22
Engineering FY 23
Construction FY 23

FY23 
Budget 

EXPENSE

204 - SANITARY SEWER FUND           765,000

765,000



 

 

 

 

 

 

 

 

 

SECTION 6: FUND REPORTS 

 



FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

PROJECT PROJECT STRING DESCRIPTION

40141 - TRAFFIC SIGNAL MAINTENANCE 40141-ST-- STATE REIMB. - LT & SIGN 15,000 15,000 15,000 15,000 15,000 15,000

40102 - MCORE 40102-REIMB-- IAWC 64,002

40111 - HIGH CROSS ROAD IL 130 40111-ST-- IL 130 STATE GRANT 3,130

40602-REIMB-- IAWC REIMBURSEMENT 9,600

40800 - CITY FACILITY IMPROVEMENT 40800-MISC-- BONDS - 12,000,000 - - - -

49200-INT-- INTEREST INCOME 432 29,452 33,015 30,000 - -

49200-GENTFR-- TRANSFERS FROM GENERAL FUND 3,738,434 854,270 879,044 904,536 930,766 957,760

TOTAL REVENUE 3,830,599 12,898,722 927,059 949,536 945,766 972,760

PROJECT PROJECT STRING DESCRIPTION

40101 - SIDEWALK MAINTENANCE 40101-CONST-- SIDEWALK MAINTENANCE - 180,000 102,900 105,884 108,955 112,114

40112 - PAVEMENT MANAGEMENT 40112-PLANNING-- PAVEMENT MANAGEMENT SYSTEM 20,000 20,000 180,000 20,000 20,000 20,000

40113 - BIKE LANES & SIDEPATHS 40113-CONST-- CONSTRUCTION - 20,580 21,177 21,791 22,423 23,073

40120 - MISC. TRAFFIC STUDIES 40120-PLANNING-- MISC TRAFFIC STUDIES PLANNING 10,000 10,000 10,000 10,000 10,000 10,000

40604-PLANNING-- SIGNAL PLANNING 95,000 - - - - -

40604-CONST-- ANNUAL SIGNAL MAINTENANCE - - 250,000 - 250,000 -

40606-PLANNING-- LIGHTING MAINTENANCE PLAN - 70,000 - - - -

40606-CONST-- ANNUAL LIGHTING IMPROVEMENTS - - 750,000 - - -

40135 - FLORIDA: WRIGHT TO HILLCREST 40135-ENGSVCS-- ENGINEERING SERVICES 40,000 - - - - -

40141 - TRAFFIC SIGNAL MAINTENANCE 40141-CONST-- TRAFFIC SIGNAL MAINTENANCE 10,000 - - - - -

40602-PLANNING PLANNING 66,519

40602-CONST-- CONSTRUCTION 560,045 - - - - -
40162 - EQUITY AND QUALITY OF LIFE 
PROJECTS 40162-CONST-- EQOL CONSTRUCTION - 2,000,000 - - - -

40800-PROPACQ-
FIRESTA2- FIRE STATION  2 PROP ACQ 907,629

40800-CONST-- CITY BUILDING IMPROVEMENTS 4,036,000 7,913,090 165,926 170,738 175,690 180,785

40800-PRINCIPAL-- DEBT SERVICE PAYMENTS - 1,014,809 1,055,063 1,097,265 1,141,456

40800-INTEREST-- INTEREST - 465,007 424,428 382,225 338,335

40908 - LANDFILL MANAGEMENT 40908-CONST-- LANDFILL MANAGEMENT 30,000 100,000 - - - -

TOTAL EXPENSE 5,775,193 10,313,670 2,959,819 1,807,904 2,066,558 1,825,763

Net Revenue / (Expense) (1,944,594) 2,585,052 (2,032,760) (858,368) (1,120,792) (853,003)

Beginning Fund Balance 3,543,247 1,598,653 4,183,705 2,150,945 1,292,577 171,785

Ending Fund Balance 1,598,653 4,183,705 2,150,945 1,292,577 171,785 (681,218)

40800 - CITY FACILITY IMPROVEMENT

200 - CAPITAL REPLACMT & IMPROV FUND PLAN

49200 - FUND 200 - CIP

MAINTENANCE PROJECTS AND ANNUAL EXPENSES

Projects

40604 - ANNUAL SIGNAL CR&I

40606 - ANNUAL STREET LIGHTING CR&I

40602 - CAMPUS LIGHTING IMPROVEMENT



FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

PROJECT PROJECT STRING DESCRIPTION

49202-LOC-- LOCAL MFT 789,642 802,000 825,258 849,190 873,817 899,158

49202-STDALLOW-- STANDARD ALLOWANCE 115,000

49202-INT-- INVESTMENT INCOME 250 4,915 778 - - -

TOTAL REVENUE 789,892 921,915 826,036 849,190 873,817 899,158

PROJECT PROJECT STRING DESCRIPTION

40159 - ANNUAL JOINT SEAL AND CRACK 
PROGRAM 40159-CONST-LMFT- JOINT SEAL AND CRACK PROGRAM - 140,000 140,000 140,000 140,000 140,000

40160 - ANNUAL PAVEMENT MARKING PROGRAM 40160-CONST-LMFT- PAVEMENT MARKING 25,672 30,000 30,000 30,000 30,000 30,000

40108 - ANNUAL STREET PATCHING 40108-CONST-LMFT- LMFT ANNUAL STREET 
MAINTENANCE

151,528 250,000 250,000 250,000 250,000 250,000

40114 - OIL & CHIP, SEAL, PRESERVATION 40114-CONST-LMFT- LMFT O&C, SEAL, PRESERVATION 118,836 125,000 125,000 125,000 125,000 125,000

40144 - LINCOLN & SPRINGFIELD 40144-PLANNING-LMFT- STREET RESURFACE PLANNING LMFT 1,915 7,749 - - - -

40148 - SAVANNAH GREEN: ALLEYS & SMITH RD 40148-CONST-LMFT- CONSTRCTION 51,700 - - - - -

40109-PLANNING-- WASHINGTON ST BRIDGE PLANNING 36,500 60,000 - - - -

40109-CONST-- WASHINGTON ST BRIDGE CONST - 592,000 - - - -

40164-PLANNING-LMFT- PLANNING - 100,000 - - - -

40164-CONST-LMFT- CONSTRUCTION - 500,000 - - - -

40125-PLANNING-- STREET RESURFACE PLANNING - - 102,900 - - -

40125-CONST-- STREET RESURFACE CONSTRUCTION - - 514,250 - - -

40165-PLANNING-LMFT- PLANNING - - - 60,000 - -

40165-CONST-LMFT- CONSTRUCTION - - - 300,000 - -

40163-PLANNING-LMFT- LMFT PLANNING - - - - 80,000 -

40163-CONST-LMFT- GOODWIN CONSTRUCTION - - - - - 420,000

40107 - WINDSOR ROAD 40107-LEGAL-- WINDSOR ROAD LEGAL FEES 81,154

49202-PRINCIPAL-- WINDSOR RD RECON - PRINCIPAL 285,000 295,000 300,000 - - -

49202-INTEREST-- WINDSOR RD RECON - INTEREST 17,568 10,966 3,750 - - -

TOTAL EXPENSE 769,873 2,110,715 1,465,900 905,000 625,000 965,000

Net Revenue / (Expense) 20,019 (1,188,800) (639,864) (55,810) 248,817 (65,842)

Beginning Fund Balance 1,488,511 1,508,530 319,730 (320,134) (375,944) (127,127)

Ending Fund Balance 1,508,530 319,730 (320,134) (375,944) (127,127) (192,969)

40163 - GOODWIN AVE: SPRINGFIELD TO 
UNIVERSITY

40164 - FLORIDA AVE: JAMES CHERRY TO CURTISS

40165 - COUNTRY CLUB RD: BRIDGE OVER SALINE

49202 - FUND 202 - CIP

202 - LOCAL MOTOR FUEL TAX FUND PLAN

49202 - FUND 202 - CIP

40109 - WASHINGTON ST: BRIDGE OVER SUNNY 
ESTATES DITCH

40125 - PENNSYLVANIA & ORCHARD: ORCHARD 
TO RACE

MAINTENANCE PROJECTS AND ANNUAL EXPENSES

PROJECTS



FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

PROJECT PROJECT STRING DESCRIPTION

40135 - FLORIDA: W LINCOLN - E VINE 40135-ST-- PROJECTED STP-U FUNDS - 756,800 - 11,000,000 - -

40149 - LINCOLN: GREEN - FLORIDA 40149-FED-- STBG/STPU CUAATS 80/20 - - - - 4,400,000 -

49203-ST-- STATE MFT ALLOTMENT 1,007,113 940,091 967,354 995,407 1,024,274 1,053,978

49203-TRF-- STATE MFT TRF 728,720 679,473 699,178 719,454 740,318 761,788

49203-REBUILDIL-- REBUILD ILLINOIS 453,090 453,090 - - - -

49203-INT-- 2.5% INTEREST REVENUE 2,500 106,809 9,753 16,160 - 9,858

TOTAL REVENUE 2,191,423 2,936,263 1,676,285 12,731,021 6,164,592 1,825,624

PROJECT PROJECT STRING DESCRIPTION

40171 - ANNUAL BRIDGE INSPECTION PROGRAM 40171-ENG-- ANNUAL BRIDGE INSPECTIONS - 22,500 - 22,500 - 22,500

40142-PLANNING-- CORRIDOR STUDY 50,000 - - - - -

40142-CONST-- STREET RESURFACE CONSTRUCTION 495,000 - - - - -

40144-PLANNING-SMFT- STREET RESURFACE PLANNING SMFT 123,500 26,500 - - - -

40144-CONST-SMFT- STREET RESURFACE CONSTR SMFT 2,450,000 118,905 - - - -

40133-PLANNING-- STREET RESURFACE PLANNING 162,505 170,000 - - - -

40133-CONST-- STREET RESURFACE CONSTRUCTION - 1,700,000 - - - -

40150-PLANNING-- PLANNING 109,781 150,000 - - - -

40150-CONST-MFT- CONSTRUCTION - 1,500,000 - - - -

40148-PLANNING-MFT- PLANNING - 250,000 - - - -

40148-CONST-MFT- CONSTRUCTION - 1,700,000 - - - -

40134-PLANNING-- SPRINGFIELD:  PLANNING - 70,000 70,000 - - -

40134-CONST--  RECON - SPRINGFIELD - - 700,000 - - -

40167-PLANNING-MFT- PLANNING - 55,000 30,000 - - -

40167-CONST-MFT- CONSTRUCTION - - 250,000 - - -

40135-PLANNING-- STREET RESURFACE PLANNING - 946,000 - 986,000 - -

40135-CONST-- STREET RESURFACE CONSTRUCTION - - - 10,063,000 - -

40124-PLANNING-SMFT- STREET RESURF PLANNING SMFT - - 170,000 170,000 - -

40124-CONST-SMFT- STREET RESURF CONSTR SMFT - - - 1,760,550 - -

40149-PLANNING-- PLANNING - 200,000 150,000 400,000 - -

40149-CONST-- LINCOLN CONSTRUCTION - - - - 5,500,000 -

40166-PLANNING-MFT- PLANNING - - - - 160,000 80,000

40166-CONST-MFT- CONSTRUCTION - - - - - 800,000

40168-PLANNING-LMFT- PLANNING - - - - 85,000 85,000

40168-CONST-MFT- CONSTRUCTION - - - - - 830,000

TOTAL EXPENSE 3,390,786 6,908,905 1,370,000 13,402,050 5,745,000 1,817,500

Net Revenue / (Expense) (1,199,363) (3,972,642) 306,285 (671,029) 419,592 8,124

Beginning Fund Balance 5,452,407 4,253,044 280,401 586,686 (84,343) 335,249

Ending Fund Balance 4,253,044 280,401 586,686 (84,343) 335,249 343,373

40149 - LINCOLN: FLORIDA TO GREEN

40150 - WINDSOR: RACE TO WEST BOUNDARY

40166 - COLER AVE: GREEN TO MAIN

40167 - BONEYARD CREEK BRIDGE REPAIR (PART OF 
40414 BONEYARD CREEK IMPROVEMENTS)

40168 - VINE & ILLINOS: MAIN TO CALIFORNIA

40134 - SPRINGFIELD AVE: WRIGHT TO MCCULLOUGH

40135 - FLORIDA: WRIGHT  TO HILLCREST

40124 - LINCOLN: WASCHER  TO KILLARNEY

40142 - RACE STREET: WASHINGTON - CALIFORNIA

40144 - LINCOLN & SPRINGFIELD

40148 - SAVANNAH GREEN: ALLEYS & SMITH RD

203 - MOTOR FUEL TAX FUND PLAN

49203 - FUND 203 - CIP

40133 - PHILO, COLORADO, ANDERSON RESURFACE

MAINTENANCE PROJECTS AND ANNUAL EXPENSES

PROJECTS



FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

PROJECT PROJECT STRING DESCRIPTION
49201-FEE-- STORMWATER UTILITY FEE 1,811,534 1,864,068 1,918,126 1,973,752 2,030,991 2,089,890

49201-INT-- INTEREST REVENUE 2,500 24,600 23,618 29,079 34,784 40,743

49201-REIMB-- BONEYARD CREEK MAINT REIMB 17,500 17,750 18,000 18,254 18,512 -

TOTAL REVENUE 1,831,534 1,906,418 1,959,744 2,021,085 2,084,287 2,130,633

PROJECT PROJECT STRING DESCRIPTION

40400 - STORMWATER SEWER MISC. REPAIRS 40400-CONST-- STORMWATER IMPROVEMENTS 360,000 200,000 205,800 211,768 217,909 224,229

40402 - STORM SEWER CLEANING & TELEVISING 40402-CONST-- STORM CLEANING & TELEVISING 380,000 459,800 473,134 486,855 500,974 515,502

40405 - BONEYARD CREEK MAINTENANCE 40405-CONST-- BONEYARD CREEK MAINTENANCE 100,000 52,531 54,054 55,622 57,235 58,895

40417 - STORM SEWER RECONSTRUCTION 40417-CONST-- STORM SEWER RECONSTRUTION - 500,000 - - - -

40416 - VINE STREET PUMP STATION 40416-CONST-- Vine Street PUMP - 15,000 - - - -

40401 - BRIDGE MAINTENANCE PROJECT 40401-CONST-- BRIDGE MAINTENANCE 25,000 45,000 - 50,000 -

40412 - STORMWATER MANAGEMENT PLANNING 40412-PLANNING-- STORMWATER MANAGEMENT 
PLANNING 140,000 375,000 - - - -

40414-PLANNING-- PLANNING - 55,000 50,000 - - -

40414-CONST-- CONSTRUCTION - - 400,000 - - -

40415-PLANNING-- PLANNING - 40,000 - 70,000 70,000 -

40415-CONST-- CONSTRUCTION - - - - 650,000 -

40413 - SUF BILLING COSTS 40413-OTHER-- SUF BILLING COSTS 50,865 52,340 53,858 55,420 57,027 58,681

40404 - STREAM AND RAIN GAUGE MONITORING 40404-OTHER-- STREAM AND RAIN GAUGE MONITOR. 18,750 19,294 19,853 20,429 21,021 21,631

40406 - MOSQUITO SURVELLIANCE/ABATEMENT 40406-OTHER-- MOSQUITO PROGRAM 26,922 27,703 28,506 29,333 30,183 31,059

40407 - DRAINAGE DISTRICT PAYMENTS 40407-OTHER-- DRAINAGE DISTRICT PAYMENTS 13,545 27,876 14,342 14,758 15,186 15,626

40408 - MS4 NPDES PERMIT FEE 40408-OTHER-- MS4 NPDES PERMIT FEE 1,000 1,000 1,000 1,000 1,000 1,000

40409 - PUBLIC EDUCATION & OUTREACH 40409-OTHER-- STORMWATER PUBLIC EDU 
OUTREACH 2,500 2,500 2,500 - 2,500 2,500

40410 - STORMWATER INCENTIVE PROGRAM 40410-OTHER-- STORMWATER INCENTIVE PROGRAM 5,000 5,000 5,000 5,000 5,000 5,000

40411 - HAZARD. SUMP PUMP DISCH. ABATEMENT 40411-OTHER-- HAZARDOUS SUMP PUMP 10,000 10,000 10,000 10,000 10,000 10,000

49201-OTHER-MISC- MISC EXPENSES* 8,800 8,800 8,800 8,800 8,800 8,800

49201-GENTFR-- TRANSFER TO GENERAL FUND 617,477 612,540 630,304 648,582 667,391 686,746

49201-VERFTFR-- TRANSFER TO VERF 357,401 86,074 87,364 88,674 90,004 93,169

TOTAL EXPENSE 2,092,260 2,575,458 2,089,515 1,706,241 2,454,230 1,732,838

Net Revenue / (Expense) (260,726) (669,040) (129,771) 314,844 (369,943) 397,795

Beginning Fund Balance 1,922,772 1,662,046 993,006 863,235 1,178,079 808,136
Ending Fund Balance 1,662,046 993,006 863,235 1,178,079 808,136 1,205,931

201 - STORMWATER UTILITY FUND PLAN

49201 - FUND 201 - CIP

40414 - BONEYARD CREEK CROSSING IMPROVEMENT

40415 - PHILLIPS REC DAYLIGHT

*Technology, Training and CC Fees project strings become Misc. Expenes in 2023

49201 - FUND 201 - CIP

MAINTENANCE PROJECTS AND ANNUAL EXPENSES

PROJECTS

PROGRAMATIC ACTIVITY



FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

PROJECT PROJECT STRING DESCRIPTION

49204-FEE-- SEWER BENEFIT FEE 1,338,244 1,472,068 1,514,758 1,558,686 1,603,888 1,650,401

49204-INT-- INVESTMENT INCOME 600 20,000 721 - - -

49204-REIMB-- UCSD REIMBURSEMENT 3,500 3,500 3,500 3,500 3,500 -

TOTAL REVENUE 1,342,344 1,495,568 1,518,979 1,562,186 1,607,388 1,650,401

PROJECT PROJECT STRING DESCRIPTION

40510 - SANITARY SEWER TELEVISING 40510-CONST-- SANITARY TELEVISING 130,000 - - - - -

40500 - SANITARY SEWER MISC 
REPAIRS 40500-CONST-- SANITARY SEWER IMPROVEMENTS 200,000 242,000 249,018 256,240 263,670 271,317

40511 - SANITARY SEWER LINING 40511-CONST-- SANITARY SEWER LINING - 258,000 265,482 273,181 281,103 289,255

40512-PLANNING-- SEWER RECONSTRUCTION PLANNING 25,000 - - 82,323 82,323 -

40512-CONST-- SEWER RECONSTRUCTION - 151,250 - 387,200 387,200 -

40513-PLANNING-- CARLE SANITARY PLANNING 40,000 160,000 - - - -

40513-CONST-- CARLE SANITARY CONSTRUCTION - 605,000 - - - -

40514 - SANITARY PLANNING AND GIS 40514-PLANNING-- GIS PLANNING - 135,000 - - - -

40501 - SANITARY SEWER PRIVATE TO 
PUBLIC 40501-SVCS-- SAN. SEWER PRIVATE TO PUBLIC 25,000 25,000 25,000 25,000 25,000 25,000

40503 - SBF BILLING COSTS 40503-OTHER-- SBF BILLING COSTS 46,915 48,275 49,675 51,116 52,599 54,124
40504 - ILLEGAL CONNECTION 
REIMBURSEMENT 40504-OTHER-- ILLEGAL CONNECTION 

REIMBURSEME 4,000 4,000 4,000 4,000 4,000 4,000

40505 - SEWER LATERAL 
REIMBURSEMENT 40505-OTHER-- SEWER LATERAL REIMBURSEMENT 50,000 50,000 50,000 50,000 50,000 50,000

40506 - OVERHEAD SEWER 
REIMBURSEMENT 40506-OTHER-- OVERHEAD SEWER REIMBURSEMENT 10,500 10,500 10,500 10,500 10,500 10,500

49204-52999-- OTHER SERVICES* 16,707 16,257 17,193 17,691 18,024 18,732

49204-GENTFR-- TRANSFER TO GENERAL FUND 881,006 878,447 903,953 930,167 957,142 984,899

49204-VERFTFR-- TRANSFER TO VERF 4,018 4,135 4,254 4,378 4,505 4,635

TOTAL EXPENSE 1,433,146 2,587,864 1,579,075 2,091,796 2,136,066 1,712,462

Net Revenue / (Expense) (90,802) (1,092,296) (60,096) (529,610) (528,678) (62,061)

Beginning Fund Balance 1,222,847 1,132,045 39,749 (20,347) (549,957) (1,078,635)

Ending Fund Balance 1,132,045 39,749 (20,347) (549,957) (1,078,635) (1,140,696)

204 - SANITARY SEWER FUND PLAN

49204 - FUND 204 - CIP

40512 - SANITARY SEWER 
RECONSTRUCTION

40513 - CARLE SANITARY SEWER

*Technology, Training and CC Fees project strings become Other Services 
in 2023

49204 - FUND 204 - CIP

MAINTENANCE PROJECTS AND ANNUAL EXPENSES

PROGRAMATIC ACTIVITY

PROJECTS



FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

PROJECT PROJECT STRING DESCRIPTION
40170-PLANNING-- PLANNING - 100,000 40,000 40,000 40,000 40,000
40170-CONST-- CONSTRUCTION - 400,000 160,000 160,000 160,000 160,000

TOTAL EXPENSE - 500,000 200,000 200,000 200,000 200,000

FY22
Est.

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

FY27
Plan

PROJECT PROJECT STRING DESCRIPTION

40169-PLANNING-TIFC- PLANNING 10,220 - - - - -

40169-CONST-TIFC- CONSTRUCTION - - 100,000 - - -
TOTAL EXPENSE 10,220 - 100,000 - - -

331 - COMMUNITY DEV GRANTS CIP PROJECTS

40170 - CDBG SIDEWALKS

344 - CENTRAL TIF CIP PROJECTS

40169 - BONEYARD CREEK LIGHING 
(PART OF 40414 BONEYARD CREEK 
IMPROVEMENTS)

CIP PROJECTS IN OTHER FUNDS
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