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CITY OF URBANA, ILLINOIS 
DEPARTMENT OF PUBLIC WORKS 

 
ENGINEERING  DIVISION 

 
 
 

M E M O R A N D U M 
 
 
TO: Laurel Lunt Prussing and Members of the City Council 

FROM: William R. Gray, Public Works Director 

 Bradley M. Bennett, Assistant City Engineer 

 Craig E. Shonkwiler, Assistant City Engineer 

DATE: May 22, 2014 

RE: 2014 Capital Improvement Plan Update 

 

BRIEF DESCRIPTION OF THE ITEM 
 
The city’s Capital Improvement Plan is updated annually per Section 3 of City Council Resolution  
No. 8788-R14 (copy attached).  This resolution also outlines funding policies for various types of capital 
improvement and maintenance projects and directs implementation to be through the budget process.  The 
original plan was adopted after several years of information gathering and discussion on various city 
infrastructure categories – sanitary and storm sewers, street maintenance and improvements, traffic signals, 
arterial and collector street lighting, residential street lighting, curb and gutter maintenance, and concrete sidewalk 
maintenance and construction.  Information gathering was started in the early 1980’s culminating in individual 
reports published in 1986.  The reports on the various infrastructure categories listed the identified needs in each 
category, the estimated cost of each individual project, and the priority of that project.  Additional funding 
possibilities were also discussed while these reports were being prepared and presented.  This process resulted in 
four major actions.  The adoption and implementation of the Sewer Benefit Tax, the allocation of a portion of a 
new city sales tax to the Capital Replacement and Improvement Fund, the adoption of the first comprehensive 
Capital Improvement Plan (CIP) in 1988, and related policies, including an annual update of the CIP, were 
included in the original adopting resolution. 
 
The 2014 CIP project list for FY14 to FY17 (pages 1-6) is attached along with updated five year cash flow 
projections of revenues and project and program costs, (pages 7-17).  A portion of the 2014 City of Urbana Street 
Ratings matrix has been included (pages 18-24).  This table shows the street condition rating system used in initial 
street project planning stages.  Updated maps showing construction projects completed in 2013, planned in 2014, 
and projected for 2015 are included on pages 25, 26, and 27, respectively.  Figures A through L, pages 28-39, are 
also included showing various city infrastructure related information. 
 
All projected revenues and budget expenses for the Sewer Benefit Tax (SBT), Stormwater Utility Fee (SWUF), 
State Motor Fuel Tax (SMFT), Local Motor Fuel Tax (LMFT) and Capital Replacement and Improvement 
(CR&I) funds are included in the cash flow projections.  Related costs for capital projects in the Community 
Development Block Grant (CDBG), four Tax Increment Financing Districts (TIF), and Motor Vehicle Parking 
System (MVPS) funds are also included in the cash flow projections.  The annual expenditure projections in the 
CR&I fund have been reorganized to subtotal different categories of expenditures in that fund.  A final 
expenditure total and fund balance are still included at the bottom.  All numbers used in the cash flow projections, 
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revenues and expenditures, are in current (2014) dollars.  Cost estimates and revenues are updated based on 
current information. It should be noted that most cost estimates are based on average costs per lineal foot, square 
yard, etc.  Actual final project costs are not known until design is complete, bids received and construction 
completed.  Circumstances unique to a particular project design may increase or decrease the projected costs. 
 
The cash flow and project list correlate exactly to each other for annual revenue and expenditures.  Each 
expenditure subtotal shown for the SBT, SWUF, SMFT,  LMFT and CR&I funds in the cash flow should be 
exactly the same as the fund’s Revenue Sources’ subtotal in each fiscal year’s project listing.  TIF, CDBG and 
MVPS funds are not subtotaled but the amounts are shown for these funds in each fiscal year’s project list. 
Miscellaneous Funds columns are the same as the amounts shown in the TIF, CDBG and MVPS funds’ fiscal 
year’s cash flows.   
 
The 2014 plan is based on current conditions, policies, programs, priorities, fund balances, revenue projections, 
general cost estimates, and staff availability.  A change in one or more of these factors may alter these projections.  
Some projects may also be programmed based on Council directives, development agreements, or other special 
considerations. 
 
REVENUES 
 
Changes and adjustments in the revenues within the various funds that have occurred since the 2013 CIP are 
noted below. 
 

 Sewer Benefit Tax  
o The Sewer Benefit Tax revenue has been shown as $1,331,141in FY 15 (up from $1,305,040 in 

FY14). 
 Stormwater Utility Fee  

o The Stormwater Utility Fee revenue has been shown as $1,405,548 in FY 15 (up from $979,221 
in FY14). Stormwater Utility Fee revenues for FY 14 only included ten months of revenue.  The 
first stormwater utility bills were issued in September 2013.   

 State Motor Fuel Tax 
o The projected revenue has been shown as $979,800 in FY 15 (down from $994,811 received in 

FY 13 and down from FY 12) 
o An annual payment of $176,096 per year in Illinois Jobs Now Grant Funds has been added for 

four years FY12 through FY15.  The last annual payment from this grant is expected to be in FY 
15.  

o An annual MFT allotment for the City’s designation as a high growth community has been 
included from FY13 through FY19.  The amount varies annually but is estimated at $26,600 in 
FY15 to FY19. 

 Local Motor Fuel Tax Fund 
o The projected revenue has been shown as $723,000 in FY15 (up from $714,323 received in FY 

13). 
o A $2,800,000 bond issue for the reconstruction of Windsor Road from Race Street to Philo Road 

is shown in FY 15. 
 CR&I Fund  

o The CR&I fund transfers from the General Fund remains at $858,000 beginning in FY15. 
o The City has received $8,275,000 in Illinois Jobs Now Grants for the reconstruction of High 

Cross Road from US 150 to south of Florida Avenue.  
o The City has received $12,939,100 in State and Federal Grants for the construction of Olympian 

Drive from the eastern City limits to Lincoln Avenue. 
o The $1,305,902 in Illinois Economic Development Program revenue for the reconstruction of 

Airport Road from Cunningham Avenue to Willow Road is shown in FY15. 
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EXPENDITURES 
 
It is emphasized that project costs continue to fluctuate with material prices, in particular oil and metals, which 
directly affect asphalt, fuel, street light wire, street light pole, and traffic signal materials costs, etc.  As cited in 
recent CIP’s, increases in construction related expenses have far surpassed overall inflation rates in recent years.   
 
The 2014 CIP also includes increased costs for some projects, new projects, and new programs.  In the CR&I 
fund projections, street maintenance has been increased due to the considerable new maintenance work needs 
identified and cost increases.  Funds have been allocated in the LMFT fund for Pavement Preservation for 
treatments such as Micro-Surfacing, Oil & Chip and Surface Seals to prolong the life of some of those pavement 
structures that are not to the point of needing major resurfacing or reconstruction. 
 
Other funding demands have been added to the CR&I fund in past years.  The variations of these amounts have 
had a significant cumulative effect.   Some examples are bike and pedestrian improvements, Americans with 
Disabilities Act (ADA) compliance requirements, Geographical Information System (GIS) work, and increasingly 
larger transfers to the Capital Improvement Supplementary (CIS) for non-capital items. 
 
In addition to these increases there are other potential major future project needs discussed below that are not 
included in the 2014 CIP cash flow projections.  Some of these include additional brick sidewalk work, the 
extension of east Florida Avenue and the reconstruction of east Washington Street.  Also, while not included in 
these cash flows, future additional public works building construction or remodeling, new or replacement parking 
facilities, sustainability implementation, and landfill monitoring and mitigation needs may impact available 
funding. 
 
The implementation of the Storm Water Utility Fee is generating revenue that is providing funds for the 
compliance with the storm water regulations, erosion control regulations and for those storm sewer related 
expenditures that were previously funded by the CR&I Fund.  
 
City street mileage has also increased by 24.5 miles or 17% in the last eleven years.   It is estimated that the city 
has approximately 2,300,000 square yards of street pavement including approximately 1,000,000 square yards 
each of asphalt and concrete pavement each, with the balance being oil & chip and brick pavements.  
Approximately 55 miles of the total 144.5 miles of streets in the city are considered to be arterial, collector, or bus 
routes. All known preventive maintenance procedures and operations and pavement preservation processes are 
constantly being researched, reviewed and funds allocated for implementation as efficiently and to the greatest 
extent possible on existing street pavements.   
 
Following are those changes and/or additions to the expenditures projected for the various funds: 
 

 Sewer Benefit Tax  
o Funds continue to be set reserved annually to finance the cost of future sewer interceptor 

construction needed for development purposes. A reserve of $800,000 is projected by FY 2019. 
o Funding for the Sewer Lateral Reimbursement Program were increased to $50,000 annually (up 

from $42,000 in FY14) to reflect the increase in the reimbursement percentage from 50% to 
100%. 

o The majority of expenses are for operation and maintenance activities ($723,647 in FY 15) or 
rehabilitation and reconstruction expenses ($400,000 in FY 15) for the sanitary sewer system. 

 Stormwater Utility Fee 
o The credit budget line item of $50,000 has been eliminated from FY 15 on and the stormwater 

utility fee revenues have been adjusted to reflect that reduction. The credit is a reduction in 
revenues not a expense item. 

o Stormwater utility fee revenues have been reduced from FY 15 on to account for $66,953.64 in 
credits provided to the University of Illinois for their storrmwater services per the 
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intergovernmental agreement with them that was approved by the City Council on February 17, 
2014. 

o The majority of expenses are for operation and maintenance activities ($782,734 in FY 15) or 
rehabilitation and reconstruction expenses ($300,000 in FY 15) for the sanitary sewer system. 

 State Motor Fuel Tax Fund  
o A combination of SMFT funds, LMFT funds and when available, CR&I funds, were programmed 

to fund several of the larger street projects due to insufficient SMFT funds.      
o The total project cost for the Florida Avenue and Philo Road Intersection Improvements has 

increased from $300,000 to $415,000 to reflect the outsourcing of the design to an engineering 
consultant firm and higher than expected construction bids. 

o An additional amount of $50,000 for the 2014 Miscellaneous Street Reconstruction Project (i.e., 
Willow View Road, Country Club Road, Willow Road and Park Street) was programmed in FY 
15 for contingencies costs. 

o The total project costs to resurface Race Street from north of California Avenue to Elm Street 
have increased from $370,000 to $415,000 to reflect current construction estimates. 

o Project costs to resurface Iowa Street from Lincoln Avenue to Orchard Street have been reduced 
from $225,000 to $145,000 to reflect current construction estimates. 

o A local share of $220,000 for the Lincoln Avenue Extension to Olympian Drive has been 
programmed in FY 15.  City staff is exploring the possibility of significantly lowering the local 
share of this project by shifting available Illinois Jobs Now funds from the Olympian Drive 
Projects A and C to the Lincoln Avenue Extension Project.  

 Local Motor Fuel Tax Fund 
o A $2,800,000 bond issue for the reconstruction of Windsor Road from Race Street to Philo Road 

is shown in FY15.  The annual debt service for a ten year bond is expected to be $320,000 which 
amounts to about 44% of the annual LMFT revenue received by the City.    

o An additional $40,000 for the Ash Street Improvement Project is programmed in FY 15 due to 
higher than anticipated construction costs. 

o The amount budgeted in FY 15 for the 2014 MFT Resurfacing of Illinois Street, Coler Avenue 
and Busey Avenue has been reduced from $725,000 to $590,000 to reflect current construction 
estimates.   

o The Engineering Division has examined and tested pavement preservation processes on existing 
pavements throughout the city and will be developing an ongoing program of treatments to 
prolong the life of the city’s street pavements.  Beginning in FY13 an annual allocation has been 
provided for Oil and Chip, Surface Seal, and Micro-surfacing and pavement preservation 
treatments for local streets.  

 CR&I Fund  
o Capital fund supplementary budget items resulted in a transfer of $340,000 out of the CR&I 

Fund. Included in the transfer were funds for a new fire station roof and covered material bins at 
the Public Works Facility. 

o  $41,000 was transferred from the CR&I Fund for the Home Program administered by the 
Community Development Department. 

o The reconstruction of High Cross Road from US 150 to south of Florida Avenue for a cost of 
$8,275,000 is funded by an Illinois Jobs Now Grant. No City local share of funding is required 
for this project. $50,000 of the grant funds will pass through the City accounts in FY 15 with the 
remainder of project expenses being paid directly by IDOT. 

o The construction of Olympian Drive from the western City limits to Lincoln Avenue for a cost of  
$12,939,100 is funded by State and Federal Grants. $1,355,000 of the grant funds will pass 
through the City accounts in FY 15 with the remainder of project expenses being paid directly by 
IDOT. 

o The amount allocated in FY 15 to pavement maintenance of asphalt and concrete streets is 
increased over typical allocations to respond to increased pavement failures associated with the 
harsh winter of 2013-14. 
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o A corresponding expenditure amount of $1,305,902 in Illinois Economic Development Program 
funds is shown in FY14 to allow for the expenditure and reimbursement of those funds by the 
Illinois Department of Transportation to improve Airport Road from Cunningham Avenue to 
Willow Road.  

o $600,000 for the reconstruction of Broadway Avenue from north of Stebbins Drive to Oakland 
Avenue is programmed in FY 15.  The estimated cost is to reconstruct the failed brick pavement 
with concrete pending city council approval. 

 
 

Some project deferrals in the SMFT and LMFT funds are beyond the five year time period.  In particular, no local 
(residential) street work is included in the balanced SMFT projections other than some local streets which also 
serve as bus routes.  This is due to the arterial, collector, and bus route streets receiving higher priorities based 
upon traffic volume and load, traffic speed, existing pavement conditions and the limits of the projected funding.  
These balanced projections are not anticipated to change any time in the near future unless additional revenue is 
secured.  Maintenance of some arterial and collector streets that are still included in the SMFT projection has been 
deferred up to five to ten years from the recommended schedule.  It is probable that deferring the recommended 
work so long will cause the final project costs to increase due to additional deterioration.  This additional increase 
has not been estimated and is not reflected in the cash flow.   
 
This situation means that no SMFT funding will remain for local street maintenance under the current projections 
and that there is actually additional funding needed for arterial and collector streets if the city is to continue to 
maintain those in an acceptable and safe condition.  LMFT funds have been allocated for some local street 
maintenance.  In order to accommodate some major transportation infrastructure maintenance some projects 
currently projected to be funded with SMFT funds may have to be funded with CR&I funds.  In order to 
accommodate the required cash flows to complete the necessary maintenance, there may be instances where it 
may be necessary to borrow funds. 
 
2014 CAPITAL IMPROVEMENT PLAN PROJECT COMMENTS 
 
The following is a discussion of major projects, decisions, and assumptions for projects included in the 2014 CIP.  
It should be noted that engineering design will be performed in-house in as many projects as practicable.   
Projects that are projected to use outside engineering services are noted in the project list.  Outside engineering 
services can add 20% to 35% more cost to projects.  All existing street conditions were reviewed in the field and 
re-rated in 2013 and project prioritization adjusted accordingly, as necessary. 
 
Figure C, page 30, shows major work projected over the next five years.  Some of the work shown will be 
performed by in-house forces from the Public Works Operations Division.  This work and other preventive 
maintenance work not shown on this map are critical to the city’s pavement maintenance program.   

 Projected costs have been revised to reflect current bid prices.  Projects have been deferred as necessary 
to maintain a positive cash flow.  Projected costs and revenues are shown in 2014 dollars. 

 The MVPS fund is projected to fund parking lot maintenance in 2015.  Projected lots and proposed work 
are shown on Figure J, page 37.  The MVPS fund is also projected to pay all local costs for the downtown 
parking lot lighting modernization and the remaining priority series street lighting replacement in the 
University District Area plus bike and pedestrian improvements to Oregon Street and Gregory Street. 

 Substantial infrastructure improvement projects have been paid for by all three TIF districts over the last 
several years.  Funds have been borrowed to implement the Boneyard Beautification, Race Street Bridge 
and Streetscape, and Broadway Avenue Streetscape projects, which are currently under construction. The 
revenue from the borrowing is shown in the TIF 2 cash flow in FY15.   

 
POTENTIAL PROJECTS NOT INCLUDED IN THE RECOMMENDED PROJECT LIST 
 
There are many other major projects not included in the cash flows.  There are oil and chip streets without curbs 
and gutters that are not included for improvement in the next five years plus other multi-million dollar projects as 
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RESOLUTION NO. 2014-05-029R 

A RESOLUTION APPROVING THE CAPITAL 
IMPROVEMENT PLAN FOR THE CITY OF URBANA 

WHEREAS, the City of Urbana (“Urbana”) is an Illinois home rule unit of local 

government pursuant to Section 6 of Article VII of the Illinois Constitution of 1970 and the 

Statutes of the State of Illinois; and 

WHEREAS, the capital infrastructure within the City of Urbana is an important 

component which contributes to the vitality of Urbana and the health, safety and comfort of its 

citizens; and 

WHEREAS, since Urbana’s financial resources are limited, it is essential that it establish 

priorities for capital improvements so that its limited funds are expended effectively and 

efficiently; and 

WHEREAS, approval of a capital improvement plan for Urbana will allow for economic 

efficiencies and minimize construction inconveniences; and 

WHEREAS, it is important that the citizens of Urbana be informed about Urbana’s 

capital improvement plans; and 

WHEREAS, by prior resolution, Urbana has obligated itself to prepare and establish a 

capital improvement plan; and 

WHEREAS, the preparation and establishment of a capital improvement plan for Urbana 

has been identified as an important goal of the City Council. 

NOW, THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF 

URBANA, ILLINOIS as follows: 

Section 1:  The Capital Improvement Plan for the City of Urbana dated May 22, 2014, 

prepared by Urbana city staff be and the same is hereby approved by the City Council. 



 Section 2:  Option 3A, as amended, along with a program to be developed for the repair 

and maintenance of brick streets and sidewalks shall serve as a Master Plan for coordinating and 

prioritizing capital improvements so identified in such Capital Improvement Plan in and for the 

city of Urbana and to aid review of subdivisions and developments. 

 Section 3:  The Capital Improvement Plan shall be updated annually to reflect new and 

changing needs and project priorities. 

 Section 4:  The following concepts are incorporated into the Capital Improvement Plan 

relating to methods of financing the various improvements: 

A.  City of Urbana funds will be utilized to undertake and carry out street, sidewalk and 

lighting projects on arterial and collector streets with such funds to include those derived 

from CIRF, MFT, FAU, CDBG, private sources such as annexation and development 

agreements, and such other sources as may from time to time be identified. 

B.  City of Urbana funds will be utilized for projects involving the maintenance, 

reconstruction and replacement of existing streets and sidewalks (including those 

constructed with brick) and lighting systems. 

C.  Projects involving new or significantly upgraded residential street, sidewalk and 

lighting (except for CDBG projects) will be subject to a policy to be adopted by the City 

Council. 

D.  Sewer Benefit Tax funds shall be used for improvements to the public sewer system, 

with property owners retaining responsibility for the construction costs maintenance of 

service line from the mains. 



E.  City of Urbana funds shall be used for improvements to storm sewers and detention 

facilities that are part of the public drainage system, with property owners retaining 

responsibility for the construction costs and maintenance of service lines from the mains. 

F.  City of Urbana funds will be used for new construction and replacement of traffic 

signals. 

G.  All projects are dependent upon the availability of funds including, but not 

necessarily limited to, the Capital Improvement and Replacement Fund. 

 Section 5:  That implementation of the Plan shall be through the normal budgeting 

processes or through other means deemed acceptable to the City Council. 

Ayes:  ________ 

Nays:  ________ 

Abstentions:  _________ 

PASSED BY THE CITY COUNCIL this ______ Day of _______________, 2014. 
 
      ________________________________ 
      Phyllis D. Clark, City Clerk. 
 
APPROVED BY THE MAYOR OF THE CITY OF URBANA, ILLINOIS this ____ Day of 
_________________, 2014. 
 
 
 
      _________________________________ 
      Laurel Lunt Prussing, Mayor. 
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CITY OF URBANA 
 

2014 CAPITAL IMPROVEMENT PLAN 
 

PROJECT LIST 



 2014 CAPITAL IMPROVEMENT PLAN PROJECT LIST

PREV. 
CONST. 
YEAR STREET FROM TO

CONST. 
SEASON

SANITARY 
SEWER

STREET 
MAINTENANCE

STREET 
IMPROVEMENT STORM SEWER TRAFFIC SIGNAL

STREET 
LIGHTING

SIDEWALK OR 
BIKE PATH

MISCELLA‐
NEOUS

TOTAL 
ESTIMATED 

COSTS
SEWER BENEFIT 

TAX
STORMWATER 
UTILITY FEE

LOCAL MOTOR 
FUEL TAX

STATE MOTOR 
FUEL TAX

COMMUNITY 
DEVELOP.

CAPITAL REPL. 
& IMP. 

MISC FUNDS
(TYPE)

AIRPORT ROAD WEST WILLOW ROAD CUNNINGHAM AVENUE  3,145,902
 (TIF 4) & EDP

BIKE LANE STRIPING MAINTENANCE

BRICK SIDEWALKS VARIOUS LOCATIONS

BRIDGE MAINTENANCE VARIOUS LOCATIONS

BROADWAY AVENUE N OF STEBBINS DRIVE OAKLAND AVE.

BUSEY AVENUE PENNSYLVANIA AV NEVADA STREET

COLER AVENUE WASHINGTON ST. GREEN STREET

CUNNINGHAM AVE BEAUTIFICATION  185,000
(TIF 4)

CONCRETE SIDEWALKS VARIOUS LOCATIONS

HIGH CROSS ROAD US 150 S O F FLORIDA AVE 8,275,000
(IJN)

IOWA STREET LINCOLN AVENUE ORCHARD STREET

LINCOLN AVENUE EXTENSION TO OLYMPIAN DRIVE 110,000
(COUNTY)

LINCOLN AVENUE 570‐FT S OF KILLARNEY N OF SALINE COURT

MISCELLANEOUS PAVEMENT STRIPING

MISCELLANEOUS SIGNAL WORK

OLYMPIAN DRIVE CNRR LINCOLN  AVENUE 12,939,100
(IJN.GCPF,STPU)

PARKING GARAGE REPAIRS & IMPROVEMENTS 350,000
(MVPS)

PARKING LOT LIGHTING STUDY 62,000
128,000

PARKING LOT LIGHTING PROJECT 62,000
(MVPS)

PARKING LOT PAVEMENT PRESERVATTION 50,000
(MVPS)

PAVEMENT MAINTENANCE

PAVEMENT PRESERVATION

SANITARY SEWER INFLOW     & INFILTRATION

SANITARY     SEWER PRIVATE TO PUBLIC

STORM SEWER CLEANING TELEVISING

SERIES LIGHTING REPLACEMENT 250,000
(MVPS)

STORM SEWER REPAIRS/REHAB REPLACEMENT

WINDSOR ROAD PHILO ROAD RACE STREET 2,300,000
(STP)

425,000 3,295,000 30,280,002 500,000 15,000 250,000 155,000 797,500 35,717,502 425,000 522,500 675,000 1,985,000 110,000 4,205,000 27,857,002

2015 62,000 62,000

400,000

145,000

40,000

STREET MAINTENANCE

STREET MAINTENANCE

STREETSCAPE, LANDSCAPE, PUBLIC ART
2015

2,800,000
RECONSTRUCTION

2014  5,100,000 5,100,000

22,500 22,500 22,500

255,000255,000

NEW 2015 3,145,902
STREET MAINTENANCE

3,145,902

55,000

50,000  2014

ANNUAL EXPENDITURE
2015

2013 220,000 220,000

300,000

250,000

300,000

09/10

 

ANNUAL REIMBURSEMENT EXPENDITURE

ANNUAL EXPENDITURE
200,000200,000

25,000

250,000

200,000

2014

50,000

55,000

40,000

185,000

FISCAL YEAR:     2014    TO    2015     PROJECTS ELEMENT COST ESTIMATES REVENUE SOURCES

55,000

50,000

ANNUAL EXPENDITURE

BRICK TO CONCRETE STREET RECONSTRUCTION 

ANNUAL EXPENDITURE

NEW

 

15,000

 

595,000

100,000

50,000

50,000

300,000

25,000

1,840,000

15,000

600,000

320,000

128,000

100,000

128,000

595,000

350,000 350,000

50,000 50,000

12,939,100

400,000

185,000

CONSTRUCTION

NEW

2015

15,000

ANNUAL EXPENDITURE

2011
STREET MAINTENANCE

ANNUAL EXPENDITURE

2015

2014

ENGINEERING

400,000

600,000

255,000

8,275,000

2014

2014

595,000

2014

1,840,000

100,000

12,939,100

OIL/CHIP; SLURRY SEAL; MICROSURFACING

CAMPUS AREA; OUTSIDE ENGINEERING

ANNUAL REMEDIATION EXPENDITURE

SUBTOTALS:

2014

 2014

2014

2015

2015

2014

ANNUAL EXPENDITURE

25,000

ANNUAL  CONCRETE & ASPHALT PAVEMENT PATCHING

2014

 

NEW

2011

 

2014 2015

2014

STREET MAINTENANCE

ANNUAL EXPENDITURE

2015

2014

2014

2014

2015

STREET RECONSTRUCTION

 2014 320,000

40,000

110,000  

600,000

320,000

145,000

8,275,000

1,840,000

50,000

 145,000
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 2014 CAPITAL IMPROVEMENT PLAN PROJECT LIST

PREV. 
CONST. 
YEAR STREET FROM TO

CONST. 
SEASON

SANITARY 
SEWER

STREET 
MAINTENANCE

STREET 
IMPROVEMENT STORM SEWER TRAFFIC SIGNAL

STREET 
LIGHTING

SIDEWALK OR 
BIKE PATH

MISCELLA‐
NEOUS

TOTAL 
ESTIMATED 

COSTS
SEWER BENEFIT 

TAX
STORMWATER 
UTILITY FEE

LOCAL MOTOR 
FUEL TAX

STATE MOTOR 
FUEL TAX

COMMUNITY 
DEVELOP.

CAPITAL REPL. 
& IMP. 

MISC FUNDS
(TYPE)

BIKE LANE STRIPING MAINTENANCE

BRICK SIDEWALKS VARIOUS LOCATIONS

BRIDGE MAINTENANCE VARIOUS LOCATIONS

CUNNINGHAM AVE BEAUTIFICATION  185,000
(TIF 4)

CUNNINGHAM AVE BEAUTIFICATION  20,000
(TIF 4)

CONCRETE SIDEWALKS VARIOUS LOCATIONS

FAIRLAWN DRIVE VINE STREET ANSERSON STREET  
 

LINCOLN AVENUE EXTENSION TO OLYMPIAN DRIVE 2,430,000
(STP & 

COUNTY)
LINCOLN AVENUE WESTERN AVENUE UNIVERSITY AVENUE  

 
MISCELLANEOUS PAVEMENT STRIPING

MISCELLANEOUS SIGNAL WORK

MUMFORD DRIVE W OF ZUPPKE DRIVE ANDERSON STREET  
 

PARKING LOT PAVEMENT PRESERVATTION 50,000
(MVPS)

PAVEMENT MAINTENANCE

PAVEMENT PRESERVATION

SANITARY SEWER INFLOW     & INFILTRATION

SANITARY     SEWER PRIVATE TO PUBLIC

SPRINGFIELD AVENUE GREGORY STREET COLER AVENUE

STORM SEWER CLEANING TELEVISING

STORM SEWER REPAIRS/REHAB REPLACEMENT

425,000 2,250,000 3,460,000 550,000 15,000 0 155,000 277,500 7,132,500 425,000 572,500 600,000 1,990,000 0 860,000 2,685,000

20,000 20,000
CURB CUTS

NEW 2016

310,000  310,000

 
RESURFACING

 250,000
RESURFACING

2015 40,000

650,000 650,000 2016 650,000  

  
RESURFACING

2015

50,000
ANNUAL EXPENDITURE

50,000 50,0002015

FISCAL YEAR:     2015    TO    2016     PROJECTS ELEMENT COST ESTIMATES REVENUE SOURCES

55,000
ANNUAL EXPENDITURE

55,000 55,000

 2016

NEW 2016 22,500 22,500 22,500
ANNUAL EXPENDITURE

STREETSCAPE, LANDSCAPE, PUBLIC ART
185,000 185,000

50,000
ANNUAL EXPENDITURE

50,000 50,0002015

2013 2015 3,460,000

 2016 400,000  400,000 400,000

CONSTRUCTION, ENGR, ROW, UTILITY
3,460,000 1,030,000

15,000
ANNUAL EXPENDITURE

15,000 15,0002015

40,000
ANNUAL EXPENDITURE

40,000

2016

 2016 250,000  250,000

400,000
ANNUAL  CONCRETE & ASPHALT PAVEMENT PATCHING

400,0002015 400,000

50,000 50,000

2016 200,000 200,000  
OIL/CHIP; SLURRY SEAL; MICROSURFACING

200,000

ANNUAL REMEDIATION EXPENDITURE
400,000 400,0002015 400,000

ANNUAL REIMBURSEMENT EXPENDITURE
25,000 25,0002015 25,000

ANNUAL EXPENDITURE
200,0002015 200,000

ANNUAL EXPENDITURE
350,0002015 350,000

SUBTOTALS:

350,000 

200,000 

2016
RESURFACING

310,000

5/22/2014 Page 3



 2014 CAPITAL IMPROVEMENT PLAN PROJECT LIST

PREV. 
CONST. 
YEAR STREET FROM TO

CONST. 
SEASON

SANITARY 
SEWER

STREET 
MAINTENANCE

STREET 
IMPROVEMENT STORM SEWER TRAFFIC SIGNAL

STREET 
LIGHTING

SIDEWALK OR 
BIKE PATH

MISCELLA‐
NEOUS

TOTAL 
ESTIMATED 

COSTS
SEWER BENEFIT 

TAX
STORMWATER 
UTILITY FEE

LOCAL MOTOR 
FUEL TAX

STATE MOTOR 
FUEL TAX

COMMUNITY 
DEVELOP.

CAPITAL REPL. 
& IMP. 

MISC FUNDS
(TYPE)

BIKE LANE STRIPING MAINTENANCE

BRICK SIDEWALKS VARIOUS LOCATIONS

BRIDGE MAINTENANCE VARIOUS LOCATIONS

CUNNINGHAM AVE BEAUTIFICATION  185,000
(TIF 4)

CUNNINGHAM AVE BEAUTIFICATION  20,000
(TIF 4)

CONCRETE SIDEWALKS VARIOUS LOCATIONS

MISCELLANEOUS PAVEMENT STRIPING

MISCELLANEOUS SIGNAL WORK

PARKING LOT PAVEMENT PRESERVATTION 50,000
(MVPS)

PAVEMENT MAINTENANCE

PAVEMENT PRESERVATION

SANITARY SEWER INFLOW     & INFILTRATION

SANITARY     SEWER PRIVATE TO PUBLIC

SPRINGFIELD AVENUE COLER AVENUE MCCULLOUGH STREET

STORM SEWER CLEANING TELEVISING

STORM SEWER REPAIRS/REHAB REPLACEMENT

VINE STREET S OF WASHINGTON STREET N OF CALIFORNIA AVENUE

425,000 940,000 750,000 565,000 15,000 0 155,000 277,500 3,127,500 425,000 572,500 200,000 750,000 350,000 560,000 255,000

20,000 20,000
CURB CUTS

 2017

350,000  350,000  
RESURFACING

 
RECONSTRUCTION

750,000 750,000750,000

SUBTOTALS:

2017  

350,000 

200,000 

2017 350,000

ANNUAL EXPENDITURE
365,0002016 365,000

ANNUAL EXPENDITURE
200,0002016 200,000

ANNUAL REIMBURSEMENT EXPENDITURE
25,000 25,0002016 25,000

ANNUAL REMEDIATION EXPENDITURE
400,000 400,0002016 400,000

200,000  
OIL/CHIP; SLURRY SEAL; MICROSURFACING

200,0002017 200,000

350,000
ANNUAL  CONCRETE & ASPHALT PAVEMENT PATCHING

350,0002017 350,000

50,000 50,0002017

15,000
ANNUAL EXPENDITURE

15,000 15,0002016

40,000
ANNUAL EXPENDITURE

40,0002016 40,000

50,000
ANNUAL EXPENDITURE

50,000 50,0002016

STREETSCAPE, LANDSCAPE, PUBLIC ART
185,000 185,000 2017

ANNUAL EXPENDITURE

 2016 22,500 22,500 22,500
ANNUAL EXPENDITURE

2016 50,00050,000 50,000

55,00055,000

FISCAL YEAR:     2016    TO    2017     PROJECTS ELEMENT COST ESTIMATES REVENUE SOURCES

2016
ANNUAL EXPENDITURE

55,000

5/22/2014 Page 4



 2014 CAPITAL IMPROVEMENT PLAN PROJECT LIST

PREV. 
CONST. 
YEAR STREET FROM TO

CONST. 
SEASON

SANITARY 
SEWER

STREET 
MAINTENANCE

STREET 
IMPROVEMENT STORM SEWER TRAFFIC SIGNAL

STREET 
LIGHTING

SIDEWALK OR 
BIKE PATH

MISCELLA‐
NEOUS

TOTAL 
ESTIMATED 

COSTS
SEWER BENEFIT 

TAX
STORMWATER 
UTILITY FEE

LOCAL MOTOR 
FUEL TAX

STATE MOTOR 
FUEL TAX

COMMUNITY 
DEVELOP.

CAPITAL REPL. 
& IMP. 

MISC FUNDS
(TYPE)

BIKE LANE STRIPING MAINTENANCE

BRICK SIDEWALKS VARIOUS LOCATIONS

BRIDGE MAINTENANCE VARIOUS LOCATIONS

CUNNINGHAM AVENUE BEAUTIFICATION  20,000
(TIF 4)

CONCRETE SIDEWALKS VARIOUS LOCATIONS

GREEN STREET WRIGHT STREET GREGORY STREET  
 

MISCELLANEOUS PAVEMENT STRIPING

MISCELLANEOUS SIGNAL WORK

PARKING LOT PAVEMENT PRESERVATTION 50,000
(MVPS)

PAVEMENT MAINTENANCE

PAVEMENT PRESERVATION

SANITARY SEWER INFLOW     & INFILTRATION

SANITARY     SEWER PRIVATE TO PUBLIC

STORM SEWER CLEANING TELEVISING

STORM SEWER REPAIRS/REHAB REPLACEMENT

VINE STREET MAIN STREET S OF UNIVERSITY AVENUE

425,000 1,660,000 0 565,000 15,000 0 155,000 92,500 2,912,500 425,000 572,500 370,000 900,000 0 560,000 70,000

 
RESURFACING

 2017 20,000 20,000
CURB CUTS

400,000  400,0002017 400,000

 2018 720,000  

350,000

200,000

220,000 500,000  
RESURFACING

720,000

SUBTOTALS:

 

 

ANNUAL EXPENDITURE
365,0002017 365,000

ANNUAL EXPENDITURE
200,0002017 200,000

ANNUAL REIMBURSEMENT EXPENDITURE
25,000 25,0002017 25,000

ANNUAL REMEDIATION EXPENDITURE
400,000 400,0002017 400,000

150,000  
OIL/CHIP; SLURRY SEAL; MICROSURFACING

150,0002018 150,000

350,000
ANNUAL  CONCRETE & ASPHALT PAVEMENT PATCHING

350,0002018 350,000

50,000 50,0002018

15,000
ANNUAL EXPENDITURE

15,000 15,0002017

40,000
ANNUAL EXPENDITURE

40,0002017 40,000

50,000
ANNUAL EXPENDITURE

50,000 50,0002017

50,00050,000 50,000

 2017 22,500 22,500 22,500
ANNUAL EXPENDITURE

2017

55,000 55,000

ANNUAL EXPENDITURE

FISCAL YEAR:     2017    TO    2018     PROJECTS ELEMENT COST ESTIMATES REVENUE SOURCES

2017 55,000
ANNUAL EXPENDITURE

5/22/2014 Page 5



 2014 CAPITAL IMPROVEMENT PLAN PROJECT LIST

PREV. 
CONST. 
YEAR STREET FROM TO

CONST. 
SEASON

SANITARY 
SEWER

STREET 
MAINTENANCE

STREET 
IMPROVEMENT STORM SEWER TRAFFIC SIGNAL

STREET 
LIGHTING

SIDEWALK OR 
BIKE PATH

MISCELLA‐
NEOUS

TOTAL 
ESTIMATED 

COSTS
SEWER BENEFIT 

TAX
STORMWATER 
UTILITY FEE

LOCAL MOTOR 
FUEL TAX

STATE MOTOR 
FUEL TAX

COMMUNITY 
DEVELOP.

CAPITAL REPL. 
& IMP. 

MISC FUNDS
(TYPE)

BIKE LANE STRIPING MAINTENANCE

BRICK SIDEWALKS VARIOUS LOCATIONS

BRIDGE MAINTENANCE VARIOUS LOCATIONS

CONCRETE SIDEWALKS VARIOUS LOCATIONS

CUNNINGHAM AVE BEAUTIFICATION  20,000
(TIF 4)

GOODWIN AVENUE S OF CLARK STREET UNIVERSITY AVENUE  
 

GREEN STREET MCCULLOUGH RACE STREET  
 

MISCELLANEOUS PAVEMENT STRIPING

MISCELLANEOUS SIGNAL WORK

PARKING LOT PAVEMENT PRESERVATTION 50,000
(MVPS)

PAVEMENT MAINTENANCE

PAVEMENT PRESERVATION

SANITARY SEWER INFLOW     & INFILTRATION

SANITARY     SEWER PRIVATE TO PUBLIC

STORM SEWER CLEANING TELEVISING

STORM SEWER REPAIRS/REHAB REPLACEMENT

425,000 520,000 1,330,000 565,000 15,000 0 155,000 92,500 3,102,500 425,000 572,500 480,000 980,000 0 560,000 70,000

CURB CUTS

 2018
RECONSTRUCTION

 2017

 
RECONSTRUCTION

 350,000 350,000 350,000   

980,000

SUBTOTALS:

350,000 

200,000 

 

ANNUAL EXPENDITURE
365,0002018 365,000

ANNUAL EXPENDITURE
200,0002018

ANNUAL REIMBURSEMENT EXPENDITURE
25,000 25,0002018 25,000

200,000

ANNUAL REMEDIATION EXPENDITURE
400,000 400,0002018 400,000

130,000  
OIL/CHIP; SLURRY SEAL; MICROSURFACING

130,0002019 130,000

350,000
ANNUAL  CONCRETE & ASPHALT PAVEMENT PATCHING

350,0002019 350,000

50,000 50,0002019

15,000
ANNUAL EXPENDITURE

15,000 15,0002018

40,000
ANNUAL EXPENDITURE

40,0002018 40,000

980,000

20,000 20,000

2018  980,000

50,000
ANNUAL EXPENDITURE

50,000 50,0002018

 2018 22,500 22,500 22,500
ANNUAL EXPENDITURE

2018
ANNUAL EXPENDITURE

50,00050,000 50,000

55,00055,000

FISCAL YEAR:     2018    TO    2019     PROJECTS ELEMENT COST ESTIMATES REVENUE SOURCES

2018
ANNUAL EXPENDITURE

55,000

5/22/2014 Page 6
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CITY OF URBANA 
 

2014 CAPITAL IMPROVEMENT PLAN 
 

CASH FLOW PROJECTIONS OF 
 

 RECOMMENDED PROJECTS AND 
 

SCHEDULE 
 



 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

REVENUE 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

BEGINNING BALANCE 353,650 546,795 620,225 693,850 766,026 836,367 904,472
REVENUE - SEWER BENEFIT FEE 1,223,630 1,305,040 1,331,141 1,351,108 1,371,375 1,391,945 1,412,824
REVENUE - UCSD OVERHEAD SEWER PROGRAM REIMBURSEMENT 1,250 3,750 2,500 2,500 2,500 2,500 2,500
REVENUE - MISC. REIMBURSEMENT  400      
INTEREST REVENUE 109 2,000 8,566 9,457 10,326 11,166 1,974
REVENUE SUBTOTAL 1,224,989 1,311,190 1,342,207 1,363,065 1,384,200 1,405,611 1,417,299
FUNDS AVAILABLE SUBTOTAL 1,578,639 1,857,985 1,962,432 2,056,915 2,150,226 2,241,979 2,321,770

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

TRANSFER FOR MAINTENANCE AND OVERHEAD 669,110 702,570 723,647 745,357 767,717 790,749 814,471
SBF BILLING COSTS 24,706 38,190 39,934 40,533 41,141 41,758 42,385
ILLEGAL CONNECTION REIMBURSEMENT PROGRAM  8,000 8,000 8,000 8,000 8,000 8,000
SEWER LATERAL REIMBURSEMENT PROGRAM 16,810 42,000 50,000 50,000 50,000 50,000 50,000
OVERHEAD SEWER REIMBURSEMENT PROGRAM 3,750 10,000 10,000 10,000 10,000 10,000 10,000
PRIVATE TO PUBLIC SEWER OWNERSHIP PROGRAM 12,473 25,000 25,000 25,000 25,000 25,000 25,000
SEWER REPAIRS, REPLACEMENT, AND REHABILTATION 294,038 400,000 400,000 400,000 400,000 400,000 400,000
SEWER DATABASE EXPENSES 10,957 12,000 12,000 12,000 12,000 12,000 12,000
FUTURE INTERCEPTOR SEWER EXTENSION FUND       800,000
EXPENDITURE SUBTOTAL 1,031,844 1,237,760 1,268,581 1,290,890 1,313,858 1,337,507 2,161,856
BALANCE 546,795 620,225 693,850 766,026 836,367 904,472 159,914

SANITARY SEWER UTILITY (SUF)

BUDGET

SANITARY SEWER UTILITY (SUF)

BUDGET

LEGEND : RED NUMBERS = NEGATIVE BALANCES 5/22/2014 Page 8



 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

REVENUE 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

BEGINNING BALANCE 0 0 0 31,487 18,179 87,436 173,706
REVENUE - STORMWATER UTILITY FEE  979,221 1,405,548 1,439,881 1,474,989 1,510,888 1,547,597
REVENUE - BONEYARD CREEK MAINTENANCE REIMBURSEMENT   5,000 5,000 5,000 5,000 5,000
REVENUE - HAZARDOUS SUMP PUMP DISCHARGE ABATEMENT PROGRAM        
REVENUE - MISC. REIMBURSEMENT        
INTEREST REVENUE   389 224 1,079 2,145 3,207
REVENUE SUBTOTAL 0 979,221 1,410,937 1,445,105 1,481,068 1,518,033 1,555,804
FUNDS AVAILABLE SUBTOTAL 0 979,221 1,410,937 1,476,592 1,499,248 1,605,468 1,729,510

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

TRANSFER FOR MAINTENANCE AND OVERHEAD  499,450 514,434 529,867 545,763 562,135 578,999
TRANSFER VERF  68,300 68,300 68,300 68,300 68,300 68,300
SUF BILLING COSTS  29,377 42,166 43,196 44,250 45,327 46,428
REIMBURSE A09 FOR STORMWATER UTILITY FEASIBILITY STUDY  81,050 81,050 81,050    
TRAINING FOR GIS, EROSION CONTROL, STORMWATER   5,000 5,000 5,000 5,000 5,000
STORM SEWER CLEANING AND TELEVISING  89,395 200,000 200,000 200,000 200,000 200,000
STREAM AND RAIN GAUGE MONITORING  17,825 20,000 20,000 20,000 20,000 20,000
BONEYARD CREEK MAINTENANCE; GRIGGS STREET TO BROADWAY AVENUE   30,000 40,000 40,000 40,000 60,000
MOSQUITO SURVELLIANCE/ABATMENT PROGRAM  14,854 25,000 25,000 25,000 25,000 25,000
BRIDGE MAINTENANCE PROJECTS   22,500 22,500 22,500 22,500 22,500
ST JOSEPH DRAINAGE DISTRICT PAYMENTS   10,000 10,000 10,000 10,000 10,000
MS4 NPDES PERMIT FEE  1,000 1,000 1,000 1,000 1,000 1,000
STORMWATER PUBLIC EDUCATION AND OUTREACH  10,000 10,000 10,000 10,000 10,000
STORMWATER INCENTIVE PROGRAM  10,000 25,000 27,500 30,000 32,500 32,500
STORMWATER CREDIT PROGRAM 2,500      
SEWER REPAIRS, REPLACEMENT, AND REHABILTATION 165,470 300,000 350,000 365,000 365,000 365,000
HAZARDOUS SUMP PUMP DISCHARGE ABATEMENT PROGRAM  25,000 25,000 25,000 25,000 25,000
EXPENDITURE SUBTOTAL 0 979,221 1,379,450 1,458,413 1,411,812 1,431,762 1,469,727
BALANCE 0 0 31,487 18,179 87,436 173,706 259,783

STORMWATER UTILITY (SWUF)

BUDGET

STORMWATER UTILITY (SWUF)

BUDGET

LEGEND : RED NUMBERS = NEGATIVE BALANCES 5/22/2014 Page 9



 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

REVENUE 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

BEGINNING BALANCE 3,822,506 2,829,758 290,166 3,498 20,147 26,879 33,695
REVENUE - STATE MFT ALLOTMENT 994,811 979,800 979,800 979,800 979,800 979,800 979,800
REVENUE - ILLINOIS JOBS NOW 176,096 176,096 176,096
REVENUE - IDOT HIGH GROWTH ALLOTMENT 27,170 35,888 26,600 26,600 26,600 26,600 26,600
REVENUE - WINDSOR RD - COUNTY SHARE 712,860
REVENUE - S PHILO RD - COUNTY SHARE 400,000
REVENUE - MAIN ST & RACE ST SIGNALS - HSIP FUNDS 45,713
REVENUE - MAIN ST - ITEP FUNDS 103,451
REVENUE - MAIN ST SHARED USE PATH - URBANA PARK DISTRICT SHARE 28,475
REVENUE - GOODWIN AVE & GREEN ST SIGNALS - TCSP FUNDS 111,501 37,600
REVENUE - LINCOLN AVE EXTENSION TO OLYMPIAN DR - STP-U FUNDS 5,126 54,000 1,400,000
REVENUE - LINCOLN AVE EXTENSION TO OLYMPIAN DR - SHIFTED IJN FUNDS
REVENUE - LINCOLN AVE EXTENSION TO OLYMPIAN DR - COUNTY SHARE 30,000 110,000 1,030,000
2.5% INTEREST REVENUE -15,295 10,910 43 249 332 416 751
REVENUE SUBTOTAL 2,012,269 1,501,933 1,692,539 3,436,649 1,006,732 1,006,816 1,007,151
FUNDS AVAILABLE SUBTOTAL 5,834,775 4,331,691 1,982,705 3,440,147 1,026,879 1,033,695 1,040,846

STATE MOTOR FUEL TAX (SMFT)

BUDGET

LEGEND : RED NUMBERS = NEGATIVE BALANCES 5/22/2014 Page 10



 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

NORTH LINCOLN AVE BRIDGE 52,106
STREET RECON - WINDSOR RD: BOULDER DR TO HIGH CROSS RD 765,107
HIGH CROSS RD SHARED USE PATH: WINDSOR RD TO N OF STONE CRK SUB. 37,038 88,948
2012 STREET RECON - S PHILO RD: S CORP. LIMITS TO WINDSOR RD 770,962 11,250
2012 TRAFFIC SIGNALS - MAIN ST & RACE ST HSIP 31,453 40,097
2012 STREET RESURF - MAIN ST: GROVE ST TO DEWEY ST ITEP 197,197 900,000
2013 STREET RESURF - WASHINGTON ST: PHILO RD TO E OF DODSON DR 770,856 179,144
2013 STREET RECON - RACE ST: MICHIGAN AVE TO WASHINGTON ST 172,712 554,250
2014 TRAFFIC SIGNALS - GOODWIN AVE & GREEN ST TSCP 139,377 300,000
2014 TRAFFIC SIGNALS - FLORIDA AVE & PHILO RD 57,957 324,086 67,957
2014 STREET RECON - AIRPORT RD (EAST): CAPTIVA ST TO SOMERSET DR 925,000
2014 STREET RECON - PARK ST: CUNNINGHAM AVE TO MAPLE ST 50,000 10,000
2014 STREET RECON - WILLOW VIEW RD: KENYON RD TO CLIFFORD DR 70,000 14,000
2014 STREET RECON - CC RD & WILLOW RD: CC RD TO WILLOW CT 130,000 26,000
2014 STREET RESURF - RACE ST: N OF CALIFORNIA AVE TO ELM ST 358,750 56,250
2014 STREET RESURF - IOWA ST: LINCOLN AVE TO ORCHARD ST 145,000
LINCOLN AVE EXTENSION TO OLYMPIAN DR ENGINEERING, ROW, UTILITIES 10,252 110,000 220,000 660,000
LINCOLN AVE EXTENSION TO OLYMPIAN DR CONSTRUCTION 1,400,000
2015 STREET RESURF - LINCOLN AVE: 570' S OF KILLARNEY ST TO N OF SALINE CT 1,440,000 400,000
2016 STREET RESURF - SPRINGFIELD AVE: GREGORY ST TO COLER AVE 310,000
2016 STREET RESURF - LINCOLN AVE: WESTERN AVE TO UNIVERSITY AVE 650,000
2017 STREET RECON - SPRINGFIELD AVE: COLER AVE TO McCULLOUGH ST 750,000
2018 STREET RESURF - VINE ST: S OF WASHINGTON TO N OF CALIFORNIA AVE 250,000 100,000
2018 STREET RESURF - VINE ST: MAIN ST TO S OF UNIVERSITY AVE 400,000
2018 STREET RESURF - GREEN ST: WRIGHT ST TO GREGORY DR (OMIT GOODWIN) 500,000
2019 STREET RECON - GREEN ST: McCULLOUGH ST TO RACE ST 980,000
EXPENDITURE SUBTOTAL 3,005,017 4,041,525 1,979,207 3,420,000 1,000,000 1,000,000 980,000
BALANCE 2,829,758 290,166 3,498 20,147 26,879 33,695 60,846

STATE MOTOR FUEL TAX (SMFT), (continued)

BUDGET

LEGEND : RED NUMBERS = NEGATIVE BALANCES 5/22/2014 Page 11



 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

REVENUE 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

BEGINNING BALANCE 542,585 1,141,551 344,551 21,770 29,080 36,481 74,350
REVENUE - LOCAL MFT 714,323 723,000 723,000 723,000 723,000 723,000 723,000
REVENUE - ASH ST - URBANA PARK DISTRICT SHARE 80,000
REVENUE - WINDSOR RD: RACE ST TO PHILO RD - BOND ISSUE   2,780,000     
2.5% INTEREST REVENUE 629 5,000 4,219 4,310 4,401 4,869 3,967
REVENUE SUBTOTAL 714,952 808,000 3,507,219 727,310 727,401 727,869 726,967
FUNDS AVAILABLE SUBTOTAL 1,257,537 1,949,551 3,851,770 749,080 756,481 764,350 801,316

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

PREL DES REPORT, ENG, ROW - MAIN ST RD DIET: CEDAR ST TO DEWEY ST 15,986
2013 STREET RESURF - RACE: ELM TO GRIGGS & BROADWAY: ELM TO WATER 500,000
2014 STREET RECON - ASH ST: UNIVERSITY AVE TO N OF PARK ST 160,000 40,000
2014 STREET RESURF - WASHINGTON ST: RACE ST TO WALNUT ST 100,000
2014 STREET RESURF - BROADWAY AVE: WASH. ST TO S OF ILLINOIS ST 315,000
2014 STREET RESURF - ILLINOIS ST: ORCHARD ST TO RACE ST 270,000 15,000
2014 STREET RESURF - COLER AVE: WASHINGTON ST TO GREEN ST 255,000
2014 STREET RESURF - BUSEY AVE: PENNSYLVANIA AVE TO NEVADA ST 320,000
2017 STREET RESURF - FAIRLAWN DR: VINE ST TO ANDERSON ST 200,000 200,000
2018 STREET RESURF - GREEN ST: WRIGHT ST TO GREGORY DR (OMIT GOODWIN) 220,000
2019 STREET RECON - GOODWIN AVE: S OF CLARK ST TO UNIVERSITY AVE 350,000
PAVEMENT PRESERVATION: OIL/CHIP;SLURRY SEAL;MICRO-SURFACING 100,000 260,000 100,000 200,000 200,000 150,000 130,000
WINDSOR RD RECON - W OF RACE ST TO E OF PHILO RD   2,780,000     
WINDSOR RD RECON  - DEBT SERVICE (10YR @ 2.5%=$2.78M)   320,000 320,000 320,000 320,000 320,000
EXPENDITURE SUBTOTAL 115,986 1,605,000 3,830,000 720,000 720,000 690,000 800,000
BALANCE 1,141,551 344,551 21,770 29,080 36,481 74,350 1,316

LOCAL MOTOR FUEL TAX (LMFT)

BUDGET

LOCAL MOTOR FUEL TAX (LMFT)

BUDGET

LEGEND : RED NUMBERS = NEGATIVE BALANCES 5/22/2014 Page 12



 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

REVENUE 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

BEGINNING BALANCE 1,703,064 1,749,607 1,206,785 295,179 65,740 55,121 40,724
REVENUE - GENERAL FUND TRANSFERS 858,400 858,400 858,400 858,400 858,400 854,800 858,400
REVENUE - REIMBURSMENT FOR STORMWATER UTILITY FEASIBILITY STUDY  81,050 81,050 81,050    
REVENUE - BONEYARD REIMBURSEMENT CHAMPAIGN AGREEMENT 3,825       
REVENUE - STATE REIMBURSEMENT-TRAFFIC SIGNAL MAINTENANCE;GRANTS 19,080 15,000 15,000 15,000 15,000 15,000 15,000
REVENUE - SALE OF PROPERTY 4,967 40,853      
REVENUE - HIGH CROSS RD: S OF FLORIDA AVE TO US 150 - IJN STATE FUNDS 46,333 102,000 50,000     
REVENUE - OLYMPIAN DR - STP-U FUNDS        
REVENUE - OLYMPIAN DR - IJN STATE FUNDS 333,326 100,000 675,000     
REVENUE - OLYMPIAN DR - GCP FUNDS  1,300,000 680,000     
REVENUE - DCEO/DCEO/SAFE ROUTES TO SCHOOLS GRANTS 29,767 169,233      
REVENUE - TIF FUNDS TRANSFER FOR IN-HOUSE ENGINEERING SERVICES 86,612 140,000      
REVENUE - CHURCH ST - CARLE HOSPITAL SHARE 55,020       
REVENUE - WILLOW RD - EDP FUNDS 110,692       
REVENUE - CUNNINGHAM AVE - MERVIS - EDP FUNDS 309,595       
REVENUE - CUNNINGHAM AVE - MERVIS - DEVELOPER SHARE 17,507 91,187      
REVENUE - WINDSOR RD: RACE ST TO PHILO RD - PH I - IJN STATE FUNDS  250,000      
REVENUE - AIRPORT RD (WEST) - EDP FUNDS  1,305,902     
REVENUE - HAZARDOUS SUMP PUMP DISCHARGE ABATEMENT PROGRAM 511 182      
2.5% INTEREST REVENUE -8,774 10,461 3,644 812 681 503 368
REVENUE SUBTOTAL 1,866,862 4,464,268 2,363,094 955,262 874,081 870,303 873,768
FUNDS AVAILABLE SUBTOTAL 3,569,926 6,213,875 3,569,879 1,250,440 939,821 925,424 914,491

CAPITAL REPLACEMENT & IMPROVEMENT (CR&I)

BUDGET

LEGEND : RED NUMBERS = NEGATIVE BALANCES 5/22/2014 Page 13



 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

BIKE RELATED EXPENDITURES:
BIKE INFRASTRUCTURE (SIGNING & PAVEMENT MARKING) 10,170 55,000 55,000 55,000 55,000 55,000 55,000
SRTS BIKE LANES, BIKE ROUTES AND BIKE PARKING 29,767 169,233      
BIKE MASTERPLAN UPDATE 38,000      
EXPENDITURE SUBTOTAL 39,937 262,233 55,000 55,000 55,000 55,000 55,000
PEDESTRIAN RELATED EXPENDITURES:
CONCRETE SIDEWALK & RAMP MAINTENANCE AND REPAIR  50,000 50,000 50,000 50,000 50,000 50,000
BRICK SIDEWALK & RAMP MAINTENANCE AND REPAIR 50,428 50,000 50,000 50,000 50,000 50,000 50,000
EXPENDITURE SUBTOTAL 50,428 100,000 100,000 100,000 100,000 100,000 100,000
STORM SEWER RELATED EXPENDITURES;
BONEYARD/BRIDGES MAINTENANCE 3,825 3,750      
BONEYARD FLOW MONITORING/USGS PAYMENTS 17,825       
MISCELLANEOUS STORM SEWER REPAIRS & LINING 68,639       
STORM WATER UTILITY FEE STUDY & IMPLEMENTATION 112,475 19,547      
URBANA PROPERTIES STORMWATER FEE  28,700 28,700 28,700 28,700 28,700 28,700
EXPENDITURE SUBTOTAL 202,764 51,997 28,700 28,700 28,700 28,700 28,700
PAVEMENT MAINTENANCE ITEMS:    
PAVEMENT MAINTENANCE - ASPHALT  200,000 295,000 150,000 100,000 100,000 100,000
PAVEMENT MAINTENANCE - CONCRETE 13,802 290,039 300,000 250,000 250,000 250,000 250,000
MISC PAVEMENT MAINTENANCE & ENG TESTING SERVICES 150,478 364,885 55,000 55,000 55,000 55,000 55,000
ANNUAL PAVEMENT STRIPING  32,615 40,000 40,000 40,000 40,000 40,000
EXPENDITURE SUBTOTAL 164,280 887,539 690,000 495,000 445,000 445,000 445,000

CAPITAL REPLACEMENT & IMPROVEMENT (CR&I), (continued)

BUDGET
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 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

MAJOR INFRASTRUCTURE ITEMS:
MISCELLANEOUS SIGNAL WORK 4,975 15,000 15,000 15,000 15,000 15,000 15,000
TIF PROJECTS ENGINEERING POSITIONS 167,440 175,800      

PHILO ROAD IMPROVEMENTS/LANDSCAPING 3,542 3,732      
KING PARK LIGHTING IMPROVEMENTS 305       
CAMPUS AREA SERIES ST LT REPLACEMENT DESIGN ENGINEERING 44,093 85,907      
HIGH CROSS RD IMPROVEMENTS: S OF FLORIDA AVE TO US 150 46,333 102,000 50,000     
OLYMPIAN DR ENGINEERING 333,346 1,400,000 1,355,000  
2012 STREET RECON - WILLOW RD: ANTHONY DR TO N OF ANTHONY DR 110,692       
2012 STREET RECON - RACE ST: ALLEY TO PARK ST  48,803     

2014 CUNNINGHAM AVENUE IMPROVEMENTS - MERVIS 327,102 91,187      

WINDSOR RD PH I ENGINEERING: W OF RACE ST TO E OF PHILO RD  250,000      

2015 STREET RECON - AIRPORT RD(WEST): WILLOW RD TO CUNNINGHAM AVE  1,305,902     

2015 STREET RECON - BROADWAY AVE: N OF STEBBINS DR TO OAKLAND AVE   600,000     
2016 STREET RESURF - MUMFORD DR: W OF ZUPPKE DR TO ANDERSON ST 250,000
EXPENDITURE SUBTOTAL 1,037,827 3,478,331 2,020,000 265,000 15,000 15,000 15,000
NON-INFRASTRUCTURE ITEMS:
CD HOME PROGRAM TRANSFER CAP IMPR 32,029 34,990 41,000 41,000 41,000 41,000 41,000
TRANSFER TO CAPITAL IMPROVEMENT SUPPLEMENTARY FUND CIS (B09) 285,930 192,000 340,000 200,000 200,000 200,000 200,000
URBANA TOWNHOME DEMOLITION 7,125 242,875      
EXPENDITURE SUBTOTAL 325,084 226,990 381,000 241,000 241,000 241,000 241,000
TOTAL EXPENDITURES 1,820,319 5,007,090 3,274,700 1,184,700 884,700 884,700 884,700
BALANCE 1,749,607 1,206,785 295,179 65,740 55,121 40,724 29,791

CAPITAL REPLACEMENT & IMPROVEMENT (CR&I), (continued)

BUDGET
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 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

FUNDS AVAILABLE 199,930 1,159,019
DOWNTOWN STREETSCAPE - BROADWAY AVENUE UNIVERSITY TO WATER  650,000
2012 STREET RESURF - MAIN ST: CEDAR ST TO VINE ST 199,930 509,019
EXPENDITURE SUBTOTAL 199,930 1,159,019

FUNDS AVAILABLE 1,909,677 7,050,969      
STREETSCAPE ART IN THE PARK 9,707 14,532      
BONEYARD IMPROVEMENT PROJECT ART COSTS 9,345 24,235      

DOWNTOWN STREETSCAPE BONEYARD DESIGN /CONSTRUCTION 1,854,625 6,988,515      
BOND EXPENSE 35,000       
2012 STREET RESURF - MAIN ST: CEDAR ST TO VINE ST 1,000 23,687      
EXPENDITURE SUBTOTAL 1,909,677 7,050,969      
BONEYARD CREEK BOND REPAYMENT 928,270 928,270 928,270 928,270 928,270 928,270

FUNDS AVAILABLE 534,617 1,096,560       
LIGHTING FOR KING PARK 373,435       
NORTHWEST URBANA  STREET LIGHT REPLACEMENT 127,000 253,000      
2013 STREET RECON - MATHEWS AVE/CHURCH ST IMPROVEMENTS 34,182 843,560      
EXPENDITURE SUBTOTAL 534,617 1,096,560      

FUNDS AVAILABLE 249,579 664,430 910,000 1,170,000 205,000 20,000 20,000
TRAFFIC SIGNALS - CUNNINGHAM AVE & KERR AVE 9,742       
CUNNINGHAM AVE CURBCUTS  40,000  20,000 20,000 20,000 20,000
CUNNINGHAM AVE SIDEPATH & SIDEWALK CC RD TO KENYON RD 250,000 50,000
CUNNINGHAM AVE R.O.W. 1,326 18,134      
CUNNINGHAM AVE STREETSCAPE   185,000 185,000 185,000   
2012 STREET RECON - WILLOW RD: ANTHONY DR TO N OF ANTHONY DR 231,011 2,296       
2014 STREET RECON - AIRPORT RD (EAST): CAPTIVA ST TO SOMERSET DR 7,500 154,000     
2015 STREET RECON - AIRPORT RD(WEST): WILLOW RD TO CUNNINGHAM AVE  200,000 675,000 965,000    
EXPENDITURE SUBTOTAL 249,579 664,430 910,000 1,170,000 205,000 20,000 20,000

BUDGET
TAX INCREMENT FINANCING DISTRICT #1

TAX INCREMENT FINANCING DISTRICT #2

TAX INCREMENT FINANCING DISTRICT #3

TAX INCREMENT FINANCING DISTRICT #4
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 CAPITAL IMPROVEMENT PLAN 2014-2015 CASH FLOW PROJECTION 

PROJECTS 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018 2018-2019
ACTUAL FORECAST

FUNDS AVAILABLE 34,076 265,833 31,317     
KERR AVE SUBDIVISION INFRASTRUCTURE   31,317     
NEIGHBORHOOD SIDEWALKS - LANORE/ADAMS/HUNTER 34,076 15,833      
NORTHWEST URBANA STREETLIGHT REPLACEMENT  250,000      
NEIGHBORHOOD SIDEWALK IMPROVEMENTS - BUSEY AVE - SUNSET DR TO 
FAIRVIEW AVE ($78,000)        
NEIGHBORHOOD SIDEWALK IMPROVEMENTS - HILL ST - HARVEY ST TO LINCOLN 
AVE ($50,000)        
NEIGHBORHOOD INTERSECTION STREETLIGHTING - KINCH ST - WASHINGTON ST 
TO PENNSLYVANIA AVE ($100,000)        
NEIGHBORHOOD INTERSECTION STREETLIGHTING - LIERMAN NEIGHBORHOOD 
(COST TBD)        
EXPENDITURE SUBTOTAL 34,076 265,833 31,317     

FUNDS AVAILABLE 266,850 286,463 840,000 50,000 50,000 50,000 50,000
UNIVERSITY DISTRICT PEDESTRIAN, BICYCLE, & STREET LIGHTING   250,000     
PARKING GARAGE REHAB/IMPROVEMENTS 350,000     
PARKING LOT CONSTRUCTION/RECONSTRUCTION/REHAB 204,219 236,463     
PARKING LOT PAVEMENT PRESERVATION/RESTRIPING  50,000 50,000 50,000 50,000 50,000
PARKING LOT LIGHTING STUDY 39,930 50,000 62,000     
PARKING LOT LIGHTING PROJECT   128,000     
SIGNAGE AND WAYFINDING IMPROVEMENTS 22,701
EXPENDITURE SUBTOTAL 266,850 286,463 840,000 50,000 50,000 50,000 50,000

BUDGET
COMMUNITY DEVELOPMENT BLOCK GRANT FUNDS (CDBG)

MOTOR VEHICLE PARKING SYSTEM
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Abbreviations Rating Number Condition
ADT Average Daily Traffic 9 Excellent
ASPH Asphalt Surface 8 Very Good
BRK Brick 7 Good
CONC Concrete Surface 6 Good
CRKSL Crack Seal 5 Fair
FCLT Facility 4 Fair
JTSL Joint Seal 3 Poor
MAINT Maintenance 2 Poor
MS Micro‐Surface 1 Very Poor
OC Oil & Chip 0 Failed
OCCG Oil & Chip with Curb & Gutter
PTCH Patch
RECON Reconstruction
RS Resurface
SaS Sand Seal
SS Slurry Seal
SuS Surface Seal
Vol Volume

Ratings Information
Surface Condition The condition of the street wearing surface (Range 9 to 0)

Foundation Condition The condition of the roadbed material (Range 9 to 0)

Drainage Condition Describes the relative efficiency of the street drainage system (9 to 0)

Traffic Volume Points ADT Points
0 to <=749 3
750 to <= 1999 2
2000 to <= 3499 1
>3500 0

On Road Bike Facility Points
Facility Points
Bike route 0 , any part of section
Bike lane 0 , any part of section
Share the road 0 , any part of section
No bicycle facility on road1

Bus Route Points Route Points
Bus route 0 , any part of section
No bus route 1

2013 CITY OF URBANA STREET RATINGS
Abbreviatons & Ratings Information
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SURFACE MAINT. TRAFFIC
TYPE OPTION VOLUME SURFACE FOUNDATION DRAINAGE TRAFFIC VOL. ON RD BIKE FCLT BUS ROUTE TOTAL

STREET NAME FROM TO (ADT) CONDITION CONDITION CONDITION POINTS POINTS POINTS POINTS

WINDSOR RD W OF RACE ST E OF PHILO RD CONC RECON 10700 1 2 2 0 0 0 5

AIRPORT RD W OF CAPTIVA ST E OF SOMERSET DR OC RECON 1800 2 2 2 2 0 0 8

WILLOW VIEW RD KENYON RD CLIFFORD DR OC RECON 1500 1 2 2 2 1 1 9

BROADWAY AVE N OF STEBBINS DR OAKLAND AVE BRK RECON 3650 3 3 3 0 1 0 10

GREEN ST WRIGHT ST GOODWIN AVE ASPH RS/PTCH 10000 3 3 5 0 0 0 11
SPRINGFIELD AVE LINCOLN AVE COLER AVE ASPH RS/PTCH 8600 3 3 4 0 1 0 11
SPRINGFIELD AVE COLER AVE McCULLOUGH ST ASPH RECON 8600 3 3 4 0 1 0 11
WASHINGTON ST E OF RACE ST WALNUT ST ASPH RS/PTCH 3650 3 3 4 0 0 1 11

ANDERSON ST COLORADO AVE FLORIDA AVE SS/ASPH RS/PTCH 2350 3 3 5 1 0 0 12
BUSEY AVE INDIANA AVE WASHINGTON ST ASPH RS/PTCH 350 3 2 3 3 0 1 12
COUNTRY CLUB RD E OF DIVISION AVE E OF GOLFVIEW DR ASPH RECON 4600 3 3 6 0 0 0 12
GREEN ST E OF LINCOLN AVE McCULLOUGH ST ASPH RECON 4100 4 4 4 0 0 0 12
GREEN ST McCULLOUGH ST RACE ST ASPH RECON 3600 3 4 5 0 0 0 12
IOWA ST LINCOLN AVE ORCHARD ST ASPH RS/PTCH 1150 3 3 3 2 0 1 12
LINCOLN AVE SUNSET DR S OF KILARNEY ST ASPH RS/PTCH 16900 4 4 3 0 1 0 12
MAIN ST LINCOLN AVE BUSEY AVE CONC RECON 2250 3 3 4 1 0 1 12
RACE ST CALIFORNIA AVE ILLINOIS ST ASPH RS/PTCH 4750 4 4 4 0 0 0 12
WRIGHT ST BESLIN ST DUBLIN ST MS/ASPH RS/PTCH 1000 3 2 4 2 1 0 12

ANDERSON ST MUMFORD DR COLORADO AVE ASPH RS/PTCH 2350 4 4 4 1 0 0 13
GOODWIN AVE S OF CLARK ST UNIVERSITY AVE ASPH RS/PTCH 4050 4 3 5 0 1 0 13
GREEN ST GOODWIN AVE GREGORY ST ASPH RS/PTCH 5400 4 4 5 0 0 0 13
MAIN ST BUSEY AVE COLER AVE CONC RECON 2250 3 4 4 1 0 1 13
MAIN ST COLER AVE ORCHARD ST CONC RECON 2250 3 4 4 1 0 1 13
MAIN ST ORCHARD ST McCULLOUGH ST (S) CONC RECON 2250 3 4 4 1 0 1 13
MAIN ST McCULLOUGH ST (S) CENTRAL AVE CONC RECON 2250 3 4 4 1 0 1 13
MUMFORD DR W OF ZUPPKE DR ANDERSON ST ASPH RS/PTCH 1300 3 3 4 2 0 1 13
OREGON ST MATHEWS AVE GOODWIN AVE ASPH RS/PTCH 3600 3 3 5 0 1 1 13
PENNSYLVANIA AVE ORCHARD ST RACE ST ASPH RS/PTCH 3050 4 4 4 1 0 0 13
PERKINS RD CUNNINGHAM AVE W OF CARROLL AVE ASPH RS/PTCH 6100 5 4 4 0 0 0 13
RACE ST S OF FLORIDA AVE FLORIDA AVE ASPH RS/PTCH 4850 4 4 5 0 0 0 13
RACE ST FLORIDA AVE N OF FLORIDA AVE ASPH RS/PTCH 4700 4 4 5 0 0 0 13
SPRINGFIELD AVE GREGORY ST LINCOLN AVE ASPH RS/PTCH 9000 3 4 5 0 1 0 13
VINE ST WINDSOR RD N OF HOLMES ST ASPH RS/PTCH 3150 4 4 4 1 0 0 13
VINE ST MAIN ST S OF UNIVERSITY AVE ASPH RS/PTCH 19700 3 4 6 0 0 0 13
WILLOW RD COUNTRY CLUB RD S OF WILLOW CT OC RECON 750 2 2 6 2 1 0 13

RATINGS

2013 CITY OF URBANA STREET RATINGS
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SURFACE MAINT. TRAFFIC
TYPE OPTION VOLUME SURFACE FOUNDATION DRAINAGE TRAFFIC VOL. ON RD BIKE FCLT BUS ROUTE TOTAL

STREET NAME FROM TO (ADT) CONDITION CONDITION CONDITION POINTS POINTS POINTS POINTS

RATINGS

ASH ST UNIVERSITY AVE N OF PARK ST SS/OC RECON 150 3 2 4 3 1 1 14
COLER AVE WASHINGTON ST HIGH ST ASPH RS/PTCH 550 3 3 4 3 0 1 14
COLER AVE HIGH ST GREEN ST ASPH RS/PTCH 550 3 3 4 3 0 1 14
FLORIDA AVE BUSEY AVE RACE ST ASPH RECON/RS 11500 4 4 5 0 1 0 14
LINCOLN AVE I‐74 BRIDGE N OF ANTHONY DR ASPH RS/PTCH 16200 3 4 6 0 1 0 14
MATHEWS AVE CLARK ST UNIVERSITY AVE ASPH RECON 1600 2 2 6 2 1 1 14
MYRA RIDGE DR N OF SILVER HILL DR WINDSOR RD CONC RECON/PTCH 1000 3 3 5 2 1 0 14
RACE ST N OF WINDSOR RD S OF FLORIDA AVE CONC PTCH/JTSL 4500 4 5 5 0 0 0 14
RACE ST WASHINGTON ST CALIFORNIA AVE ASPH RS/PTCH 4750 5 4 5 0 0 0 14
RACE ST ILLINOIS ST ELM ST ASPH RS/PTCH 5400 4 4 6 0 0 0 14
SCOVILL ST ANDERSON ST LYNN ST CONC RECON 750 3 3 5 2 0 1 14
SCOVILL ST LYNN ST POND ST CONC RECON 750 3 3 5 2 0 1 14
SUSAN STONE DR MYRA RIDGE DR WINDSOR RD CONC PTCH/JTSL 750 3 3 5 2 1 0 14
VINE ST COLORADO AVE FLORIDA AVE ASPH RS/PTCH 7200 4 4 6 0 0 0 14
WASHINGTON ST E OF DODSON DR SCOTTSWOOD DR MS/ASPH MS/OC 3850 5 4 5 0 0 0 14
WASHINGTON ST SCOTTSWOOD DR MACARTHUR CT MS/ASPH MS/OC 3850 5 4 5 0 0 0 14
WRIGHT ST CHURCH ST E BESLIN ST ASPH RS/PTCH 1600 4 2 5 2 1 0 14

BROADWAY AVE WASHINGTON ST ILLINOIS ST ASPH RS 1300 3 4 5 2 0 1 15
BURKWOOD CT WEST VINE ST E OF VINE ST ASPH RS/PTCH 200 3 3 4 3 1 1 15
BUSEY AVE GREEN ST S OF WESTERN AVE ASPH RS/PTCH 500 3 3 4 3 1 1 15
CARVER DR BEARDSLEY AVE 45'S OF BRADLEY AVE ASPH RS/PTCH 950 4 3 4 2 1 1 15
COLER AVE CHURCH ST FAIRVIEW AVE ASPH RS 2750 4 4 6 1 0 0 15
COLORADO AVE VINE ST PHILO RD ASPH RS/PTCH 2700 4 4 6 1 0 0 15
COUNTRY SQUIRE DR HUNTER ST KINCH ST ASPH RS/PTCH 400 3 4 4 3 1 0 15
ELM ST RACE ST BROADWAY AVE ASPH CRKSL 6250 4 4 6 0 1 0 15
FAIRVIEW AVE LINCOLN AVE COLER AVE CONC PTCH/JTSL 1450 4 4 5 2 0 0 15
GREGORY ST SPRINGFIELD AVE MAIN ST ASPH RS/PTCH 500 3 3 4 3 1 1 15
HARDING DR COTTAGE GROVE AVE PHILO RD CONC RECON 500 3 3 5 3 1 0 15
LINCOLN AVE WESTERN AVE CLARK ST ASPH RS/PTCH 15500 4 4 5 0 1 1 15
LINCOLN AVE CLARK ST UNIVERSITY AVE ASPH RS/PTCH 14200 4 4 5 0 1 1 15
LINCOLN AVE S OF KILARNEY ST I‐74 BRIDGE ASPH RS/PTCH 16200 4 4 6 0 1 0 15
LINCOLN AVE N OF ANTHONY DR S OF WILBUR RD ASPH RS/PTCH 4150 3 4 6 0 1 1 15
MAIN ST DEWEY ST MAIN ST SPUR ASPH RS 2600 4 4 6 1 0 0 15
MAIN ST SPUR MAIN ST S OF UNIVERSITY AVE ASPH RS 2600 4 4 6 1 0 0 15
MUMFORD DR PHILO RD E OF MEADOWLARK CT CONC RECON 850 3 3 5 2 1 1 15
PARK ST CUNNINGHAM AVE MAPLE ST OC RECON/RS 400 3 3 4 3 1 1 15
PERKINS RD E OF EASTERN AVE BROWNFIELD RD ASPH RS/PTCH 4500 5 4 6 0 0 0 15
PHILO RD FLORIDA AVE COTTAGE GROVE AVE ASPH RS/PTCH 7400 5 5 5 0 0 0 15
POPLAR ST MAIN ST N OF MAIN ST CONC PTCH/JTSL 200 3 3 4 3 1 1 15
ROMINE ST N OF EADS ST BRADLEY AVE ASPH RS/PTCH 700 4 3 4 3 1 0 15
SCOVILL ST POND ST PHILO RD CONC RECON 750 3 4 5 2 0 1 15
STOUGHTON ST LINCOLN AVE COLER AVE ASPH RS/PTCH 700 3 3 4 3 1 1 15
TREMONT ST ROMINE ST GOODWIN AVE ASPH RS/PTCH 300 3 3 4 3 1 1 15
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SURFACE MAINT. TRAFFIC
TYPE OPTION VOLUME SURFACE FOUNDATION DRAINAGE TRAFFIC VOL. ON RD BIKE FCLT BUS ROUTE TOTAL

STREET NAME FROM TO (ADT) CONDITION CONDITION CONDITION POINTS POINTS POINTS POINTS

RATINGS

ANDERSON ST PENNSYLVANIA AVE WASHINGTON ST SS/ASPH RS/PTCH 1400 5 4 5 2 0 0 16
BEARDSLEY AVE W OF CARVER DR GOODWIN AVE ASPH RS/PTCH 300 4 3 4 3 1 1 16
BRADLEY AVE W OF CARVER DR CARVER DR ASPH PTCH/CRKSL 10000 5 5 6 0 0 0 16
COLER AVE GREEN ST WESTERN AVE ASPH RS 850 4 4 5 2 0 1 16
CRYSTAL LAKE DR BROADWAY AVE CUNNINGHAM AVE SS/ASPH RS/PTCH 500 3 4 4 3 1 1 16
CURTISS DR FLORIDA AVE MICHIGAN AVE ASPH RS/PTCH 450 3 3 5 3 1 1 16
ELLIS DR ROMINE ST GOODWIN AVE ASPH RS/PTCH 350 4 3 4 3 1 1 16
ELM ST BROADWAY AVE VINE ST ASPH MS/PTCH 2150 5 4 6 1 0 0 16
FAIRLAWN DR VINE ST ANDERSON ST ASPH RS/PTCH 700 3 3 6 3 1 0 16
FLORIDA AVE RACE ST VINE ST ASPH RS/PTCH 8800 4 4 7 0 1 0 16
FLORIDA AVE VINE ST E OF VINE ST ASPH RS/PTCH 8800 4 4 7 0 1 0 16
FLORIDA AVE E OF VINE ST COTTAGE GROVE AVE CONC PTCH/JTSL 8200 5 5 6 0 0 0 16
FLORIDA AVE COTTAGE GROVE AVE PHILO RD CONC PTCH/JTSL 5100 5 5 6 0 0 0 16
HUNTER ST LIERMAN AVE E OF LANORE DR ASPH RS/PTCH 600 4 3 5 3 1 0 16
ILLINOIS ST ORCHARD ST RACE ST MS/ASPH RS 1850 3 3 7 2 0 1 16
ILLINOIS ST RACE ST VINE ST ASPH RS 4850 5 4 7 0 0 0 16
KENYON RD OAK ST KILLARNEY ST ASPH RS/PTCH 1450 4 4 5 2 1 0 16
KENYON RD W OF RTE 45 RTE 45 ASPH RS 2125 5 4 5 1 1 0 16
LIERMAN AVE HUNTER ST WASHINGTON ST ASPH RS/PTCH 1800 5 3 5 2 1 0 16
MAIN ST HARVEY ST LINCOLN AVE ASPH RS 1400 4 4 5 2 0 1 16
MATHEWS AVE S OF NEVADA ST GREEN ST ASPH RS/PTCH 2950 4 4 5 1 1 1 16
MATHEWS AVE BEARDSLEY AVE BRADLEY AVE ASPH RS/PTCH 300 4 3 4 3 1 1 16
McHENRY ST ANDERSON ST COTTAGE GROVE AVE SuS/ASPH RS/PTCH 850 4 4 5 2 1 0 16
McHENRY ST COTTAGE GROVE AVE PHILO RD ASPH RS/PTCH 850 4 4 5 2 1 0 16
OHIO ST BUSEY AVE ORCHARD ST CONC RECON 300 3 3 5 3 1 1 16
OREGON ST GOODWIN AVE LINCOLN AVE ASPH RS/PTCH 3600 4 4 7 0 0 1 16
PENNSYLVANIA AVE ANDERSON ST COTTAGE GROVE AVE ASPH CRKSL 1000 4 4 5 2 1 0 16
PHILO RD WINDSOR RD N OF WINDSOR RD CONC PTCH/JTSL 6700 5 5 6 0 0 0 16
POND ST SCOVILL ST McHENRY ST ASPH RS/PTCH 400 3 4 4 3 1 1 16
STOUGHTON ST GOODWIN AVE HARVEY ST ASPH RS/PTCH 1000 4 4 4 2 1 1 16
SUNNYCREST CT WEST VINE ST E OF VINE ST ASPH RS/PTCH 200 4 3 4 3 1 1 16
SUSAN STONE DR W OF MYRA RIDGE DR MYRA RIDGE DR CONC PTCH/JTSL 10 3 3 5 3 1 1 16
VINE ST FLORIDA AVE S OF WASHINGTON ST ASPH CRKSL 11300 5 5 6 0 0 0 16
VINE ST N OF CALIFORNIA AVE MAIN ST ASPH PTCH/CRKSL 15200 5 5 6 0 0 0 16
WASHINGTON ST MACARTHUR CT PFEFFER RD MS/ASPH MS/OC 3850 5 4 6 0 0 1 16

ANDERSON ST McHENRY ST MUMFORD DR CONC PTCH/JTSL 150 4 4 6 3 0 0 17
ANTHONY DR LINCOLN AVE E END ASPH RS/PTCH 2100 4 4 6 1 1 1 17
ANTHONY DR VANCE RD E OF DAWN RD ASPH RS/PTCH 2925 5 5 5 1 1 0 17
BROADWAY AVE FLORIDA AVE PENNSYLVANIA AVE SS/ASPH RS/PTCH 700 4 4 5 3 0 1 17
BROADWAY AVE PENNSYLVANIA AVE MICHIGAN AVE SS/ASPH RS/PTCH 700 4 4 5 3 0 1 17
BROADWAY AVE S OF UNIVERSITY AVE PARK ST ASPH PTCH/CRKSL 3650 5 5 7 0 0 0 17
BURKWOOD CT EAST W OF ANDERSON ST ANDERSON ST ASPH RS/PTCH 200 4 3 5 3 1 1 17
BUSEY AVE PENNSYLVANIA AVE MICHIGAN AVE ASPH RS/PTCH 300 4 3 5 3 1 1 17
BUSEY AVE ILLINOIS ST GREEN ST BRK RECON 400 4 4 4 3 1 1 17
CALIFORNIA AVE RACE ST VINE ST ASPH RS/PTCH 430 4 4 4 3 1 1 17
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SURFACE MAINT. TRAFFIC
TYPE OPTION VOLUME SURFACE FOUNDATION DRAINAGE TRAFFIC VOL. ON RD BIKE FCLT BUS ROUTE TOTAL

STREET NAME FROM TO (ADT) CONDITION CONDITION CONDITION POINTS POINTS POINTS POINTS

RATINGS

CEDAR ST OREGON ST CALIFORNIA AVE ASPH RS/PTCH 150 4 3 5 3 1 1 17
ELM ST BUSEY AVE CEDAR ST ASPH RS/PTCH 700 4 4 4 3 1 1 17
ELM ST W OF DODSON DR DODSON DR ASPH RS 10 4 3 5 3 1 1 17
EUREKA ST ROMINE ST GOODWIN AVE ASPH RS/PTCH 250 4 3 5 3 1 1 17
FLORIDA AVE LINCOLN AVE BUSEY AVE ASPH RS 9600 5 6 5 0 1 0 17
FLORIDA AVE W OF JAMES CHERRY DR CURTISS DR ASPH PTCH/CRKSL 3050 7 4 5 1 0 0 17
FLORIDA AVE CURTISS DR KINCH ST CONC PTCH/JTSL 3050 5 5 6 1 0 0 17
GREENRIDGE DR S OF VERMONT ST N OF VERMONT ST MS/ASPH RS/PTCH 500 3 3 6 3 1 1 17
GREGORY ST S OF WESTERN AVE SPRINGFIELD AVE ASPH RS/PTCH 500 4 4 4 3 1 1 17
HILL ST GOODWIN AVE LINCOLN AVE ASPH RS/PTCH 650 4 3 5 3 1 1 17
HILLSIDE DR S OF VERMONT ST VERMONT ST MS/ASPH RS/PTCH 50 3 3 6 3 1 1 17
ILLINOIS ST GREGORY ST LINCOLN AVE ASPH PTCH/CRKSL 2050 5 4 7 1 0 0 17
IVANHOE WAY W OF AUSTIN DR LANORE DR MS/ASPH RECON 500 4 3 5 3 1 1 17
KERR AVE GERALDINE AVE CUNNINGHAM AVE ASPH RS 1500 5 4 6 2 0 0 17
KILLARNEY ST KENYON RD LINCOLN AVE ASPH RS/PTCH 1450 4 4 6 2 1 0 17
LINCOLN AVE S OF WASCHER DR SUNSET DR ASPH RS 16500 5 5 6 0 1 0 17
LINCOLNWOOD DR FLORIDA AVE MICHIGAN AVE ASPH RS/PTCH 850 4 4 5 2 1 1 17
MAIN ST CENTRAL AVE SPRINGFIELD AVE ASPH RS/PTCH 2250 5 4 6 1 0 1 17
MAIN ST SPUR S OF UNIVERSITY AVE UNIVERSITY AVE ASPH CRKSL 2600 6 5 5 1 0 0 17
MUMFORD DR ANDERSON ST PHILO RD CONC PTCH/JTSL 1300 5 5 5 2 0 0 17
OHIO ST LINCOLN AVE BUSEY AVE CONC RECON 300 3 3 6 3 1 1 17
PENN CT PENNSYLVANIA AVE N END SS/ASPH RS/PTCH 150 4 3 5 3 1 1 17
RACE ST WINDSOR RD N OF WINDSOR RD CONC PTCH/JTSL 4500 5 6 6 0 0 0 17
RUTLEDGE DR N OF FLORIDA AVE VERMONT ST ASPH RS/PTCH 400 4 3 5 3 1 1 17
SPRINGFIELD AVE WRIGHT ST GRAINGER XING ASPH RS 10800 5 4 6 0 1 1 17
VANCE RD ANTHONY DR NORTHWOOD DR ASPH RS/CRKSL 2925 5 5 5 1 1 0 17
VERMONT AVE CURTISS DR KINCH ST ASPH RS/PTCH 400 4 3 5 3 1 1 17
VINE ST S  OF WASHINGTON ST N OF CALIFORNIA AVE CONC RS/PTCH 13200 5 6 6 0 0 0 17
WALNUT ST MAIN ST WATER ST CONC RECON 900 3 4 6 2 1 1 17
WATER ST POPLAR ST E END CONC PTCH/JTSL 150 3 4 5 3 1 1 17

ANTHONY DR WILLOW RD O'BRIEN DR ASPH RS 2925 5 5 6 1 1 0 18
AUSTIN DR IVANHOE WAY HUNTER ST MS/ASPH RECON 500 5 3 5 3 1 1 18
BRADLEY AVE W OF LINCOLN AVE LINCOLN AVE ASPH CRKSL 9400 6 4 7 0 0 1 18
BRADLEY AVE LINCOLN AVE E OF LINCOLN AVE ASPH CRKSL 4650 6 4 7 0 0 1 18
BUSEY AVE NEVADA ST ILLINOIS ST ASPH RS/PTCH 400 4 4 5 3 1 1 18
COTTAGE GROVE AVE FLORIDA AVE PENNSYLVANIA AVE ASPH CRKSL 1300 5 5 5 2 1 0 18
DELAWARE AVE COTTAGE GROVE AVE LINDEN DR SS/ASPH RS/PTCH 300 4 4 5 3 1 1 18
ELM ST CEDAR ST RACE ST ASPH RS/PTCH 2150 5 4 6 1 1 1 18
FLORIDA AVE WRIGHT ST LINCOLN AVE ASPH RS/PTCH 13500 5 6 5 0 1 1 18
GOODWIN AVE NEVADA ST GREEN ST ASPH CRKSL 5700 6 5 7 0 0 0 18
GOODWIN AVE GREEN ST SPRINGFIELD AVE ASPH CRKSL 5000 6 5 7 0 0 0 18
GOODWIN AVE SPRINGFIELD AVE STOUGHTON ST ASPH RS/PTCH 4050 5 5 7 0 1 0 18
ILLINOIS ST VINE ST URBANA AVE ASPH RS/PTCH 1550 5 4 6 2 0 1 18
ILLINOIS ST URBANA AVE COTTAGE GROVE AVE BRK PTCH/JTSL 1550 5 5 4 2 1 1 18
LARCH PL COLORADO AVE BURKWOOD DR ASPH RECON 350 5 3 5 3 1 1 18
MATHEWS AVE SPRINGFIELD AVE CLARK ST ASPH RS/PTCH 1600 4 4 6 2 1 1 18
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